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Forward 

 

 
This Annual Performance Report – 2017 of the Ministry of 

Higher Education & Highways is prepared in keeping with the 

instructions given by the Public Finance Circular no.402. 

 

Section I of this report produces General Introduction and 

Overall Financial Performance of the Ministry. Section II 

produces detailed physical and financial performance of 

Higher Education Sector and Section III of the report presents 

physical and financial performance of the Highways Sector. 
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1.0 GENERAL INTRODUCTION 

 

Higher Education and Road Sectors, during the past five years, have contributed significantly for 

the economic and social upliftment of the country. These two sectors come under the purview of 

the Ministry of Higher Education & Highways. In the year 2017, the Ministry was able to 

complete several nationally important development projects successfully. Also, action was taken 

during the year 2017 to commence many new projects under both sectors as impactful initiatives 

in the social and economic development of the country. 

  

Development of Higher Education is essential as a key component of the ongoing national 

development programme. Development of higher education sector is required in order to provide 

increased opportunities in higher education and to create well educated and skilled human 

resource in the country in order to establish a knowledge based economy.  

 

University Grants Commission (UGC), Sri Lanka Institute of Advanced Technological Education 

(SLIATE) and two Buddhist Universities come directly under the purview of the Higher 

Education section of the Ministry.  Fourteen conventional universities and the Open University of 

Sri Lanka are under the jurisdiction of UGC. Seventeen institutions are under the control of 

SLIATE which consists of eleven Advanced Technological Institutes and six Divisions of 

SLIATE. 

 

Forecasting and broadening the demand of employee and access opportunities within the job 

market of a middle level income earning country where prioritizing the concept of knowledge 

based economy can be considered as a major aspiration of the Higher Education Section of the 

Ministry. To fulfill the above requirements the Ministry has to perform a huge role to generate a 

well educated and skillful human resource. 

 

With the government’s vision of “To be an international hub of excellence for Higher Education 

by 2020” the Ministry has been able to perform activities to create innovative, effective and 

efficient professionals, innovative researchers as well as entrepreneurs with the use of 

participatory approach. For the year 2017, the Ministry has conducted programme for granting 

foreign scholarships to local students and academia, the programme of 100 presidential 

scholarships and local as well as foreign funded programmes to enhance the infrastructure 

facilities and the quality of higher education system. Further, by identifying the importance of the 

introduction of job market oriented degree programmes, the Ministry has played an important role 
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to revise the curriculum and introduce new courses with the assistance of Higher Education for 

Twenty First Century (HETC) project. 

 

Road sector development is done with a view of improving the mobility, connectivity and 

accessibility for the people in all parts of the country and thereby to improve the economic 

potential and to minimize economic disparities among different regions of the country. 

 

The Road Development Authority (RDA), Road Maintenance Trust Fund (RMTF), Maganeguma 

Construction Company, Maganeguma Consultancy Company and Maganeguma Emulsion 

Company are the main institutions which come under the purview of the Highways Section of the 

Ministry. 

 

Development of road infrastructure is crucial for the balanced regional development in the 

country. Poor condition of road network is a major detrimental factor for accelerated economic 

growth and to attract new investment to the regional areas of the country. Therefore, attention has 

been given for the construction of several roads that connect provinces with the capital city of the 

country in order to improve both connectivity and accessibility to urban markets and social 

centers. This would help producers to have better and faster access to local and international 

markets. In this connection, implementation strategy for road sector has focused on construction 

of expressways and highways, construction of pedestrian overpasses and signalization of 

junctions in order to reduce traffic congestion, widening and improvement of existing highways, 

rehabilitation and reconstruction of bridges and land acquisition and resettlement of people where 

necessary. The Ministry has taken action to improve the condition of rural roads under the Rural 

Road Development Programme in order to improve connectivity between regional and semi urban 

areas of the country. This community based road development programme has shown much 

success in the past and will continue to function with innovative approaches according to the 

requirements in the future. 

 

In this report, it is expected to present detailed performance of the respective institutions and 

development activities carried out by the relevant organizations coming under the purview of the 

Ministry. 
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VISION 

 

Sri Lanka to be an international Centre of excellence on Higher 

Education 

 

 

 

 

MISSION 

 

 

To delight students and other stakeholders of the Higher 

Education System of  Sri Lanka by formulating and 

implementing results-oriented policies & strategies 
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GOALS 

 
 

 

 To provide adequate Access to Higher Education 

 

 To Improve the quality & relevance 

 

 To contribute the National Economy through research 

outcome and Innovations. 

 

 Enhance the IT based Management system 
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1. Introduction of the Higher Education Sector  

 

The most prominent institute, which is implemented locally for achieving the objective of transforming 

higher education sector into the international level, is the Ministry of Higher Education.  When achieving 

that objective, many tasks are being carried out by the ministry such as increasing the number of students 

admitted for higher education, increasing study opportunities through the establishment of new faculties 

and departments in state universities as well as monitoring of non-state higher education system. Similarly, 

the role of the ministry also extends up to the tasks of increasing of efficiency and productivity of the 

higher education sector, development of infrastructure facilities of the universities,  increasing the 

employability of graduates by enhancing their quality, improving research and innovation.  

 

1.1 Organizational Structure of the Higher Education Sector  

 

When consider the organizational structure of the higher education sector, there are 15 universities, (This 

consists with 14 traditional universities and the Open University of Sri Lanka.)10 higher education 

institutes and 08 postgraduate institutes under the direct supervision of the University Grants Commission 

(UGC), which is the major institute functioned under the Ministry. Similarly, Bhiksu University of Sri 

Lanka and the Buddhist and Pali University of Sri Lanka are being implemented under the direct 

supervision of the ministry. The Sri Lanka Institute of Advanced Technological Education (SLIATE) is 

implemented under the ministry, and 19 institutes are functioned under that. 11 institutes out of these 19 

institutes are Advanced Technological Institutes (ATI) and the rest are considered as divisions of the 

SLIATE.  

 

 

1.2 Functional Divisions of the Higher Education Sector 

 Administration Division  

 Accounts Division  

 Infrastructure Development Division  

 Procurement Division 

 Information Technology Division  

 Development Division  

 Planning Division  

 Internal Audit Division  

 Non State Higher Education Division 

 

 

 1 
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1.3 Staff of the Ministry of Higher Education Division as at 31.12.2017 

 

 

Employee 

Category 

Posts Approved 

cadre 

Actual cadre Vacant 

Senior 

Level 

State Secretary  of Higher Education 1 1 - 

Additional Secretary (Admin. & 

Finance) 
1 1 - 

Additional Secretary (Development 

and Scholarships) 
1 1 - 

Additional Secretary (Non State 

Universities)  
1 0 1 

Chief Financial Officer 1 0 1 

Senior Assistant Secretary 1 1 - 

Director  (Procurement) 1 1 - 

Director (Non-state Higher Education ) 1 1 - 

Director (Development & Scholarship) 1 1 - 

Director  (Planning) 1 1 - 

Director (Students Loan Scheme) 1 0 1 

Director (Infrastructural Development) 1 1 - 

Director (Information Technology) 1 1 - 

Chief Accountant 1 1 - 

Chief Internal Auditor 1 1 - 

Engineer (Civil) 1 0 1 

Deputy Director/Assistant Director 

(Development & Scholarships / Skills 

Development) 

2 2 - 

Deputy Director/Assistant Director 

(Non-State Higher Education ) 
1 1 - 

Deputy Director/Assistant Director 

(Planning) 
2 1 1 

Assistant Director (Students Loan 

Scheme) 
1 0 1 

Assistant Director (Students Loan 

Scheme) 
1 1 - 

Legal Officer  1 0 1 

Account  1 1 - 

Assistant Secretary  2 1 1 

2 
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Tertiary 

Administrative Officer 1 1 - 

Translator 2 1 1 

ICT Officer 1 1 - 

 

ICT Officer  (Students Loan 

Scheme) 
2 0 2 

Secondary 

Development Officer 80 40 40 

Development Assistant 9 3 6 

Supply Assistant 1 1 - 

Media Officer 1 1 - 

Technical Officer 1 0 1 

Public Management Assistant 36 23 13 

Still Photographer  1 0 1 

Photographer 1 0 1 

Receptionist   1 0 1 

Statistical Officer 1 1 - 

Primary 

Office Assistant 22 10 12 

Driver 22 12 10 

Assistant Photographer  1 1 - 

Total  210 114 96 

3 
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2.  Divisional Performance  

2.1  Administration Division  
 

The Administration Division is responsible for maintaining an optimum staff with quality that 

suits for objectives and tasks of the ministry for enhancing and maintaining the quality of tasks 

carried out by the Higher Education Division of the Ministry of Higher Education & Highways for 

uplifting higher education, ensure continuous and effective supply of services, develop and 

maintain regular coordination with other organizations, improve welfare facilities for the staff and 

oversee the overall administration and monitoring of the Ministry.    

Organizational Chart 

 

 

 

 

 

 

 

 

 

 

 

 

Management Assistant -06 

Development Officer- 01  

Office Assistance Service  
Courier - 01   
Office Assistant – 01 

 

Driver 12 

 Chief Management Assistant  

Additional Secretary (Admin & Finance) 

Senior Assistant Secretary 

Assistant Secretary (Admin) 

Administrative Officer 

Translator  

4 
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     Task performance during the year 2017   

 Recruitments, assigning, transfers, promotions, and retirements of the Higher Education 

Division of the Ministry of Higher Education & Highways.  
 

 Recruitment, assigning, and terminations of the staff of Hon. State Minister of Higher 

Education. 
 

 Preparation of Schemes of Recruitment.  

 Providing of Training Opportunities for the staff.  
 

 Issuing of motor vehicle permits on concessionary terms for senior officials including lecturers 

of the institutes coming under Higher Education Division of the Ministry of Higher Education 

and Highway and UGC, universities, and higher education institutes. 

Details regarding motor vehicle permits issued on concessionary terms in 2017 

No. University / Institute  No.  

01. University of Kelaniya  63 

02 University of Peradeniya  49 

03 University of Moratuwa  48 

04 University of Jaffna  43 

05 Unievrsity of Ruhuna  43 

06 Eastern University of Sri Lanka  39 

07 University of Sri Jayewardenapura  38 

08 Rajarata University of Sri Lanka  35 

09. Open University of Sri Lanka  31 

10. University of Colombo  28 

11. Sabaragamuwa University of Sri Lanka  24 

12. University of the Visual & Performing Arts  24 

13 Sri Lanka Institute of Advanced Technological Education  18 

14 Wayamba University of Sri Lanka  16 

15 Uwa Wellassa University  15 

16 South Eastern University of Sri Lanka  11 

17 Swami Vipulananda Institute of Aesthetic Studies 08 

18 Vavuniya Campus  07 

19 Sri Lanka Bhiksu Univetrsity  05 

20 Buddhist & Pali University of Sri Lanka  04 

21 Postgraduate Institute of Archeology  04 

22 Institute of Indigenous Medicine 04 

23 University Grants Commission  03 

24 Institute of Technology –University of Moratuwa  03 

25 Postgradute Institute of Medicine  02 

26. Gampaha Wickramarachchi Ayurveda Institute 02 

27 University of Colombo School of Computing  01 

28 Postgradute Institute of Agriculture  01 

29 National Centre for Advanced Studies in Humanities and Social 

Sciences 

01 

 Total No.  571 
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 Appointing of non-academic staff and filling of vacancies of universities and higher education 

institutes Number of posts for which approval had been granted for filling vacancies of 

universities and higher education institutes in the year 2017 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Granting approval for recruiting foreign lecturers for universities on contract / temporary basis.   
 

 Releasing nonacademic staff of universities on temporary / permanently on secondary basis.  

 Cordination with General Treasury regarding allownces of the university system.  
 

 Granting of recommendations on salary anomalies of the academic and nonacademic staffs of 

universities. 

 Submission of Cabinet memoranda to cabinet Office, sending replies for Parliament 

Consultative Committee meeting proposals, sending replies for Public Petition Committee 

proposals, and sending replies for Parliamentary questions.  

 
 

 

No.  University / Higher Education Institute  No. of posts approved  

01 University Grants Commission 20 

02 University of Peradeniya 105 

03 University of Colombo  55 

04 University of Sri Jayewardenapura 19 

05 University of Moratuwa  50 

06 University of Jaffna  66 

07 University of Ruhuna  47 

08 Eastern University of Sri Lanka  09 

09 Rajarata University of Sri Lanka  17 

10 Sabaragamuwa University of Sri Lanka  07 

11 Wayamba University of Sri Lanka  20 

12 Open University of Sri Lanka  20 

 13 University of the Visual & Performing Arts  11 

14 Institute of Indigenous Medicine 09 

15 National Centre for Advanced Studies in Humanities 

and Social Sciences 01 

16 Gampaha Wickramarachchi Ayurveda Institute 06 

17 Postgraduate Institute of Management  01 

18 Institute of Human Resources Advancement  01 

20 Postgraduate Institute of Archeology 02 

21 Postgraduate Institute of Buddhist & Pali Studies  02 

22 Postgraduate Institute of Medicine  04 

23 Sripalee Campus  05 

24 Vavuniya Campus 02 

 Total  479 

6 
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 Submission of Annual Reports and Accounts of the Higher Education Division, universities 

and higher education institutes to the Parliament. 

 

 

 

 

 Fulfilling official transport requirements of the ministry officials  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Details of the vehicles possed by the Ministry 

Expenditure on Vehicles of the Ministry  

 

 

 Description  No.  

01 No. of memoranda submitted to Cabinet of Ministers  27 

02 No. of  Consultative Committee meeting proposals that have answered  06 

03 No. of Parliamentary Questions replied  18 

 Total 51 

 Description  No.  

01 No. of annual reports submitted for Cabinet approval  30 

02 No. of annual reports submitted in parliament  30 

 Total  60 

 Vehicle Type  Registration No.  Vehicle category  

1 Motor Car WP CAR 7848 Motor Car 

2 Motor Car WP KI 8673 Motor Car 

3 Motor Car WP KR 5634 Motor Car 

4 Jeep WP KU 8202 Motor Car 

5 Motor Car WP CAP 0977 Motor Car 

6 Motor Car WP KR 3013 Motor Car 

7 Motor Car WP KF 1358 Motor Car 

8 Motor Car WP KX 8259 Motor Car 

9 Motor Car WP KR 5658 Motor Car 

10 Motor Car WP KR 5654 Motor Car 

11 Motor Car WP KR 5688 Motor Car 

12 Motor Car WP KP 6534 Motor Car 

13 Cab WP PC 2696 Dual Purpose Vehicle 

14 Cab WP PF 2141 Dual Purpose Vehicle 

15 Jeep WP KQ 0031 Motor Car 

16 Motor Car WP KE 1431 Motor Car 

17 Motor Car WP KF 7918 Motor Car 

18 Jeep WP KE 3349 Motor Car 

19 Van WP NB 1416 Motor Coach 

20 Cab WP PD 7794 Dual Purpose Vehicle 

21 Cab 250-5007 Dual Purpose Vehicle 

22 Motor Car WP KF 5456 Motor Car 

23 Jeep WP KE 4329 Jeep 

24 Motor Tricycle WP AAE 1916 Three Wheeler 

Task  Expenditure  (Rs) 

1.  Fuel  7,267,642.65   

2.  Vehicle services & accessories, vehicle maintenance cost  6,469,972.13 

Total  13,737,614.78   

7 
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2.2. Accounts Division  

 

Organizational Chart 

 

 

 

 

 

 

 

 

 

 

 

 

 
 Financial Investment for the Higher Education Sector  
 

Rs. 9.84 billion had been granted for the Higher Education Division under the Head 117 of The Ministry of 

Higher Education & Highways, for the year 2017. A financial progress of 72% had been obtained having 

disbursed Rs. 7.07 out of that. 

Summary of Recurrent Expenditure as at 31.12.2017  
                                    (Rs. ,000) 

Item/Description Net Provision 

2017  

 

Expenditure  
Balance of 

Provisions  

Progress of 

Provision 

Utilization  

   

Minister’s Office  20,676 19,932 743 96.4 

Personal Remuneration 6,066 6,066 0.125 99.9 

Other recurrent expenditures 14,610 13,866 743 94.9 

Administration and institutional  services 166,049 147,019 19,028 88.54 

Personal Remuneration 38,178 38,177 1 100 

Other recurrent expenditures 127,871 108,842 19,028 85.1 

Institutional contribution for the quality 

development of higher education 

       1,203,900    1,200,724 3,176 99.74 

Projects implemented as per Budget 

proposals  

          350,000            4,432 345,567 1.27 

Total  1,740,625 1,372,108 368,515 78.83 

 

 

    

Chief Financial Officer 

Chief Accountant 

Accountant 

Management Assistant (05) 
Development Officer (06) 

Office Assistant. (01) 
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Summary of Capital Expenditure as at 31.12.2017 

                                                                                                   (Rs. ,000) 

Item/Description Net Provision 

2017  

 

Expenditure  
Balance of 

Provisions  

Progress of 

Provision 

Utilization % 

Minister Office 2,500 1,308 1,190 52.33 

Rehabilitation & improvements 1,500 327 1,172 21.80 

Acquisition of capital assets 1,000 981 18 98.12 

Administration and institutional 

services 

3,833,953 

 

3,767,212 66,740 

 

98.26 
 

Rehabilitation & improvements      7,558        7,137  

 

421 94.43 

Acquisition of capital assets      8,395  

 

      8,394  

 

0.445 

 

99.99 

projects for constructing 60 hostels 3,818,000  

 

  3,751,681  

 

  66,319  

 

98.26 

Projects implemented as per Budget 

proposals 
1,085,000 115,658 969,341 10.66 

Laptop Loan Project  340,476 164,448 176,027 48.30 

Staff Training Programs  171 170 0.700 99.59 

Higher Education Development 

Projects  

1,837,500 764,620 1,072,880 41.61 

South Eastern University 

Development Project 

  187,500  

 

  178,379  

 

   9,120  

 

95.14 

Establishment of Engineering 

Faculty - Kilinochchi 

192,937 

 

164,531 

 

28,405 

 

85.28 

Erasmus Mundus Project  540 475 64 88.07 

Project for Building Research 

Excellence in Wildlife and Human 

Health in Sri Lanka 

3,700 0.00 3,700 0.00 

Construction of Institute of 

Technology, University of 

Moratuwa 

10,000 9,999 0.976 99.99 

Establishment of Faculty of 

Agriculture - Kilinochchi 

206,665 180,276 

 

26,388 

 

87.23 

Research Development – Norwegian 

Capacity Building Program  

9,000 2,554 6,445 28.38 

Construction of the art gallery at 

University of Ruhuna 

160,000     75,905  

 

 84,094  

 

47.44 

WaSo-Asia Project 30,000 6,517 23,482 21.72 

Construction of the Training & 

Research Complex   - University of 

Jaffna  

726,793 87,951 

 

638,841 

 

12.10 

Higher Education Development 

Project  (World Bank) 

200,000 0.00 200,000 0.00 

Construction of the Faculty of 

Health Science –Eastern University  

95,000       53,406  

 

   41,593  

 

56.22 

9 
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Research & Development (Reducing 

Cardiometabolics) –Austria  

12,300       1,779  

 

   10,520  

 

14.47 

Research & Development Project 

(Nanomaterials & Clean Energy) 

3,065 2,842 222 92.75 

Institutional contribution for the 

quality growth of higher education 

1,000,000 884,500 115,500 88.45 

SLIATE 650,000 650,000 0.00 100 

Sri Lanka Bikshu University 250,000 190,000 60,000 76 

Buddhist and Pali University  of Sri 

Lanka  

100,000 44,500 55,500 44.50 

Total (Capital Expenditure)  8,099,600 

 

5,697,917 

 

2,401,682 

 

70.35 
 

 

 Details on Cash imprest for year 2017 

   (Rs. 000) 

Imprest Acct. No. Cash imprest 

received from the 

treasury and other 

sources (Rs.) 

Amount 

spent(Rs.) 

% of Imprest 

Utilization 

7003/0000/00/0332/00/0017000 4,261,908 4,261,908 100 

7003/0000/00/0054/00/0017000 236,500 231,786 98 
 

 Public Officers’ Advance B Account 

 Expenditure (Rs.) Receipt (Rs.) Debit Balance (Rs.) 

True values as at 31.12.2017 4,500 3,761 13,767 
 

 Financial and Accounting activities implemented by the Accounts Division  

 Function Due date/duration  

for implementing 

Date implemented  

01 

01 

Vesting of Financial Authority in terms of 

FR.135 

The revenant authority for the year 2017 has been 

vested by the signature of the Secretary.  

02 Obtaining Approval for the Capital 

Expenditure exceeding Rs. 500,000 

Action have been taken to vest authority as per 

Finance Act No.38 of 1971  

03 Preparation of Annual Appropriation 

Accounts for 2016 and submitting to the 

Auditor General 

Prior to 31.03.2017  27.03.2017 

04 Preparing of  Deposit Account 2016 and 

submission  to the Auditor General 

Prior to 31.03.2017  03.02.2017 

05 Preparation of Public Officers’ Advance B 

Account 2016  and submission to the Auditor 

General 

Prior to 31.03.2017  15.02.2017 

06 Presentation of Annual Board of Survey 

records to the Auditor General 

Prior to 31.03.2017  29.05.2017 

07 Preparation and submission of bank 

reconciliation  

Prior to 15
th
 of next 

month 

Prior to 15
th
 of next 

month 

10 
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 Action had been taken to initiate value and account all the assets of the Higher Education 

Division relevant to the year 2017.  Disposal of items identified by Board of Survey of 

Goods in 2016 has been completed in 2017.     

 

 Thirteen audit queries had been received in the year 2017, and replies had been sent by due 

dates for those 13 queries.  

 

 Accounts Division executes number of functions on daily and monthly basis such as 

reporting monthly account summaries to the Department of Public Accounts, making 

annual allocations, receiving imprest from the Treasury as per monthly imprest requirement 

and issuing imprest to the relevant organizations, maintaining interim imprest, 

reconciliation of imprest, maintaining common deposit accounts and advance accounts, 

payment for vouchers and Shroff tasks etc, without any delay.      

2.3. Infrastructure Development Division 

Organizational Chart 

  

 

 

 

 

 

 

 

Main tasks that had undertaken by the Infrastructure Division within 01.01.2017 to 31.12.2017 are 

as follows: 

 Performing procurement activities as per the Procurement Guidelines 2006, Financial Regulations, and 

estimates relevant to the year 2017.  

 Providing of relevant services efficiently and productively as per the provisions made in conformity 

with the Procurement Plan and the annual budget estimate.  

 Submission of the project proposals relevant to state universities, which are sent by the UGC having 

approved, to the department of National Planning, for approval.  

 Evaluation of the project proposals submitted by Sri Lanka Bhiksu University, Buddhist & Pali 

University and SLIATE, and forward them to the Department of National Planning for approval.  

 Preparation of Cabinet Memoranda which are required to obtaining cabinet approval for the projects 

approved by the Department of National Planning.  

Additional Secretary (Admin & Finance 

Director (Infrastructure Development) 

Development Officer (05) 

11 
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 Submission of documents that are received from projects to the Standing Procurement 

Committee of the Ministry of Housing and Construction for obtaining rate approvals relevant 

to projects, and the sending of approved BOQs to the relevant university.  

Activities performed in the year 2017 with regard to services procurement   

 Submission of nominations of professionals with knowledge, persons with specified 

knowledge required for appointing Technical Evaluation Committees for approval.  

 Preparation and making available the procurement documents required for Cabinet Appointed 

Standing Procurement Committees, Ministry Main Procurement Committee meetings.  

 Appointing of bid opening committees and assist in bids opening to do it in due time and 

dates.  

 Scheduling of bids and submitting them to the relevant Technical Evaluation Committees. 

 Forwarding of recommendations of Technical Evaluation Committee to the Procurement 

Committee and awarding of contracts having obtained final decisions.  

 

Consultancy Services  

It has been observed that it takes a long duration  to commence and complete construction 

activities of projects of many universities and higher education institutes, after awarding of 

contracts and there were instances that the project time and the cost doubled as a result. when 

looked into the matter, it was revealed that even a minor activity such as selection of an advisor 

has taken a long time. 

As a solution, the Ministry has taken action to categorize constructions of the university system, 

call for proposals and quotations in compliance with the procurement procedure and prepare and 

submit to the universities, a list of advisors for construction projects approved for the universities. 

It has facilitated immediate commencement of construction activities by selecting advisors from 

the list, instead of taking a long time to select advisors during the procurement process of such 

projects. 

12 
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Within the period between 01.01.2017 to 31.12.2017, procurement processes of 26 construction projects of a value of 

 Rs. 14.87 billion  had been commenced by the Cabinet Appointed Standing Procurement Committee and Ministry  

Procurement Committee.  

 

Serial 

No.  

University Project Cabinet 

Approval 

Commencing 

of Procurement 

Activities 

Project 

Duration 

(Months)  

Project 

Value 

(Rs.Mn)  

1 

Open University 

Development of 

infrastructure facilities for 

Jaffna Regional Centre  

Self-earned 120 

Consolidated Fund  80 

20.12.16 10.01.17 24 200 

2 Construction of a five 

storied building for the 

Faculty of Health Science  

Self-earned 262.5 

Consolidated Fund  140 

04.07.14 19.07.17 24 402.5 

3 Construction of an 

extension for the Library 

Building  

Self-earned 169.05 

04.07.17 19.07.17 12 169.05 
 

4 

Ruhuna 

Construction of 12 storied 

building for the faculty of 

Medicine  

28.03.17 12.03.17 24 1,179.7 

5 Construction of an 

administration unit for 2,3 

stories  

28.03.17 19.04.17 

 

12 260.72 

6 Colombo Proposed Support  Zone  

Self-earned 300 

Consolidated Fund  230 

28.03.17 19.04.17 

 

24 530 

7 Eastern Construction of a 

Professional Unit for 

Faculty of Health Science  

28.03.17 20.04.17 

 
12 

128 

8 

Moratuwa 

 

Construction of a building 

for the Department of 

Physical Science  

28.03.17 19.04.17 24 439 

9 Construction of a building 

for the Department of 

Mechanical Engineering  

28.03.2017 19.04.17 24 247 

10 Sabaragamuwa Construction of a building 

for the Faculty of Applied 

Science, Stage II – Stage  I  

04.07.2017 19.07.17 42 564.5 

11 

Sri 

Jayewardenepura 

Construction of a multi-

purpose building for the for 

the Faculty of Humanities 

and Social sciences  

 

04.07.2017 19.07.17 32 1,364 

13 



Annual Performance Report- 2017 

 

Ministry of Higher Education & Highways  

12 Sri 

Jayewardenepura 

Construction of a multi-

purpose building for the 

Faculty of Management 

Studies and Commerce  

04.07.2017 19.07.17 32 1,761.4 

13 

Rajarata 

Construction of a pre-

clinical building for the 

Faculty of Medicine.  

28.03.2017 20.04.17 36 896 

14 Construction of a garbage 

management system for the 

hostel complex  

28.03.2017 20.04.17 12 280 

15 Construction of the 

building of Department of 

Technical Education of the 

Faculty of Applied Science  

2017.07.04 20.07.17 32 438 

16 

Jaffna 

Construction of a building 

complex for the 

Department of Computer 

Science  

20.12.17 10.01.17 24 240 

17 Construction of a building 

for the Faculty of Arts  

04.07.17 20.07.17  36 1,125 

18 Kelaniya Project of Constructing of a 

storied building  

Self-earned 820 

Consolidated Fund  1239 

28.03.17 20.04.17 60 2,059 

19 

Peradeniya 

Renovation of old 

buildings  

28.03.17 20.04.17 36 982 

20 Renovation of Hilda 

Obesekara Building  

20.12.16 10.01.17 24 182 

21 Construction of a seven 

storied building for the 

Faculty of Arts   

04.07.17 20.07.17 24 438.78 

22 

 

 

Project for extending the 

Department of Electrical & 

Electronic Engineering 

Department  

31.10.17 15.11.17 18 215.3 

23 Bhiksu Construction of a 

multipurpose building  

28.03.17 20.04.17 24 222 

24 Construction of a three 

storied hostel building for 

25 foreign students  

04.10.17 15.11.17 6 104 

25 

Wayamba 

Construction of a ICT 

Centre 

28.03.17 20.04.17 12 212 

26 Construction of a building 

for the Faculty of Business 

Studies and Finance  

04.07.17 20.07.17 18 232 
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Within the period between 01.01.2017 to 31.12.2017, contacts of 30 construction projects with a value of 

Rs. 23.6 billion had been awarded by the Cabinet Appointed Standing Procurement Committee and 

Ministry Procurement Committee.  

Se. 

No.  

University Project Cabinet 

Approval 

Commencing 

of 

Procurement 

Activities 

Completi

on of 

Procurem

ent 

Activities  

Project 

Value 

Rs. Mn  

1 

Ruhuna  

Construction of an 

Administrative Unit of 

2,3 stories  

28.03.17 19.04.17 19.10.17 260.72 

2 Construction of a 12 

storied building for the 

Faculty of Medicine  

28.03.17 12.03.17 24.10.17 1,179.70 

3 Construction of a 

building for the Faculty 

of  Management & 

Finance  

08.11.16 29.11.16 29.09.17 276.40 

4 Extension of the library 

building  

04.10.16 24.10.16 23.03.17 126.32 

5 

Sri 

Jayewarden

epura  

Construction of the 

Wimaladharma Hostel  

04.10.16 19.10.16 14.07.17 156.40 

6 Construction of quarters 

at Abeyratne Mawatha, 

Boralesgamuwa for staff   

04.10.16 19.10.16 14.07.17 125.80 

7 Construction of a 

building for the Faculty 

of Technology  

28.10.15 24.11.15 25.07.17 2,640 

8 

Colombo  

Construction of the 

Faculty of Technology  

04.10.16 19.10.16 24.10.17 2,087 

9 Construction of a 

building complex for 

library and study facilities 

of the pre-clinical 

building  

19.04.16 20.07.16 15.05.17 5,688.50 
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Serial 

No.  

University Project Cabinet 

Approval 

Commencing 

of 

Procurement  

Completion 

of 

Procurement  

Project 

Value 

Rs. Mn  

10 

Colombo  

Construction of a 

building for establishing 

an information and 

learning centre for the 

Faculty of Science  

16.06.14 16.07.07 17.09.29 850 

11 Construction of a six 

storied building for the 

Department of Statistics 

of the Faculty of 

Science  

16.06.14 16.07.07 17.07.25 485.815 

12 Construction of the west 

wing of the Faculty of 

Management & Finance 

16.07.12 16.08.01 17.07.18 290 

13 

Sabaragamu

wa  

Construction of a 

building complex for the 

library  

16.10.04 16.10.19 17.12.21 371.80 

14 Construction of a 

building complex for the 

staff  

16.07.12 16.08.01 17.07.18                                            

414.7 

15 South 

Eastern  

Construction of a 

building for the 

Department of 

Technological Studies at 

the Faculty of Applied 

Science  

16.07.12 16.08.01 17.07.18 450.8 

16 Moratuwa  Planning and 

construction of a 

building for the 

Department of Textile 

and Clothing 

Technology  

16.03.16 16.04.05 17.05.24 307 

 

17 

SLIATE  

Infrastructure 

development at ATI  

Sammanthurai 

16.03.02 16.03.24 17.01.31 415 

18 Infrastructure 

development at ATI  

Galle  

16.03.02 16.03.24 17.01.31 330 

19 Infrastructure 

development at ATI  

Gampaha  

16.03.02 16.03.24 17.01.31 330 

20 Infrastructure 

development at ATI  

Kandy 

16.03.02 16.03.24 17.01.31 330 
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21 Infrastructure 

development at ATI  

Kurunagala  

16.03.02 16.03.24 17.01.31 330 

22 Kelaniya  Construction of a lecture 

hall complex for the 

Faculty of Science  

16.07.12 16/07/29 17.07.31 500 

23 Wayamba  Construction of a 

building for the faculty 

of Medicine  

16.05.10 16.05.31 17.07.15                                             

2,341.4 

24 Uwa 

Wellassa  

Development of 

infrastructure for 

Technology stream 

degree course 

16.07.12 17.07.29 17.05.31 316 

25  

 

 

Jaffna  

Construction of a 

building for Engineering 

Technology and Bio 

System Technology  

16.06.14 16.07.08 17.08.31 525 

26 Construction of the 8 

storied clinical building 

at the Faculty of 

Medicine  

16.07.12 16.07.29 17.08.31 700 

27  

 

Rajarata  

Construction of a hostel 

building for Dean, 

Registrar, bursar, 

librarian, academic and 

nonacademic staff  

16.03.16 16.04.05 17.05.31 380 

28 Visual and 

the 

Performing 

Arts  

Construction of music 

and common amenities  

16.06.14 16.07.08 17.07.31 775 

29  

 

 

University 

of 

Peradeniya  

Construction of a 

building for the Faculty 

of Engineering  

16.06.14 16.07.08 17.07.31 353.18 

30 Extension of the main 

library building  

16.07.12 16.07.29 17.07.31 302.43 
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2.4 Procurement Division  

Organizational Chart 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

All activities carried out by the Procerement Division during the period of 01.01.2017 to 31.12.2017 can 

be summarised as follows:     

 

 

 

 

 

 

 

 

 

 

 

 

 

Activities carried out regarding goods, supplies and services during the period from 01.012017 to 

31.12.2017, 

 Preparation of the Procurement Plan relevant to the year 2017, and performing activities in 

compliance with estimated provisions and the Procurement Plan of year 2017.  

 Ordering and supplying of goods and services required for all the divisions through the national 

procurement process.  

Procurement  

Supplying of 

goods, services 

and works 

required for the 

Higher Education 

Division  

 

Appointment of department 

procurement committees 

and consultative committees 

for the institutes under 

Higher Education Division  
 

Obtaining of 

goods and services 

from foreign 

projects.  

 

Additional Secretary (Admin and Finance) 

Director (Procurement)  

04.07.2017 to 31.12.2017 

Director (Infrastructure Development) 

01.01.2017 to 03.07.2017  

Development Officer (02) 
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 Securing prior approval from the Additional Secretary (Admin. & Finance) rquired for inviting bids 

from the registered suppliers of the Ministry and suppliers in the Rainbow Pages and execution of 

procurement activities, subsequent to requests for reqirement of items   

 Submission of nominations of knowledgeable professionals and experts for approval to enable to 

appoint technical evaluation committees. 

 Preparation and submission of procurement documents required for minor and major procurement 

committee meetings of the Ministry. 

  Preparation of bidding documents.  

  Publishing notices for invitation of bids and calling for quotations.  

 Appointment of committees to open bids and assisting to open bids on due date and due time.     

 Scheduling and submission of bids to the relevant technical evaluation committees.  

 Submission of recommendations of the technical evaluation committee to the procurement committee 

for final decisions.  

 Ordering goods after grant of approval for procurements. 

 Receiving goods and equipment ordered on due date and directing same to the stores. 

 Submission of the duplicate of the request for goods together with the duplicate of the approval to the 

Assistant Secretary (Administration) for payment, after receiving the supplier’s bill  and documents 

of receipt of goods from stores to the Procurement Division 

 Submission of warranty certificates relevant to the goods to the Division of Assistant Secretary 

(Administration). 

 Procurement activities regarding purchasing from petty cash.  

 Appointment of Department Procurement Committees and Consultative Procurement Committees for 

institutes coming under Higher Education Division  

 Performing of activities relevant to releasing of money from banks for the project of relocation of 

Institute of Technology, University of Moratuwa.  

 Continuing of the activities of South Eastern University Development Project I Stage B, which is for 

developing of staff and students, development of buildings and infrastructure. 
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2.5 Information & Communication Technology Division  

Main objective of this Division is to utilize information and communication technology to enhance 

efficiency and effectiveness in higher education sector. Similarly, the Division executes the functions 

such as contributing to get information technology solutions used to enhance efficiency in the state 

university system, providing allocations to improve literacy of university students in information 

technology etc. 

Organization Chart   

 

 

 

 

 

 

 

 

 

 

 

 

 

Functions carried out during the period of 01.01.2017 to 31.12.2017 

 

 Preparation of Information and Technology Plan for the year 2017. 

 

 Execution of duties relevant to the Project on grant of interest free loans for the 

purchase of laptops as per the budgetary proposals – 2016. 

 

     Number of students who had obtained loans from banks to purchase laptops within the period of 

01.01.2017 to 31.12.2017 was 22,866. An amount of Rs. 60.18 million for the People’s Bank and 

Rs. 84.31 million for the Bank of Ceylon had been paid within the period of 01.01.2017 to 

31.12.2017 for the laptops obtained, in 2016 and 2017. 

      

  

Additional Secretary  (Admin. & Finance)  

Information & Communication Technology Officer 

Director (Information & Communication 

Technology Officer) 

Development Officer -2 

Management Assistant  
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 Under updating and maintaining of the Web Site of the Higher Education Division and uploading     

of latest relevant information, 93 documents in Sinhala, 93 in English and 93 in Tamil have been 

uploaded. 

 With the contribution of the Information and Communication Technology Agency (ICTA), the 

Web Site of the Higher Education Division has been prepared in a new look.  Plans are underway 

to design and introduce new online services via the website for management of leave and projects. 

In addition, the online information technological system for registering degrees relevant to the non-

state university sector and degree awarding private universities is also completed.  Creating of the 

Web site of Higher Education division has been completed by now.  

 Updating and marinating of the information of Government Information Centre ((http://gic.gov.lk) 

with regarding to the Higher Education Division.  

 Designing of new software for the extension of visas for foreign students and for giving 

recommendations, which is one of the major tasks of the Development Division, and maintaining it 

in an experimental condition. 

 Emergency SMS service, which is implemented within and outside the ministry (SMS software)  

 Designing and maintaining of the Computer Inventory Information System. 

 Through the inventory on computer assets of the ministry updated information regarding the 

computer accessories can be obtained by maintaining information regarding purchasing of 

accessories, transfers of accessories within divisions. As per the updated information within the 

period of 01.01.2017 to 31.12.2017, value of the information system is Rs. 23.25 million. 

 Creating and updating of an information system of the employees of the ministry. (HR 

information of all the officers serving in this ministry are being entering)  

 Contributing for developing software of the Interest Free Student Loan Scheme project 2017, and 

maintaining it.  

 Modification of the Smart Sheet software as per requirements of each division, and allow to use it 

through the internet, and make available those information to obtain from elsewhere.  

 Solving the hardware errors of the computers, laptops, tabs and printers.   

 Rectifying the errors of computer software, internet and email. 

 The Information Technology Officer of the ministry daily checks the email received to the general 

email info@mohe.gov.lk, and the number of email received from 01.01.2017 to 31.12.2017 is 

753 and the number of email which was replied to is 233.   
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 Institutes which were received Wi-Fi facilities under granting of Wi-Fi to all the state universities 

as per the budget proposal 2016  

 

 Institute         Cost (Rs.) 

1 Higher Education Division, Ministry of Higher Education & 

Highways  

11,004,721.45 

2 Bhiksu University of Sri Lanka, Anuradhapura  6,618,377.08 

3 Buddhist and Pali University of Sri Lanka –Homagama  22,942,267.70 

4 Postgraduate and External Examination Unit, Buddhist and Pali 

University, Bauddhaloka Mawatha - Colombo 07 

4,396,805.93 

5 Institute of Indigenous Medicine, University of Colombo, Rajagiriya  10,526,858.50 

Total Cost  55,489,030.65 

 

            List of Universities which had been granted Free Wi-Fi facilities by ICTA 

 

No. District University / Institute 
Wi-Fi 

locations 

1 Anuradhapura Rajarata University of Sri Lanka -  Mihintale & 

Saliyapura 

4 

2 Badulla University of Uva Wellassa 2 

3 Colombo Postgraduate Institute of Pali and Buddhist Studies - 

Colombo7 

2 

4 Colombo Open University  2 

5 Colombo Buddhist and Pali University of Sri Lanka - Pitipana, 

Homagama 

2 

6 Colombo University of Colombo - Thummulla & lacidel   

Division 

4 

7 Colombo University of the Visual & Performing Arts  1 

8 Colombo University of Moratuwa 1 

9 Galle University of Ruhuna - Medical Section 2 

10 Gampaha University of Kelaniya  1 

11 Jaffna Bachelors’ Degree Division and University of Jaffna 2 

12 Kandy University of Peradeniya 1 

13 Kilinochchi University of Jaffna/Kilinochchi 1 

14 Kurunegala Wayamba University of Sri Lanka 1 

15 Matara University of Ruhuna  /  - Matara,Wallamadama 1 

16 Rathnapura Sabaragamuwa University of Sri Lanka 1 
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 Installing the computer software according to the need of the divisions, maintaining and 

solving problems.  

 Installing virus guards for the safe of the Ministry and maintaining them. 

 Maintaining Virus Console system, and installing and maintenance of new Dr. Web Antivirus 

system.  

 Maintaining the computer network, solving the relevant issues and expanding the network 

according to the requirement. 

 Administration of Proxy Server, Firewall Server, e-mail server,Virus Console Server in 

computer network administration Centre and Higher Education Foreign Leave Software 

Servers. 

 Maintaining of Higher education foreign leave software system and Preparation of relevant 

formats according to the requirement of Development division. 

 Maintaining Wi Fi system of the Ministry which has been currently installed and resolving 

the technical issues arising time to time.  

 Representing the relevant technical committees when purchasing computer hardware and 

software required for the Ministry. 

 Contributing at the various stages of the procurement process when purchasing information 

technology system.  

 Representing the Technical Evaluation Committee at the procurement procedure of the field 

of information technology in other Ministries and Departments. 

 Contributing for the function of LGN project implemented by ICTA. 

 Contributing for the Data Center project started by ICTA 

 Contributing for the Spatial data project implemented by ICTA 

 Contributing to operate ICT Primer Series implemented by UNAPC – ICT in University 

system.  

     Contributing to prepare the section related to ICT sector of the Higher Education Sectorial 

plan.  

 Preparation of the Asset Register relevant to the computer and IT accessories of the ministry.  

 Preparation of the IT procurement plan.  

 Contributing to the Cross Government Document Management Systems & Internet Workflow 

System, which is implemented by ICTA.  

 Within the period of 01.012017 to 31.12.2017, the IT division has repaired 12 computers and 

handed over to other divisions.  
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 Details regarding providing of IT services within the period of 01.01.2017 to  

31.12.2017  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Within the period of 01.012017 to 31.12.2017, number of computers in which the operations 

system were re-installed is 20.  

 Within the period of 01.012017 to 31.12.2017, number of computers in which the operations 

system  were re-installed is 20.  

 

 

 

 

 

 

 

 

No. Service Supply Description 
No. of issued reported and 

resolved 

1 Issue in login to the internet 150 

2 Issues regarding E-Mails 80 

3 Updating software                      45 

4 Installing new software 20 

5 Minor hardware problems 100 

6 Computer printing issues 300 

7 Errors in computer printers 50 

8 Issues relating to WI-FI 80 

9 Networking problems 77 

10 Virus problems 20 

11 Share Folder issues 35 

12 Issues created by N computers 50 
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2.6 Development Division   

Organizational Chart 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Tasks Performed During the Year 2017 

                                                       
1. Matters related to memoranda of understanding signed and to be signed between Sri Lanka and 

foreign countries.   

2. Publishing orders and list of orders on commencement of new courses, change of courses, start of 

new faculties and divisions in terms of University Act No. 16 of 1978.   

3. All matters related to purchase and acquisition of lands for establishing and broadening of state 

universities.  

4. All matters regarding Bhiksu University of Sri Lanka and Buddhist and Pali University of Sri 

Lanka (except matters on cadre).  

5. Appointment of members for Councils / Management Boards of Bhiksu University of Sri Lanka, 

Buddhist and Pali University of Sri Lanka, postgraduate institutes and other degree awarding 

education institutes 

Development Assistant =  01 

Development Officer                  =  12 

Management Assistant III = 03 

Additional Secretary (Development) -01 

Director (Development) 

(සංවර්ධන)-01 

Assistant Director (Scholarships) - 01 Assistant Director (Development) - 01 

Development Officer                  = 01 

Management Assistant III = 01 

K.K.S  III          = 01 K.K.S I             =  01 
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6. All matters related to the Sri Lanka Advanced Technological Institute.  

7. All matters related to nominations for scholarships for first degrees and post graduate degrees 

received from foreign countries and degree awarding institutes a mejor fundtion axadutac by this 

linistry is to grent sdholerships for first enc post grecueta cagraas ennuelly to meka evanuas for 

highar acudetion in foraign dountrias. Savarel dountrias grent foreign sdholerships on annual basis 

and applications for such scholarships are called after publishing notices on same in newspapers 

and on the ministry website (www.mohe.gov.lk) in three languages. Candidates selected through 

applications and subsequent interviews are nominated to relevant countries. Selection of eligible 

candidates for the scholarships is done by an interview board consisting of university lecturers 

and experts in an open and transparent manner. Final selection is done by the country which 

awards the scholarship or the relevant agency. 

 

Postgraduate Scholarship Opportunities from 2012 to 31.12.2017 

 

 

 

 

 

 

 

Country  2012 2013 2014 2015 2016 2017 

India 42 37 31 20 27 
31 

China  3 11 16 8 5 
18 

Japan  6 9 9 7 7 
7 

Russia  - - - - 3 2 

New Zealand  1 1 1 2 1 2 

United kingdom  6 7 7 8 8 

Nominations have been sent 

(Results will be released in 2018.) 

Total 58 65 64 45 43 
 

60 
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     Undergraduate Scholarship Opportunities from 2012 to 31.12.2017 

 

8. All matters related to Presidential Scholarship Program of Sri Lanka for foreign students. 

Annually more than two hundred scholarships for undergraduate and postgraduate studies are 

being offered by various countries through the Ministry of Higher Education for Sri Lankan 

students. Therefore, in order to grant education opportunities for foreign students in Sri Lanka the 

“Presidential Scholarship Program of Sri Lanka for foreign students” was launched in the year 

2011 by the Ministry of Higher Education. The main objective of this program is to promote the 

quality of higher education in Sri Lanka in foreign countries through granting of these scholarship 

opportunities and to attract more number of foreign students through that. The no. of scholarships 

that have been awarded from 2011 to this date is as follows. Accordingly, the total number of 

scholarship recipients under the Presidential Scholarship Program is 135. By now 36 students 

from Pakistan, Nepal, Bhutan, Nigeria, China, Afghanistan, Palestine, Japan, Kenya, Bangladesh, 

India, Myanmar, South Africa, and Korea have completed undergraduate and postgraduate studies 

successfully and returned to their countries.  

                                                    Total No. of Registered Students 

Year  No. of Registered Students  

2011 5 

2012 15 

2013 44 

2014 38 

2015 26 

2016 07 

Total  135 

Country  2012 2013 2014 2015 2016 2017 

Bangladesh  - 5 7 9 6 12 

India 122 115 133 152 139 116 

China  9 13 18 10 10 Have not Received  

Brunei  2 - - 2 - Have not Received 

Korea  1 1 2 - - - 

Cuba  4 - 2 2 1 1 

Russia  25 20 37 20 18 22 

Pakistan  8 9 10 10 11 11 

Serbia  1 1 1 1 1 - 

Macedonia 2 - 1 - - - 

Vietnam  3 5 5 5 - 5 

Japan  2 5 1 1 1 1 

China (Macao 

Foundation) 
- - - - - 

1 

Total  179 174 217 212 187            169 
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         Seven students who had been qualified for undergraduate studies are being studied for the 

Academic Year 2015/2016. 

 

  

University  Undergraduate Students  

1 University of Colombo  2 

2 University of Kelaniya  1 

3 Rajarata University  1 

4 Uwa Wellassa University  1 

5 University of Peradeniya  2 

 Total  7 

 

Publication of the application calling notice in the ministry web site and notification of  the 

embasies for calling applications for undergradaute studies of the Academic Year 2016/2017  

were done, and 48 applications have been received.  Applications have been forwarded to 

respetive universities by the UGC in order to select applicants.  

 

9. All matters related to Common Wealth Scholarship Program. In order to further grant scholarship 

opportunities to foreign students in Sri Lanka “Commonwealth Scholarship Program of Sri 

Lanka” was commenced by the Commonwealth University Association together with the Higher 

Education Ministry in the year 2014. The number of scholarships awarded under Commonwealth 

Scholarship Program of Sri Lanka from 2014 to up now is as follows. Postgraduate Institute of 

Management of the University of Sri Jayewardenepura, and the Institute of Biochemistry, 

Molecular Science and Biotechnology of University of Colombo has awarded postgraduate 

scholarships annually.  

 

 

Total No. of Registered Postgraduate Students 

 

Academic Year No. of Students 

2014 02 

2015 - 

2016 02 

2017 03 

Total 07 
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Accordingly, the total number of postgraduate scholarship recipients under the Commonwealth 

Scholarship Program of Sri Lanka is 7.  Three students who have successfully completed their 

postgraduate studies have returned to their countries.  Two students are being studied at the 

Institute of Biochemistry, Molecular Science and Biotechnology. Two students who had 

registered at the Postgraduate Institute of Management have left the country. Applications were 

called for the academic year 2018 and 84 applications received have been for Postgraduate 

Institute of Management of the University of Sri Jayawardenapura 71 applications have been 

received for the Institute of Biochemistry, Molecular Science and Biotechnology. Activities with 

regard to the receiving of two selected qualified applicants out of those are being carried out now. 

 

10. Awareness of the staff of universities and higher education institutes on short term training 

courses received through the Department of Foreign Resources and the Ministry of Foreign 

Affairs and forwarding of nominations submitted by higher education institutes. 
 

11. Matters related to securing permission of His Excellency the President, Hon. Prime Minister and 

the Hon. Minister for foreign leave applications received from all universities and post graduate 

institutes of such universities.  

Particulars on grant of approval for leave for the academic and non-academic staff in 

universities and higher education institutes from 01.01.2017 – 31.12.2017 

 

University / Institute  
Duty   Personal  

Total  
Leave  Leave  

UGC 23 9 32 

Bhiksu University  34 7 41 

Buddhist & Pali University  50 17 67 

University of Colombo  655 269 924 

University of Peradeniya  506 238 744 

University of Kelaniya  497 190 687 

University of Sri Jayewardenepura  254 170 424 

University of Moratuwa  206 180 386 

University of Ruhuna  214 76 290 

University of Jaffna  157 105 262 

Eastern University of Sri Lanka  87 36 123 

Open University  120 86 206 

Sabaragamuwa University  97 36 133 

South Eastern University  51 59 110 

University of the Visual & Performing Arts  61 97 158 

Rajarata University  88 8 96 

Wayamba University  78 29 107 
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12. Securing approval from the Secretary or Department of National Budget for availing allocations 

by the staff of universities, post graduate institutes and other higher education institutes from 

generated funds of such institutes and domestic funds during their foreign visits. 

      Within the year 2017, granting of approval / recommendations for utilize funds generated by those 

institutes and local funds for the academic and non-academic staff of universities and higher 

education institutes.  

University / Institute  Duty   Leave 
Personal  

Leave 
Total  

Uwa Wellassa University  44 06 50 

Vavuniya Campus  04 07 11 

Gampaha Wickramarachchi Ayurveda Institute  14 16 30 

Swami Vipulananda Institute  16 18 34 

Postgraduate Institute of Buddhist & Pali Studies   21 01 22 

Postgraduate Institute of Archeology  20 05 25 

Postgraduate Institute of English  0 0 0 

Postgraduate Institute of Agriculture 06 02 08 

Postgraduate Institute of Management  68 06 74 

Postgraduate Institute of Science  0 0 0 

SLIATE 10 14 24 

Total 3381 1687 5068 

University  

Funds Rs. Mn 

 (Local / Generated Funds ) 
Air Tickets  

University of Colombo  130 13 

University of Peradeniya  46 7 

University of Kelaniya  233 33 

University of Sri Jayewardenepura  33 5 

University of Moratuwa  0 6 

University of Ruhuna  0 2 

University of Jaffna  4 0 

Eastern University of Sri Lanka  6 0 

Open University  49 21 

Sabaragamuwa University  4 3 

South Eastern University  22 0 

University of  Visual & performing Arts  11 2 

Rajarata University  31 0 

Wayamba University  16 . 

UCG  18 2 

Gampaha Wickramarachchi Ayurveda 

Institute  5 0 
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13. Matters related to granting approval for airline tickets obtained by university staff, in terms of 

Public Finance Circular No. 431. 

14. Matters related to recommending and forwarding to the Immigration and Emigration Controller, 

the letters of requests for entry visa and extension of visa made by foreign students engaged in 

studies in state universities and higher education institutes and lecturers coming to the universities 

of Sri Lanka.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

University  

Funds Rs. Mn 

 (Local / Generated Funds ) 
Air Tickets  

Bhiksu University  3 0 

Buddhist & Pali University  1 0 

Postgraduate Institute of Archeology  4 0 

Postgraduate Institute of Agriculture  2 0 

Postgraduate Institute of Buddhist & Pali 

studies  9 0 

Postgraduate Institute of Management  35 1 

Postgraduate Institute of Science  1 0 

Total  663 95 

No.  University  Visa Extension  

01.  University of Kelaniya  230 
02. Buddhist & Pali University  107 

03. University of Peradeniya  194 

04. University of Moratuwa  79 

05. University of Ruhuna  388 

06. University of Colombo  144 

07. Rajarata University  11 

08. University of Sri Jayewardenepura  46 

09. University of Jaffna  05 

10. Sabaragamuwa University  05 

11. South Eastern University  12 

12. Postgraduate Institute of Buddhist & Pali Studies  377 
13. Uwa Wellassa University  03 

14. Eastern University  05 

15. Open University  08 
16. Bhiksu University  01 

Total  
1615 
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Following recommendations have been given to the Department of Immigration and Emigration on 

issuing and extension of visa for foreign students arrived in Sri Lanka for higher education in state 

universities in respect of the academic year 2016/17. Students come to Sri Lanka for study purposes 

plentifully from countries such as Myanmar, Germany, Bhutan, Vietnam and China and their popular 

subject streams include medicine and Arts as well as postgraduate degree courses in Buddhist studies. 

 

Extension of Visa According to Degree Courses from 01.01.2017 to 31.12.2017 

University 

Postgraduate Undergraduate 

Other Total 
MSc 

M 

phill 
PhD MA 

PG 

Dip/ 

PG 

Train. 

Resea. 

& 

Surveys 

Medicine BA BSc. 

Colombo 10 4 11 6 10 1 37 0 11 54 144 

Kelaniya 0 1 3 10 7 0 40 49 46 74 230 

Jayawardan

apura 
0 0 2 0 1 0 0 6 1 36 46 

Buddhist & 

Pali 
0 13 2 28 0 0 0 53 0 11 107 

Moratuwa 4 0 0 0 0 6 0 0 14 55 79 

Ruhuna 0 0 1 7 0 11 0 1 2 366 388 

Rajarata 0 0 0 0 0 6 2 0 0 3 11 

Peradeniya 7 38 13 21 0 7 57 11 3 37 194 

Jaffna 0 0 0 0 0 0 1 0 4 0 5 

Sabaragam

uwa 
0 0 0 0 0 0 0 0 1 4 5 

South 

Eastern 
0 0 0 3 0 0 0 1 6 2 12 

Uwa 

Wellassa 
0 0 0 0 0 0 0 0 3 0 3 

Eastern 0 0 0 0 0 3 0 1 1 0 5 

Open 0 0 0 0 0 6 0 1 0 1 8 

Bhiksu 0 0 0 0 0 0 0 0 0 1 1 

PGIBPS 1 58 18 278 21 0 0 0 0 0 377 

Total 22 114 50 353 39 40 137 124 92 644 1615 

 

15.  Matters related to Thribhasha Sri Lanka Program. 

16. Matters relevant to queries made from universities on progress of implementation of    

recommendations  by the Commission of Lessons Learnt and Reconciliation.  

17. Dealing with correspondence received from Presidential Secretariat and other organizations on 

issues pertaining to the university sector.  
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18. Submission of letters received on recognizing and equalizing degree certificates to the University 

Grant Commission / relevant Institutes and ensuring replies for same. 

19. Coordination activities with regard to the appointment of chancellors and vice chancellors of 

universities.   

    Appointment of Chancellors and Vice Chancellors (From 01.01.2017 – 31.12.2017) 

 

Serial 

No. 

University Chancellor Vice Chancellor Date of 

appointment 

1. 
Sri Lanka Bhiksu 

University  

Most Venerable 

Agga Maha Pandita 

Kotugoda 

Dhammawasa Thera 

- 2017.06.01 

2. Eastern University  Prof. I.M. Ishak  - 2017.11.19 

3. 
Uwa Wellassa 

University  
- Dr. J.L. Rathnasekara  2017.01.28 

4. 
University of 

Kelaniya  
- Prof.D.M.Semasinghe  2017.0319 

5. University of Jaffna  - Prof.R.Vigneswaran 2017.04.24 

6. Wayamba University  - 
Prof. E.M.P. 

Ekanayake  
2017.05.22 

Serial 

No. 

University Chancellor Vice Chancellor Date of 

appointment 

7. 
University of Sri 

Jayewardenepura  
- 

Prof. S.P.P. 

Amaratunga  
2017.05.22 

8. 

Sabaragamuwa 

University of Sri 

Lanka  

- Prof. A.Sunil Shantha  2017.05.19 

9. 
University of Visual 

& performing Arts  
- Prof. A.Kaluarachchi  2017.10.20 

10. 
Buddhist and Pali 

University  
- 

Prof. Gallalle 

Sumanasiri Thero  
2017.10.31 

11. 
University of 

Moratuwa  
- Prof. K.K.C.K. Perera  2017.11.28 

 

20. lettars raletac to saduring tha epprovel of tha Sadratery for importetion of dhamidels,   

aladtridtronid aquipmant kits enc verious cavidas naacac to tha univarsitias by eir, in tarms of 

Publid Finenda Cirduler No. 368.   

21. Forwercing raquasts radaivac for teriff enc VAT axamptions / dondassions in importetion of 

dhamidels, aladtronid aquipmant kits enc verious cavidas raquirac by tha univarsitias to Sri Lenke 

Customs to sadura epprovel in tarms of tha Gezatta Notifidetion (Extreorcinery) No. 1783/18 

cetac 08.11.2012.  
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2.7. Planning Division  

 

Organizational Chart 

 

 

 

 

 

 

 

 

 

 

 

The Planning Division extends its contribution for following tasks during the year 2017 when 

achieving main objectives of the ministry 

 

01.Monitoring of Local and Foreign Funded Projects  
 

 Submitting of local and foreign funded projects to the Department of National Planning for 

approval.  
 

 Preparation of quarterly progress reports of local and foreign funded projects.  

 Conducting of quarterly progress review meetings of local construction projects and foreign 

projects, preparation of progress reports and implementation of the decisions taken at those 

meetings.  

 Analyzing of project data, identification of problems and follow up. 

 Coordination activities of the projects informed by the Presidential Secretariat.  

 Facilitating to obtain funds for foreign projects which are under the direct control of the ministry 

in coordination with the Department of External Resources.  

 Performing of tasks with regard to the implementation of foreign projects and appointment of 

steering committee members, conducting of steering committee meetings and implementation of 

the decisions taken at those meetings.  

Director (Planning) 

Assistant Director (Planning) 

Development Assistant (1) Statistical Assistant (1) 

Assistant Director (Planning) 

Development Officer (5) 

Office Assistant (1) 
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 Organization of all the activities with regard to university Township Project and preparation of 

reports, conducting of progress review meetings and implementation of the decisions taken at 

those meetings.  

 Organization of the meetings that should be conducted with the foreign delegates who come time 

to time for monitoring foreign funded projects and implementation of decisions taken at those 

meetings.  

 Preparation and submission of quarterly progress reports as per the formats submitted by the 

Presidential Secretariat, Department of Project Monitoring and Management   and the Department 

of National Budget. 

 

 

02. Preparation of Budget Reports and Implementation of the Budget Proposals  
 

 Obtaining of project proposals for the preparation of Annual Budget Report and preparation 

of annual budget by them.  

 Organization and conducting of budget discussions with Ministry of Finance and other 

institutes. 

 Implementation of the approved annual budget proposals, preparation of progress reports and 

implementation of the decisions taken at those meetings and preparation of quarterly 

progress reports.  

 Preparation and submission of quarterly progress reports as per the formats submitted by the 

Presidential Secretariat, Department of Project Monitoring and Management   and the 

Department of National Budget with regard to budget proposals.  

03.Preparation of annual progress reports of the ministry  
 

Preparation of the Progress Review Report that has to be submitted to the parliament by the Higher 

Education Division of the Ministry of Higher Education & Highways. 

 

04. Preparation of the Action and Corporate Plan 
 

 

 Preparation of the Annual Action Plan of the ministry and updating of the Strategic Plan. 

 Supervision, monitoring of the preparation of action plans and corporate plans of the institutes 

coming under the ministry and organization of workshops in that regard.  

 When preparing National Action Plans contribute for them representing the ministry.  

 

05. Preparation of Reports requested by various institutes from time to time  
 

 Preparation of the reports to be submitted annually to Central Bank of Sri Lanka  

 Submission of information to be submitted to the Department of Census and Statistics on regular 

time intervals.  
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 Providing of date related to the Higher Education Sector for preparing of annual reports of the 

Ministry of Finance.  

 Preparation of reports requested from time to time by various government institutes and ministries  

 

06. Collection, analysis and maintaining of data  

 

 Collection of data for Key Performance Indicators (KPI) and analysis of maintaining information 

systems.  

 Collection and updating of data required for purposes of the ministry and preparation of reports.  

 

 Annually updating and maintaining of information systems, tools, and information relevant to Wi-

Fi facilities which are required, for universities and affiliated institutes, and maintaining of the 

data system. 

 Updating of reports through SMART SHEET. 

 

07. Other Tasks  
 

 Implementation of the research proposals subject to the approval of the Department of National 

Planning and supervision of the duties in that regard.  

 Updating of the report on the world ranking of the universities.  

 Providing of the required data for Action Plan on Human Rights.  

 Providing of data required for the preparation of District Development Plan.  

 Preparation of progress reports relevant to the Economic Policy Statements. 

 Contributing for the preparation of the Plan for Sustainable Development Goals.  

 Contributing for the preparation of Sri Lanka National Human Resources and Employment Policy 

Plan.  

 Supplying of required data and information for updating website of the UNESCO.
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2.8. Internal Audit Division  

Organizational Chart 

 

 

       

 

 

 

 

 

 

Planning and implementation of internal audit programs for the Higher Education Division of the 

Ministry of Higher Education & Highways and for the institutes coming under purview of the 

ministry is the role of this division.  

Tasks performed by the Internal Audit Division in the year 2017-  

1. Conducting of Audit & Management Committee Meetings  

The chairmanship of the Audit & Management Committee is borne by the Secretary to the 

Ministry and the committee meetings were held once a quarter of year, which was presided by 

the Secretary to the Ministry. At these meetings, issues and matters regarding the Higher 

Education Division, universities and institutes under its purview were discussed, and required 

solutions and suggestions were made in that regard.  

2.  Financial Management  

Under this, the activities of examining the productivity of internal governance, examining of 

its strength, examining of Advance B account, and monthly Account examinations, voucher 

examinations, checking of Bank Reconciliation Statements were done.  

3.  Asset Management  

Examination of the sufficiency of the control method used for asset control, checking of the 

accuracy of the asset registrar, examination of the activities of the board of survey and 

checking of whether the recommendations given at the board of survey are implemented.   

Chief Internal Auditor 

Development Officer (3) 
Management Assistant (1) 

Office Assistant (1) 

Secretary 
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4. Transport Management  

Checking the accuracy of vehicle maintenance register, checking regarding fuel consumption, 

and the productivity of the internal governance system.   

5. Procurement Management  

Examination whether procurement activities were done as per the Procurement Guidelines, 

examination of the transparency of the procurement activities, and examination of the 

correspondence in that regard.  

6. Investigation whether the activities of the Bhiksu University, Buddhist & Pali University, and 

SLIATE, which are coming under the purview of the Ministry of Higher Education are 

carried out as per public policies, and rules and as per other relevant reports. Supervision and 

guidance regarding internal audit activities, examination whether the recommendations given 

by audit reports and COPE reports are implemented, and advice on the steps to be taken, 

doing special investigations and probe in to answering of audit queries.   

7. Evaluation of the progress of capital projects, examination of accuracy of accounting, 

examination of the accuracy and timeliness of financial reports and other reports, and 

checking whether procurement activities are taken place as per the procurement guidelines.  

8.  Evaluation of the productivity of the internal auditing of the UGC and institutes coming 

under its purview, examination of the accuracy and timeliness of financial reports and other 

reports, examination whether the recommendations given by audit reports and COPE reports 

are implemented, and check whether audit queries are duly replied.  

9. Conducting of special investigations on identified issues. In the year 2017, about 15 

investigations have been carried out.  
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2.9 Non-State Higher Education Division 

                                                                   Organization Chart  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Within a background in which the positive attitudes of students for higher education are 

increasing day by day, since the opportunities available within the state university system cannot 

be increased in conformity with the demand for higher education, which is increasing annually, 

the Ministry of Higher Education has taken a policy wise decision considering the importance of 

providing study opportunities through non-state higher education sector, as an alternative access 

for that. Accordingly, monitoring of this sector was taken directly under hands of the Ministry of 

Higher Education and the Non-state Higher Education division was established in January 2013 in 

that regard.  

Further, as per the provisions of the Section 25 A of the Universities Act, No. 16 of 1978, 

Hon. Minister of Higher Education had appointed Secretary of the Ministry of Higher 

Education as the specified authority to granting permission for degree awarding status for 

non-state universities that are applying for such status and this division is performing  

those activities, too.  

 

 

ICT Officer 

(1) 
Development 

Officer (2) 

Additional Secretary (Non-State 

Higher Education Division) 

Director                                                

(Non-State Higher Education 

Director                                       

(Student Loan Scheme) 

Development Officer (6) 

Assistant Director                                   

(Non-State Higher Education Division) 

Assistant Director    (2)                                

(Student Loan Scheme) 

Management 

Assistant (3) 

Office Assistant (1) 
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Activities done from 01.01.2017 to 31.12.2017 

1. A draft act has been compiled having appointed a committee to formulate a legal and policy 

framework for controlling of non-state higher education institutes which were approved for 

awarding degrees and all other higher education institutes conducting various higher 

educational courses, and that draft has been submitted to the Department of Legal Draftsman 

for relevant action. 

2. Standing Committee on Accreditation and Quality Assurance set up by the Specified 

Authority to recommend degrees and degree awarding institutes has held 09 meetings during  

the period from 01.01.2017 – 31.12.2017. Decisions taken at those meetings are being 

implemented by this ministry.  

3. 16 institutes have been recognized as degree awarding institutes as at 31.12.2017. Further, 

during this period, the degree awarding status have been awarded to 99 degree courses.  Out 

of those 99 degree courses, 07 courses have been awarded the degree awarding status within 

the year 2017.  

4. In addition to the 16 institutes that were already  recognized as degree awarding institute, 19 

new institutes have applied to be recognized as degree awarding institutes and degree 

awarding authority.  

5. With the objective of supervising the activities of the degree awarding institutes, maintaining, 

follow up and updating of information on courses, students of those institutes have been done 

by this division, in the year 2017, too.   

6. The ministry has initiated the re-evaluation of institutes and degree courses which have been 

completed 05 years after having received degree awarding status. Accordingly, 06 identified 

institutes have sent self – evaluation applications compiled as per the guidelines under 

Regulation No. 01 of 2013. These applications are being re-evaluated.  

7. Submitting of recommendations to the Board of Investment with regard to the establishing of 

non-state higher education institutes.  

8. Implementation of the community awareness programs regarding non-state higher education 

opportunities.  

9. Maintaining and updating of information regarding local higher education institutes that were 

not registered under non-state higher education sector for awarding certificates by foreign 

higher education institutes.  

10. Performing of activities regarding recommendation of visa applications of foreign students of 

non-state higher education institutes that have been granted degree awarding status by the 

Ministry of Higher Education, and establishing of new procedures. 

11. Updating of policies, rules, regulations existing with regard to non-state higher education 

institutes, appropriately.  
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Degree Courses as at 31.12.2017  

  Basic Degrees (P/G Dip  Master of 

Arts / 

Master of 

Science  

 M Phil  (Ph D) Total  

Up to 01.01.2017 55 11 09 09 08 92 

01.01.2017 to 

31.12.2017 

05 01 - 01 - 07 

Grand Total  60 12 09 10 08 99 

 

Out of the above 99 degree programs, 28 degree programs are relevant to the field of Commerce and 

Management, 22 degree programs relevant to the field of Information Technology while 21 degree 

programs relevant to the field of Engineering. 

Institutional Review has been completed for the SAEGIS Campus (Pvt) Ltd.  Subject review are being 

carried out for Bachelor of Information Technology and Bachelor of Business Administration. 
  

Institutes of which the Institutional Reviews are being carried out;   
 

I. Raffles Designing Institute  

II. EDULINK International (pvt) Ltd. 

III. Colombo School of Construction Technology (pvt) Ltd. (CSCT) 

IV. Batticoloa Campus Pvt. Ltd  

V. Naleemia Institute of Islamic Studies Society Inc. 

VI. International College of Business and Technology Ltd.  (ICBT) 

VII. Institute of Personnel Management Inc. (IPM) 

VIII. Australian College of Business and Technology (pvt) Ltd. (ACBT) 

IX. International Institute of Health Science (pvt) Ltd. (IIHS) 

X. A.O.D. Colombo (pvt) Ltd. (A.O.D)  

XI. Royal Institute of Colombo (pvt) Ltd. (Royal Institute) 

XII. British College of Applied Studies (pvt) Ltd. (BCAS) 

XIII. Lanka Nippon Biz Tech Institute (pvt) Ltd.  

XIV. E - soft Metro Campus 

XV. IESL College of Engineering (pvt) Ltd. (IESL) 

XVI. Institute of Chemistry Ceylon (ICC) 

XVII. Don Bosco (Institute of Philosophy & Humanities) 

XVIII. Informatics Institute of Technology  
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Within the year 2017, the Raffles Designing Institute had withdrew the degree awarding authority, 

while A.O.D. Colombo (pvt) Ltd. was eliminated as a non-qualifying institute for degree awarding 

institute.  

Further, 10 institutes which was altready accredited as degree awarding institiutes  have applied for 

degree awading authority for new degree programs. Accordingly, nearly 56 applications for new 

degree programs are going through the subject review process.  

1. Sri Lanka Institute of Information Technology (Guarantee) Ltd.(SLIIT) 

2. Aquinas College of Higher Studies (Aquinas) 

3. South Asian Institute of Technology and Medicine Ltd. (SAITM) 

4. National School of Business Management Ltd. (NSBM) 

5. Colombo International Nautical and Engineering College (pvt) Ltd. (CINEC) 

6. Horizon College of Business and Technology (pvt) Ltd. (Horizon Campus) 

7. KAATSU Hyle Advanced Medical Technology (pvt) Ltd. (KAATSU) 

8. Nagananda International Institute for Buddhist Studies  

9. SLT Campus (pvt) Ltd (SLTC) 

10. Sri Lanka International Buddhist Academy (SIBA)  

Student Loan Scheme Implementing Division  

This division was established for expanding higher education opportunities for students who have 

been qualified for higher education but have not gain an opportunity for university entrance by 

proving interest free loan facilities, as proposed under budget proposals 2017.  

Accordingly,  activities such as preparing of necessary formats  for implementing student loan 

scheme, selection of students,   directing students for non-state higher education institutes,  obtaining 

the records on their progress in studies, and coordination with the Bank of Ceylon for granting loan 

installments are performed under this division.                                                   
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3. Progress of the Development Projects – 2017 

 

3.1 Progress of the Construction Projects - 2017 

 
The provisions granted for the Higher Education Sector for the year 2017, and its utilization is given 

below.  

           (Rs.Mn) 

Institute  Recurrent Expenditure   Capital Expenditure  Total Expenditure  

 
Provisio

n  

Expenditu

re  
% 

Provisio

n  

Expenditur

e  
% 

Provisio

n  

Expendi

ture  
% 

UGC 30,597.1 29,848.7 98 11,540.1 10,477.9 91 42,137.2 40,326.6 96 

MOHE 1,390.6 1,367.7 98 7,014.6 5,582.3 80 8,405.2 6,950.0 83 

Budget 

Proposals  
350.0 4.4 1 1,085.0 115.6 11 1,435.0 120.0 8 

Total 

Provision  
32,337.7 31,220.8 97 19,639.7 16,175.8 82 51,977.4 47,369.6 91 

 

Out of the total capital provision allocated for the Ministry of Higher Education in the year 2017, 61% 

had been allocated for construction projects, and it was 63% in the year 2016.  Under the provisions 

allocated for construction projects in the year 2017, 174 projects with an   estimated cost of Rs. 3,965 

were included, and in the year 2016,173 projects were implemented under an estimated cost of Rs. 

74,283million. 

 
An analysis on how the provisions were allocated in the year 2016 and 2017 under Ministry of Higher 

Education Head and UGC Head is given below.  

           (Rs. Mn) 

University/ Institute  
2016 2017 

No. of 

Projects  

Provision  Expenditu

re 
% No. of 

Projects  

Provision  Expend

iture  
% 

Bhiksu University  05 137 71 52 
09 

 
162 147 91 

Buddhist & Pali  

University  
03 54 44 81 

05 

 
29 4 14 

SLIATE  
06 275 169 61 08 483 483 100 

Projects implemented 

under foreign grants  06 1,621 851 52 07 1,310 619 47 

Projects on  Budget 

Proposals 
- - - - 01 500 -*  - 

Hostel Project  01 2945 2626 89 01 3,500 3,474 99 

 

Total  
 

21 5,032 3,761 75 31 5,984 4,900 82 

*  Non  availability  of cash imprest for payments 
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Provisions for construction projects under UGC Head 

              (Rs.Mn)

 

(Sources - Reports of Universities on Construction Projects as at 31.12.2016 & 31.12.2017) 

 

 

University/ 

Institute 

2016 2017 

No. of 

Projects  

Provision  Cost  % No. of 

Projects  

Provision  Cost  
% 

Peradeniya 17 674 664 98 19 428 428 100 

Colombo 04 362 242 67 05 391 391 100 

Jayewardenepura 05 631 467 74 06 241 131 54 

Kelaniya  10 242 241 99 08 376 330 88 

Moratuwa 15 566 351 62 12 234 165 71 

Ruhuna 13 397 397 100 15 727 507 70 

Jaffna/ Vavuniya 

Campus 
11 1,234 1,011 82 10 470 401 85 

Eastern 08 369 255 69 08 161 161 100 

Rajarata 14 631 351 56 06 275 184 67 

Sabaragamuwa  10 146 59 40 10 149 140 94 

South Eastern  01 37 6 16 01 26 10 38 

Wayamba  15 351 259 86 14 495 323 65 

Visual & 

Performing Arts  

03 250 143 57 
05 250 249 100 

Uwa Wellassa  01 277 76 27 01 25 25 100 

Open University 03 45 27 61 02 48 1 2 

Trincomalee 

Campus 
05 394 394 100 03 218 199 91 

PGIM 01 270 146 54 01 190 190 100 

Wickramarachchi  03 104 39 37 03 104 23 22 

UCSC 02 200 147 74 02 50 50 100 

UGC 01 55 18 33 01 50 50 100 

PGIS - - - - 01 40 27 68 

Project of 

constructing Staff 

Quarters  

01 23 23 100  -  -  -  - 

Wickramarachchi  01 150 85 57 01 150 130 87 

Project  of 

Technological 

Faculties  

09 2,400 570 24 

09 700 700 100 

Total 153 9,808 5,971 61 143 5,798 4,815 83 
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Composition of the Construction Projects - - 2017 

 

Projects that Construction Works were completed in the Year 2017 
 
Construction works of 35 projects, of which construction works had been commenced from previous 

years, had been completed by the third quarter of the year 2017.    Among these projects 20 faculties, 

5 hostels and staff quarters, a library building and an administrative building are included. In addition, 

it includes 08 projects of infrastructure facilities like swimming pools,   security gates etc.  The 

register which denotes the details regarding the projects of which construction works were completed 

is denoted by Appendix No. 01. 

 

 01. Project for Relocation and development of the Institute of technology University of 

Moratuwa  

The objective of this project is to relocate and develop the Institute of Technology, which was located 

at University of Moratuwa with the objective of offering National Diploma of Technology (NDT) and 

diplomas equivalent to that especially in the fields of engineering and technology, at Diyagama, 

Homagama in a land of 70,000 Sq. meters.    Through this it will be possible to increase the number of 

students admitted to the field of Engineering from 350 to 1,000.  Financial provisions for this project, 

with a Total Estimated Cost of Rs. 10,291 million, have been obtained from Commercial bank and the 

Hatton National Bank under a local loan grant. In August, 2017, this was endowed to the nations’ 

student generation as a state of the art education institute with all the required equipment, physical 

goods, as well as buildings and infrastructure. Several photographs of the new technology institute are 

shown below.   

 No. of 

Projects  

Estimated Cost 

Rs.Mn  

Provision 

Rs.Mn  

Projects of which final bills are be settled  
54 10,524 797 

Projects of which construction works were 

completed in the year 2017 
35 19,574 1,330 

Ongoing projects of the year 2017 44 19,403 2,869 

New projects in the year 2017 41 24,464 6,786 

Total  174 73,965 11,782 
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02.Construction of the Faculty of Engineering – University of Jaffna

 
This project with a total estimated cost of Rs. 1,542 million, which commenced in the year 2013, had 

been completed in the year 2017 with academic buildings of 23,000 sq. meters of total land area, 

accommodation buildings with 4,750 sq. meters in extent and common amenities buildings with 2,050 

sq. meters in extent. Under this, Computer Science Building, Administrative Building, holiday 

bungalow, Civil engineering building and Electronic Engineering building had been constructed.   

Several photographs of this building are shown below. 

 

 

 

 

 

 

 

 

Civil Engineering Building  Civil Engineering Building  

Civil Engineering Building Electrical and Electronic Engineering 
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03. Project of Constructing a Building Complex with 09 stories for the Faculty of medical 

Sciences, University of Sri Jayewardenepura - Stage IV  

The estimated cost of this project, which was commenced in the year 2014, is Rs. 1,599.4 million. 

Faculty of Medical Sciences of the University of Sri Jayewardenepura is the only medical faculty that 

conducts 05 degree programs of MBBS, Medical Laboratory Sciences, Nursing, Pharmacy and 

Human Biology. Similarly, National Dengue Research Centre is also established in the Faculty of 

Medicine. Therefore, through this project with a significant importance, it would provide 

opportunities to fulfil the timely requirements of the medical sector in relatively to the current 

development pace of Sri Lanka. Photographs of several projects of which the constructions were 

completed in the year 2017 are given below. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

04. Project of Providing Quarters Facilities for Academic & Non- Academic Staff (2016 Budget 

Proposals) 

 
 Rs. 300 million has been allocated for the Project of Providing Quarters Facilities for Academic & 

Non- Academic Staff, which was a budget proposal in the year 2016 and it has been planned to 

construct 51 quarters under that.  By the final quarter of the year 2016, Rs .150 million had been 

allocated and in the year 2017, too, Rs. 150 million has been allocated.  Breakdown of that provision 

among universities and the physical progress is shown in the Table below.   Several photographs of 

quarters of which constructions were completed i by the year 2017 are shown below.  
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            (Rs.Mn) 

University  
No. of 

Quarters  
Provisions  

Provisions 

Granted in the 

Year 2016  

Provisions 

Allocated for 

the year 2017  

Physical Progress  

% 

Peradeniya  04 25 25  - 95 

Jaffna & 

Vavuniya 

Campus  

08 50 25 25 45 

Ruhuna  08 50 50 - 
Constructions 

were completed  

Eastern  04 25 15 10 90 

Wayamba  08 50 10 29.7 
Constructions 

were completed  

Trincomalee  04 25 25 - 
Constructions 

were completed  

Rajarata  08 50 - 50 22 

Sabaragamuwa  06 10 - 35.3 40 

Total  51 300 150 150  

 

  

 

University of Peradeniya Wayambe University 
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Several photographs of projects of which constructions were completed in the year 2017 are shown 

below 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Academic & Non-academic  staff quarters – 

Buddhist & Pali University  

TEC  Rs. 20 Mn 

Project of Developing Faculty of Agriculture  

Stage 1 – University of Peradeniya 

TEC Rs. 930.4 Mn  

Library, Trincomalee Campus  

TEC Rs. 326.2 Mn 

 

Faculty of Applied Science  Final Stage - 

Kuliyapitiya – Wayamba University  

TEC  Rs. 391 Mn 

Extension for the East Wing of the building of 

the Faculty of Management & Finance - 
University of Colombo  

TEC Rs.. 130 Mn 

Construction an Administration building with 

Laboratories and lectire hall for the Faculty of 

AHS – University of Peradeniya – TEC 157 Mn 
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Building Complex for the Faculty of 

Management & Finance – University of Ruhuna 

TEC 331.2 

Science Faculty with six stories - University of 

Kelaniya  

TEC Rs.345 Mn 

 

Three buildings for Faculty of Fisheries and 

Marine Sciences (Stage 11 ) – University of 

Ruhuna  

TEC Rs. 694.4 Mn 

Lecture halls, Reading Rooms and Auditorium 

UCSC 

TEC Rs. 253 Mn 

 

Faculty of Applied Science Trincomalee 

Campus  

TEC Rs. 410  Mn 

 

Swimming Pool- Rajarata University 

TEC  Rs. 168 Mn  
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Ongoing Projects  

 
The number of ongoing projects commenced before the year 2017 that are being implemented within 

the state university system is 44.  This project register is given in Appendix 2.  Rs. 2,870 million has 

been allocated in the year 2017 for these 44 projects with an estimated cost of Rs. 19,403 million.  By 

the final quarter of 2017, the utilization of this provision was 100%. Details of some projects that 

exceed estimated cost of Rs. 1000 million are given below.  

 01. Project for Relocation of Uwa Wellassa University  

This project with estimated cost of Rs. 3,420 million was commenced in the year 2005 and this 

project consists of 41 sub projects including required infrastructure facilities for the university.  

Construction works of 31 sub projects out of this had been completed by the year 2016.  Considering 

the depreciation of the Rupee and timely requirements, a new project proposal has been prepared and 

submitted for approval for the implementation of remaining projects.  

 

 02. Project for the Development of Postgraduate Institute of Medicine -PGIM 

 
The estimated cost of this project, which was commenced in the year 2014, is Rs. 2,500 million. 

Postgraduate Institute of Medicine is the only institute in Sri Lanka which conducts courses for 

directing medical officers for specialization fields. Similarly, introduction of new specialization fields 

which are in parallel to the medical sectors of the developed countries with quality standards, and sub 

specialization fields such as Sports Medicine, Atomic Medicine, Embryonic   Medicine, and Genetic 

Technology is also among the objectives . It is expected that it would be possible to create specialist 

doctors through conducting of courses so as to fit with increasing local requirements by developing 

basic infrastructure facilities of the PGIM to ensure quality training in the above mentioned 

specialization fields, through this project.  

 

Considering the significance of this institute, funds have been allocated by the General Treasury for 

developing this as an academic body with state of the art facilities which conducts postgraduate 

researches and higher studies. In the year 2017, Rs.190 billion have been allocated for this project.  

By the end of year 2017, 63% of the construction works of the project have been completed. Several 

photographs which show the construction progress of the project are given below.  

 

51 



  Anuual  Performance Report - 2017 
 
 

Higher Education & Highways  
 

 
 

03. Project of Constructing Pre-Clinical Building of the University of Colombo  

This project with a total estimated cost of Rs. 5,688.4 million is implemented under three stages. The 

first stage with an estimated cost of Rs. 232.77 million was commenced in the year 2008 under that 

Pile Foundation works have been completed. 98% of the construction works of the State II, which was 

commenced in the year 2014, have been completed.  Its estimated cost is Rs. 1,025 million. Under the 

Stage III, it is planned to complete the remaining construction works including two ground floors. 

Construction works of the Stage III have been commenced in May, 2017. This is the largest project 

implemented in the higher education system in the year 2017. Some photographs which show 

progress at present of the project are given below.  
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04. South Eastern University of Sri Lanka Development Project Phase 1B 

South Eastern University of Sri Lanka Development Project – Stage 1 B was established under the 

loan agreement No. 836 signed between the Democratic Socialist Republic of Sri Lanka and the 

Kuwait Fund for Arab Economic Development on 20.12.2011. The objective of this project is to 

further develop the infrastructure facilities of the South Eastern University of Sri Lanka.  The 

contribution of the Government in this regard is approximately Rs. 448 Mn. including the other 

government taxes. Details of the Loan Provisions are given in the Table below. 

 

Projects are to be completed under Stage B is as follows.                                                     

  

No.  Projects Name  Total estimated Cost 

(Rs.Mn) 

Contract Period  

01 Student Hostel – Oluvil 302.56 18 

02 Student Hostel – Samanthurei 132.92 18 

03 Center for Literary Courses – Mt. Lavinia 69.54 12 

04 Hydrologic Laboratory – Oluvil 252.00 18 

05 University Residence – Oluvil 167.69 12 

06 Common Cafeteria – Oluvil 87.89 9 

07 Sports Complex & Athletic Grounds – Oluvil 76.92 9 

08 Auditorium -Oluvil 277.14 18 

09 Furniture   - for student hostels  59.65 03 

10 A/C machines  13.92 01 

 
 

Se.No Item  

Provisions from the Kuwait 

Fund  

Provisions from the 

Consolidated Fund  

Total 

Estimated Cost 

Rs. Mn. Provisions 

Kuwait Dinar 

% Rs. Mn. % Rs. Mn 

1 
Construction 

works  
1,700,000 90 805.56 10 89.51 895.06 

2 
External 

Activities  
450,000 90 213.24 10 23.69 236.93 

3 
Furniture and 

Devices  
320,000 80 151.63 20 37.91 189.54 

4 
Consultancy 

Services  
200,000 

10

0 
94.77 - - 94.77 

5 
Contingent 

liabilities 
330,000 90 156.37 10 17.37 173.75 

Total 3,000,000 
 

1,421.57 
 

168.48 1‚590.05 

12% VAT of the total amount from the Consolidated Fund 190.81 

2% of the total amount from the National Building Joint Fund 31.80 

Administrative Cost  57.00 

Total Cost of the Project  1‚869.66 
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The Avant Guard Ltd. Provides the consultancy service for the above projects as per the contracts 

signed on 05.12.2012. 

 

Details of the contacts awarded out of the said contracts are as follows.  Financial and physical 

progress as at December 31, 2017 is as follows.   

Contract 

No.  

Project     Amended Value as 

per the Contract ( 

Excluding VAT)           

Cumulative Progress as at 31.12.2017 

Financial  
Physi

cal  

Value (million) % % 

SEUDP/
CW/01 

Student Hostel – 

Oluvil 297,975,977.33 297,975,977.33 100 100 

SEUDP/
CW/02 

Student Hostel – 

Samanthurei 128,407,671.60 128,407,671.60 100 100 

12SEU
DP/CW/

03 

Center for Literary 

Courses – Mt. Lavinia 64,895,898.25 64,895,898.25 100 100 

SEUDP/
CW/04 

Hydrologic Laboratory 

– Oluvil 
268,530,139.58 268,530,139.58 100 100 

SEUDP/
CW/05 

University Residence 

– Oluvil 181,590,092.64 181,590,092.64 100 100 

SEUDP/
CW/06 

Common Cafeteria – 

Oluvil 96,204,267.25 96,204,267.25 100 100 

SEUDP/
CW/07 

Sports Complex & 

Athletic Grounds – 

Oluvil 

71,137,656.86 71,137,656.86 100 100 

SEUDP/
CW/08 

Auditorium -Oluvil 
265,357,167.50 178,831,918.25 70 75 

SEUDP/
CW/09 

Corridor  between 

student hostels  
15,973,820.65 14,643,816.08 92 100 

SEUDP/
FUR/1 

Supplying of furniture 

for student hostels  
38,705,875.00 8,592,704.25 20 100 

SEUDP/
EQP/1 

Supplying & installing 

of A/C machines  
12,291,780.00 12,291,780.00 100 100 

SEUDP/
FUR/2 

Supplying of 

mattresses for student 

hostels  

3,001,080.63 3,001,080.63 100 100 
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Summary of Expenditure as at 31.12.2017 
  
  

 

Description  

Total (Rs.mn) 

From 01.01.2017 -31.12.2017 

Office Rental and Expenditure related to that 181,778.68 

Electricity 44,011.15 

Water Bills  3,162.84 

Communication  30,491.21 

Salaries of the Staff  3,185,312.76 

Overtime  53,695.00 

Transport  57,535.00 

 Stationary  3,250.00 

Newspaper and Advertisements  1,130.00 

Stamp Charges  19,172.09 

Site maintaining  and Renovations  27,125.00 

Supervision and Evaluation  64,187.25 

Other Expenditure  3,800.00 

Consultancy Charges – Local 4,647,076.95 

Hydrologic Laboratory – Oluvil 10,933,109.34 
Common Cafeteria – Oluvil 13,072,775.81 

Sports Complex & Athletic Grounds  6,942,930.48 
Auditorium  122,475,131.70 

Corridor  between student hostels  14,643,816.08 

Supplying of A/C machines 1,989,920.00 

Total  178,379,411.34 

   

05. Project for the construction of Rabindranath Tagore Auditorium, University of 

Ruhuna 

Rs. 300 million is allocated as grants from Indian government for this project with an estimated cost 

of Rs.336 million, the remaining Rs. 36.6 million for consultation fee and VAT would be allocated 

from the Consolidated Fund of the Government. Under this project, an auditorium building with an 

area of 350 sq. ft and 1500 seating capacity is being constructed at Wellamadama, Matara university 

premises. The physical progress of the project by 2017, of which the construction works were 

commenced in March 2016, is 91%.  

 
06. Improving of the Facilities at Faculty of Agriculture – University of Jaffna

Rs. 300 million has been provided as grants under Small Development Project of the Indian 

Government for this project with Total Estimated Cost is Rs. 361.5 million, while Consolidated Fund 

of the Government has provided a financial provision of Rs. 61.5 million. Construction works of an 

auditorium, library & IT centre, canteen, sports centre have been completed.  Photographs of several 

buildings constructed under this project are shown below.  
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07. Project for Improving Facilities at the Faculty of Engineering, University of Jaffna 

  

Rs. 300 million has been provided as grants under Small Development Project of the Indian 

Government for this project of which the Total Estimated Cost is Rs. 353 million, while Consolidated 

Fund of the Government  has provided a financial provision of Rs. 53 million.  Photographs of Civil 

& Mechanical Engineering Building constructed under this project are given below.   

 

 

 

 

 

 

 

 

 
 

Library & IT Centre  Auditorium  
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Photographs of several ongoing projects are given below.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

නව ඉදිකිරීම් වයාපෘති   

 
 
 
 
 
 
 
 
 
 

New Building for the Department of Geology Stage 

11  - University of Peradeniya - Physical Progress 

75% - TEC  Rs. 165.8 Mn 
 

New Building of the Faculty of Agriculture - 

Eastern University - Physical Progress 19% - 

TEC Rs.. 263.0 Mn 

 

Postgraduate Institute of Science - University of 

Peradeniya - Physical Progress 40% 

TEC Rs. 140 Mn 

Building complex for the Department of 

Industrial  Management   University of 

Kelaniya  - TEC Rs. 500 Mn 

Physical Progress 48% 

Sub Warden Quarters –Buddhist & Pali University  -  

Physical Progress 40% - TEC  Rs.. 16.5 Mn 

Fitness Centre University of Jaffna  

TEC Rs.. 242 Mn - Physical Progress 59% 
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New Projects  

 
In the year 2017, a provision of Rs 6,786 Million has been allocated for 41-- new construction 

projects with an estimated cost of Rs.  19,403 million.  Within this project composition, the new 

projects commenced under various programs considering timely requirements of the university 

system; projects for commencing Technological Faculties, project of constructing Faculty of 

Medicine at Wayamba University, and Construction of Staff quarters, which are budget proposals 

2016, are included. In addition,  Hostel Project stage III for which provisions are allocated under Head 

of the Higher Education Ministry , construction of a twelve storied building for the Faculty of 

Medicine, University of Ruhuna, which is a budget proposal 2017, are also included.    Further, 

Construction of building Complex for the Faculty of Health Care Sciences implemented at the Eastern 

University under foreign grants, and construction of a Research and Training Building complex at the 

Faculty of Agriculture, University of Ruhuna are also included. This project list is given in Appendix 

03.  

 

01. Project of Constructing Medical Faculty - Wayamba University  

 

The Faculty of Medicine was established utilizing a land administrated by the Public Trustee 

Department with 28 acres in extent located 05 Km from the Kuliyapitiya premises of the wayamba 

University, and 1.5 Km from the Kuliyapitiya Base Hospital, which would be utilized as the Teaching 

Hospital.   

This project commenced in the year 2017 with a total estimated cost of Rs. 3,229. 4 million as Rs. 70 

million for paying of compensation for the land, Rs. 2,341.4 for the construction of the Faculty of 

Medicine Complex, Rs. 818 million for purchasing required equipment, is proposed to be completed 

in the year 2019. It is proposed to admit 75 medical students per year to this Medical Faulty and 10% 

of the constructions have been completed.   

 

02. Medical Faculty Building (12 Storied) Construction Project – University of Ruhuna  

 
Total Estimate Cost of this project is Rs. 1,079.7 Mn and  Rs. 500 Mn has allocated for this project in 

2017 year.  It has been planned to establish an examination hall, Skill laboratory, Centre of Clinical 

Excellence, Family Health Centre under this project. Contract had been awarded and construction 

works have been commenced by the end of year 2017.  
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03. Projects Implemented for Commencing of Technology Stream  

Rs 700 million has been allocated under UGC Head in the year 2017, for construction of new faculties 

proposed for implement new degree courses under Technology stream and to develop infrastructure of 

the new department of the existing faculties.  Details of the new faculties constructed under these 

provisions are given in the table below. 

 Rs.Mn 

    

 

University  Project  TEC Provision

s 2017 

Cost  

Sri 

Jayewardenep

ura  

 

Building for the Faculty of Technology 

 

 

2,640 100 100 

Kelaniya 

3
rd

 and 4
th
 floor in block B in building complex for 

the Faculty of Science for the BSc in ICT 

computer network Technology degree programme 

, Faculty of Science 

 

110 25 25 

Jaffna   

Building and other related structure for 

Engineering Technology and Bio System 

Technology  

 

525 50 50 

Vavuniya 

Campus  

 

Two story building and related structure for the 

Department of Information and Communication 

Technology, Faculty of Applied science 

 

200 25 25 

Rajarata  Building complex Department of Technological 

studies – FAS 11 ,111 156 31 31 

Ruhuna Department of Technological studies, Faculty of 

Science  692 120 120 

 

Colombo  

 

Construction of a Technological Faculty 2,087 75 75 

Wayamba  Construction of Laboratory building to introduce 

Engineering Technology degree programme – 

Kuliyapitiya 

 

282 50 50 

Uwa  Development of infrastructure for Technology 

stream degrees  2016 (Construction of a  Four 

storied building ) 

 

253 124 124 

South Eastern                Construction of a Technological Faculty  
450 100 100 

Total  
6,945 700 700 
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05. Project of Constructing a Building Complex for the Faculty of Health Care Sciences, 

Eastern University of Sri Lanka 

 

Project of Constructing a Building Complex for the Faculty of Health Care Sciences, Eastern 

University of Sri Lanka is implemented under the loan agreement No. 940 signed between the 

Democratic Socialist Republic of Sri Lanka and the Kuwait Fund for Arab Economic Development 

(KFAED)  on 24.03.2016. It has been agreed to grant Kuwait Dinars 10 million under that. 

Accordingly the total value of the project including all the tax money and administrative costs is Rs. 

5853.28 million. In addition government taxes and administrative cost should be obtained under the 

provisions of the Consolidated Fund. Construction works to be done under this project are as follows.  

 

S. No  Name of the Project  

01 Administrative Building  

02 Building complex including academic departments, lecture halls, and laboratories  

03 IT multipurpose building  

04 Auditorium  

05 Library  

06 Male & Female hostel buildings  

07 Academic and non-academic quarters  

08 Visitor’s bungalow  

09 Postgraduate and Research Units  

10 Athletic ground and sports complex  

 

Breakdown of the Kuwait Dinars 10 million is  given in the Table below. 
 

No.  Item  

Provision of the Kuwait Fund  
TEC 

Rs.Mn  Provision  Kuwait Dinars % Rs.Mn  

1 Construction works 4,600,000 100 2,333.63 2,333.63 

2 
Furniture, 

equipment  
3,550,000 100 1,800.95 1,800.95 

4 
Consultancy 

services  
750,000 100 380.48 380.48 

5 Other 1,100,000 100 558.04 558.04 

Total  10,000,000 
 

5,073.10 5,073.10 

15% VAT ( From Consolidated Fund)  608.77 

2% of the total amount from the National Building Tax ( From Consolidated Fund  101.46 

Total  5,783.33 

Administrative Cost  69.95 

Total Cost of the Project  5,853.28 
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Exchange Rate - 09.10.2017 

Kuwait Dinar 1 = Rs. 507.31 

 

The financial progress of this project as at December 31, 2017 is as follows.  

 

 

06. Expeditious Project of Constructing 84 Hostels for University Students  

As per the Budget proposal No. 324, which was proposed by the new government for the year 2016, 

the responsibility of providing hostel facilities to all the university students is vested with this ministry 

and that task should be completed by the year 2018.  

 

As a strategy to address this hostel issue of university students promptly, an expeditious plan has been 

implemented to construct 84 hostel buildings in conformity with modern technology under 3 stages so 

as to cover all the 17 universities, and 30 hostels were completed under stage I in the year 2014 and 

under stage 2 another 30 hostels were completed in the year 2015 and already handed over to the 

universities.  The numbers of hostels granted for each university under those stages are given in the 

table below.  

  

It had been planned to complete constructions within one year from the construction commencement 

date and to handover to universities. Accordingly the hostel which was commenced at last, i.e. the 

hostel belonged to the Wayamba University (for students of the Faculty of Medicine) commenced in 

September 2017 is scheduled to be handed over in September 2018 having completed constructions.  

 

A hostel building of approximately 35,350 sq.ft with four stories consists with 100 rooms, and 

accommodation facilities can be provided to 400 students by that.  Accordingly, after completing 

these 84 hostels the number of students that can be provided with hostel facilities per year would be 

33,600. The total cost incurred by the government for this project is approximately Rs. 20 billion. The 

duration of the project is 3 years and the lifespan is 50 years.  

Item  

Basic  Contract 

Value (Including 

VAT) 

Cumulativ

e Cost  

Financial 

Progress 

% 

Project Vehicles  29,800,000 29,800,000 100 

Consultancy services  (local)– salary  58,999,025 20,649,658 35 

Consultancy services (Local) –costs that can be 

reimbursed  
5,584,000 1,704,026 31 

Consultancy services (Local) site staff wages  26,810,000  -  - 

Total  Consultancy services excluding( foreign) 121,193,025 
 

52,153,685 43% 
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 In each hostel building accommodation facilities have been provided to two sub-wardens with a 

extent of 450 sq,ft., and two common areas for daily activities of the students and three kitchenettes 

have been constructed. There are 8 toilet complexes as two toilet complexes for each floor.  

 

Similarly three hostels constructed for providing hostel facilities to students who follow full-time 

courses at SLIATE, which is coming under the purview of this ministry, especially at Mattakkuliya, 

Dehiwala and Naiwala ATIs that are located at areas where it is difficult to find hostel facilities are 

also coming under this 84 hostel projects. By now construction works of those three hostels had been 

completed and handed over to the SLIATE. 

 
With the intension of providing future accommodation requirements, the Ministry of Higher 

Education & Highways has planned to commence a hostel project combinedly with government and 

private sector as approved by the Cabinet of Ministers, and arrangements have been made to call for 

Expression of Interest ( EOI) from the private sector in the year 2018.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Bikkshu University – Hostel 1 Rajarata University – Hostel  07 

SLIATE – Hostel 1 
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Hostel project phase I , II , III 

 

 
University  

Total No. of 

Hostels  

Stage I – 30 Hostels  Stage II – 30 

Hostels 

Stage III – 24 

Hostels 

01 Peradeniya   08 

Hostels  -03 Mahaillupallama -

01 

Upper Hantana -

01 

Mahakanda-01 

Hostels -02 

02 Colombo  05 

Weligatta, -01 

Sri Palee Campus -

01 

         - Technological 

Faculty, 

Pitipana-02 

Telawala-01 

03 Sri 

Jayewardenepura   
04 

Hostels -02          - Technological 

Faculty, 

Pitipana -02 

04 Kelaniya 03 Hostels -01 Hostels -01 

 

Ragama -01 

 

05 Moratuwa 03 Hostels -01 

 

Hostels -02 

 

- 

06 Ruhuna  06 

Hapugala - 01 

Kamburupitiya -01 

Eliyakanda-01 

Walawwatta-01 

Hapugala-01 

Technological 

Faculty, 

Karagoda, 

Uyangoda-01 

 

07 Jaffna  10 

Hostels ර -02 

Vavuniya Campus -

01 

Main Campus-01 

New Land 01 

Kilinochchi -02 

Vavuniya 

Campus. -01 

 

Technological 

Faculty,, 

Kilinochchi -02 

08 Eastern  10 

Hostels -02  

Trincomalee 

Campus -01  

Swami Vipulananda 

-01 

Hostels -02 

Trincomalee 

Campus -01 

Wantharamulla-

01 

Technological 

Faculty -01 

Trincomalee 

Campus -01 

 

09 Sabaragamuwa  4 

Hostels -02 Sinharaja 

Premises -01 

 Walawa Premises 

-01 

 

- 

10 Rajarata  8 

Hostels -03 Saliyapura-01 

Puliyankulama -

01 

Minintale -01 

 

Minintale -02 
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11 Wayamba  8 

Kuliyapitiya -02-

Makandura01 

Kuliyapitiya -01 

Makandura -01 

Kuliyapitiya -

02faculty of 

Medicine , 

Labuwatta-01 

12 South Eastern   7 

Hostels -02 -02 Oluvil 02 

Sammanthurai - 

-01 

 

13 Open University 1 Hostels -01 - 
- 

 

14 
 

Buddhist & Pali 

 

1 

 

Hostels -01 

 

- 

 

- 

 

15 SLIATE  3 
                  - Mattakkuliya -0 1   

Dehiwala-01 

 

Naiwala -01 

16 

University of 

Visual & 

Performing Arts  

 

1 

- Hostels -01 - 

17 

University of 

Visual & 

Performing Arts 

& Institute of 

Indigenous 

Medicine  

 

1 

 

- 

Hostels -01 - 

18 
Sri Lanka Bhiksu 

University  

 

1 
- - Hostels -01 
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3.2 Progress of the Research Projects funded under foreign grants 

Rs. 782 million had been allocated under foreign grants for implementing below mentioned research 

projects.  

                   

1. Norwegian Program for Capacity Development in Higher Education and 

Research   
 

The project is implemented within the time frame of 2013-2018 under Norwegian financial assistance 

with the expectation of developing teaching, research strength and capacity of the subject area of 

public policy and governance by providing scholarships for Master of Arts, PhDs and Postdoctoral 

researches. This project is a cooperative project of Nepal, Bangladesh and Sri Lanka, and the 

Department of Political Science of University of Peradeniya is its coordinating institute.  In addition, 

providing of institutional facilities at universities in which the project is being implemented is another 

objective. The number of degree holders completed degree courses annually through this project is 

given in the Table below.  

 

 

 

No. Projects 

Financial 

Provision Rs. 

Mn  

Cost as at 

31.12.2017 

1 Norwegian Program  for Capacity Development in 

Higher Education and Research 

9.0 2.55 

2 Project for Building Research Excellence in 

Wildlife and Human Health in Sri Lanka 

3.7 _ 

3  Waso-Asia Project 30.0 7.00 

4 Reducing Cardio metabolic Risk Addressing 

Adolescent Health and Nutrition 

12.3 2.24 

5 Project for Construction of a Research & Training 

Building Complex  for the Faculty of Agriculture, 

University of Jaffna  

727.0 0.04 

 Total  782.0 11.83 

Degree 
Scholarship Recipients  

2015 2016 2017 

Program of PhD Research Scholarships on Public 

Policy & Governance 

01 02 03 
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2. Project for Building Research Excellence in Wildlife and Human Health in Sri Lanka 

This collaboration research grant was awarded in March 2013 to the University of Peradeniya in Sri 

Lanka and the University of Saskatchewan in Canada for a four-year period and  was extended for a 

six months with no extra funding, with a termination date of 31
st
 August 2017. The objective of this 

project with estimated cost of Rs.230Mn is to harness the natural and the social sciences together to 

produce new knowledge on wildlife diseases, mobilize multi-sector capacity for safeguarding wildlife 

and public health, and sustain local livelihoods.  

In order to build research excellence, researches, capacity building, and outreach activities are done 

under three sub projects of Human Community Dynamics, Veterinary Pathology and Veterinary 

Epidemiology, and in the year 2017 the below mentioned progress has been achieved.  

 Four MPhil students are in the process of writing thesis. 

 Conducting workshops and seminars for   

 Strengthening the capacity building among the project partners in wildlife, livestock 

and human health sector.  

 A seminar was held at Colombo under the topic of “Mitigating risks from diseases 

transmitted between wildlife, domestic animals and humans-the one health approach.” 

 Workshop for sharing information about the health of wildlife, livestock and people in 

rural communities was conducted for health participants at the field level in Ampara.  

 Three scientific papers were published. One accepted for publishing in peer-reviewed 

international journals. 

 

3. Waso-Asia Project 
 

Through this project, which is implemented at four universities at South Asia (University of 

Peradeniya, University of Jaffna, Bangladesh Technological University and Cambodia Technological 

Institute) under a Rs. 132 million financial provision of NORAD, it strengthen the postgraduate 

degrees and research on the topic of water to develop capacities of the University of Peradeniya and 

University of Jaffna, and by that enhances social elasticity for climatic changes and water insecurity.  

Accordingly, implementation of postgraduate degree programs required for enhancing quality and 

skills for achieving the said objectives, establishing of selected combined courses, E-Learning 

modules, building institutional capacity to supervise, teach and do research at the partner institutions 

by improving the relevant postgraduate programs and training local and foreign, post graduate 
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students, through Masters and PhD research under joint international supervision  enhancing the 

knowledge base and supervision internationalization  are the tasks performed  by the project.  

 

Utilizing the provisions allocated for the year 2017 under Waso-Asia project, below mentioned action 

had been taken to strengthen the physical progress of the project.  

 Providing scholarships 

 Students and staff training 

 International Conferences, workshops and seminars  

 International Visit 

 Publishing of Technical publications 

  Purchasing Equipment 

 

The objectives of the project are building institutional capacity to supervise, teach and do research at 

the partner institutions by improving the relevant postgraduate programs and training local and 

foreign, post graduate students, through Masters and PhD research under joint international 

supervision  enhancing the knowledge base and supervision internationalization. 

 

4. Reducing Cardio metabolic Risk Addressing Adolescent Health and Nutrition 

The Faculty of Medicine, University of Colombo is carried out the project with collaboration from the 

Ministries of Education, Sports and Health under technical cooperation of the International Atomic 

Energy Agency (IAEA) with the government counterpart. Expected Outcomes of the project are 

operational physical activity and lifestyle program in schools and a reduction in non-communicable 

diseases risk in adolescents.  

Progress achieved in the year 2017 

 One specialized equipment has been received.  

 Training of personnel undertaking the field work and the study has been completed through 2 

foreign experts conducting workshops to train the research team in specialized methodology 

and one field investigator receiving training in India. 

 The study protocols were finalized.  

 The baseline situational analysis is ongoing.  

 Recruitment of subjects and baseline study is currently ongoing. 
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5. Project for Construction of a Research & Training Building Complex  for the Faculty 

of Agriculture, University of Jaffna  

The Project for Construction of a Research & Training Building Complex  for the Faculty of 

Agriculture, University of Jaffna, which is implemented under Japan International Cooperation 

Agency  (JICA) grants can be identified as a project for enhancing research & innovation. To be the 

center of excellence on training & research in dry Zone agriculture is the vision of this project.  

 Students studied at the university as well as farmers, researchers, environmentalists,  industrialists, 

entrepreneurs  and consumers  would gain many benefits through this project, which is being 

implemented with the objectives of improving teaching, learning, & research and capacity building of 

beneficiaries. 

It is also expected to improve the research capacity as well as increasing the number of innovations 

and patents through this project. 

Objectives 

 To strengthen practical skills of undergraduate & post graduate students of all faculties of 

agriculture of Sri Lanka in dry zone agriculture. 

 To conduct on farm training to farming communities on sustainable dry zone agriculture. 

 To train small and medium scale entrepreneurs on value addition techniques of Argo based 

products & agribusiness management. 

 To facilitate collaborative research with national & international research institutions to 

address issues related to agriculture and environment. 

 To disseminate knowledge and research findings through leaflets and other printed or 

electronic publications. 

 To record the weather parameters and share the information among stakeholders for farm 

planning and environmental management. 

 To protect the biodiversity and to preserve germplasm for future uses. 
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3.3 Progress of the Projects implemented under Budget Proposals- 2017  

 

1. Budget Proposal No. 129- Establishment of the National E-Learning Resource Center 

at University of Kelaniya  

Under budget proposals 2017, Rs. 125 million had been allocated for establishing the National E-

Learning Resource Center (NELRC) at University of Kelaniya. Benefits that are expected to achieve 

through this center are,  

 Contributing of young community towards national and economic development, promptly.  In 

the First stage IT and English language will be improved)  

 Improving of modern IT tools and services and providing of equal study opportunities for all.  

 Providing of flexible and continuous education opportunities for public and private sector 

employees. 

 Opportunities and introduction of new IT resources for teaching / learning process.  

 Development and training of human resources required for providing of e education facilities 

within education sectors of Sri Lanka  

 

Accordingly, under this center, programs have been implemented for production of programs, 

innovation & research activities as follows.  

 Creation & Innovation  of  Programs  

In the year 2017, the eLearning Resource Centre affiliated to the Department of Computing and 

Technology of the University of Kelaniya has taken measures to create an IT skills development 

program in electronic learning medium targeting young community in Sri Lanka. As the initial step of 

this effort, it joins with the objective of socializing the government’s concept of e – citizen, and 

accordingly, Interactive multimedia based e-learning materials, which are expected to create, would 

be created using media such as Video, 2D, 3D, animation, computer gaming. The first trial of this 

product has been successfully completed.  

 Research  

The staff continuously engage in researches for design programs of the NELRC, and as a result of 

that, research papers with objectives of identification of stages of the multimedia e learning resources 

and the production of interactive e learning programs through multimedia have been presented at 04 

international conferences.  
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2. Budget Proposal No. 218- Establishing of Facilitation Center for Advanced 

Electronics Design 

Globally, Electronics is a two trillion dollar industry and it touches virtually every aspect of people 

lives.  It is the seed behind the digital transformation of the society seen today.  The extraordinary 

ability of Electronics to provide productivity improvements, increasing process efficiencies and 

extreme power efficiency has made it the foundation of unprecedented array of products and solutions 

used by people and organizations.   Thus Electronics is considered as an enabling industry. 

In this background realizing the enormous potential of Electronics to act as a key driver for economic 

development of Sri Lanka, Department of Electronic and Telecommunication Engineering of 

University of Moratuwa had taken number of initiatives to boost the Electronics industry. The most 

significant event was the proposal submitted to 2014 Budget to establish Facilitation Center for 

Advanced Electronics Design to promote startup driven high value addition Electronics industry in Sri 

Lanka.  The proposal envisaged the provision of advanced Electronic Design Automation tools and 

specialized equipment to startup companies to undertake niche product development. In turn startup 

companies were expected to bear all the operational costs such as human resources and utility 

expenses.  Essentially this is a public-private partnership to boost the Electronics industry in Sri 

Lanka. Among the key deliverables of the project were the creation of at least 5 successful startups in 

Electronics and a new high value added export revenue source. The government seeing the potential 

of the proposal provided Rs. 160 million grant to setup the facilitation center.   Rs. 40 million and Rs. 

50 million were provided in 2015 and 2016 budgets to support the activities commenced in 2014.  

 

Based on the progress of the center over the last 3 years, 2017 Budget provided further Rs. 100 

million to sustain and consolidate the activities of the center.  A number of activities have been 

planned and currently being implemented to utilize these funds. Due to the expiry of many software 

licenses, highest priority has been allocated to the renewal of high end Electronic Design Automation 

software. The procurement of specialized equipment required to test the compliance of locally 

designed electronics products with the international certifications related to Electrical Safety, Electro-

magnetic Compatibility and Interference (EMC/EMI) is the next priority.  These certifications are 

mandatory for electronics products sold in different geographical regions such as US, EU and Asia-

Pacific.   Funds have also been allocated for procurement of global market reports in the domains 

where startup companies are operating. 
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3. Budget Proposal No. 123- Centre for Gender Equity and Equality (CGEE) and 

prevention of Sexual and Gender Base Violence and Ragging (SGBV) 

 

Under the budget proposals 2017, Rs.10 Million had been allocated for this project. Promote Gender 

Equity/Equality in Sri Lankan universities by facilitating the establishment of gender sensitive 

university cultures and university environments which allow students and university staff 

(academic/administrative/support) to pursue their work without oppression and discrimination. The 

Centre plays numerous roles in relation to gender activities in the universities coming under the 

purview of the UGC such as sensitization and capacity building of students and staff with respect to 

gender issues, facilitates universities to strengthen or initiate structures to address gender issues, 

establish appropriate mechanisms to eradicate ragging and Sexual and Gender-Based Violence 

(SGBV) etc.  

 
 

 

Established and operationalized widely publicized ICT- based Ragging Complaints Mechanism at the 

UGC, for prevention and redress of ragging and sexual and gender–based violence at Sri Lankan 

Universities. The On-line Complaints mechanism permits the Chairperson of the UGC and the 

Director of the UGC Center for Gender Equity/Equality to coordinate with universities on 

investigations of the complaints and taking appropriate action. Database on ragging & SGBV 

established, regularly monitored by the UGC at its fortnightly meetings for decision making on further 

actions and improvements. 

  
 

With the assistance of Information and Communication Technology Agency (ICTA), a mobile 

application to be used in emergency situations which may arise due to the threat of ragging or other 

forms of violence both within and outside the university has been developed. The mobile application 

has been developed in such a way that it is conveniently accessible via most common mobile 

platforms, and is easily accessible in any emergency situation. The mobile application consists of a 

web based back end console and will be made available to the users who will be identified by the 

CGEE. Actions to pilot this “Emergency safety app” in one university have been planned. 

 

 

4.Budget Proposal No. 146- Establishment of a Postgraduate Institute of Indigenous 

Medicine.   
 

With the objective of creating specialists who can fulfill the requirements of Ayurveda Medicine in 

the country by providing opportunities for postgraduate studies, training and research in Ayurveda, 

Siddha, Unani Medicine, Rs. 250 million has been allocated from the Budget proposals 2017 for 

establishing Postgraduate Institute of Indigenous Medicine.  
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Tasks performed in relation to this project in the year 2017.  

 Ordinance of the Postgraduate Institute of Indigenous Medicine, which was prepared by a 

special committee appointed by the UGC was approved by the Standing Committee on 

Indigenous Medicine of the UGC, senate of the UGC, and University Grants Commission.  

 The Ministry of Health and Indigenous medicine had vested the 5
th
 floor of the Ayurveda 

Hospital–Borella to the University of Colombo for establishing Postgraduate Institute of 

Indigenous Medicine.  

  The tender for renovations of the fifth floor as per the requirements of the Postgraduate 

Institute of Indigenous Medicine was awarded.  

 The University of Colombo has commenced the procurement process for purchasing furniture 

and equipment for the Postgraduate Institute of Indigenous Medicine. 

 The order for establishing Postgraduate Institute of Indigenous Medicine was published in the 

Gazette Extraordinary No, 2031/38 of the Democratic Socialist Republic of Sri Lanka dated 

August 09, 2017.  

 Ordinance of the Postgraduate Institute of Indigenous Medicine was published in the Gazette 

Extraordinary No. 2048/46 of the Democratic Socialist Republic of Sri Lanka dated 

December 08, 2017. 

 

 

5. Budget Proposal No.112 - Encouraging of university students to engage in 

extracurricular activities  

 
 

Under the Budget proposal 2017, Rs 100Mn has been allocated to support the engagement of 

university students in extracurricular activities such as sports, arts etc. From that amount  Rs 60 Mn 

has been given for improving student activities under the Physical Education Units of the 

universities/Institutes and Rs 40Mn to improve the aesthetic skills of the students. Accordingly, Rs.85 

million have been provided to universities for these activities as at 31.12.2017. The proposed program 

would allow the students to build social skills through peer interaction. Specially, team sports are 

useful for teaching them with many important skills. Furthermore, this program would teach and 

practice the students to be competitive to achieve their personal goals and to face various challenges 

within their academic environment and also it help to reduce the stress of learning environment and 

make pleasant education environment and help to create a platform to promote extracurricular 

activities of undergraduates.  
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6. Budget Proposal No.117- Interest Free Loan Scheme for Selected Degree Programs  

 

The Student Loan Scheme was initiated by granting a provision of Rs. 200 million from the Budget 

proposals 2017 with the objective of providing higher education opportunities for the students with 

G.C.E (A/L) qualifications who have missed the opportunities to enter into state universities. A loan 

amount up to a maximum of Rs. 800,000.00 is granted to students who are expecting to follow a 

selected degree program offered by a non-state higher education institute approved under the 

Universities Act. As the first stage of this program, the Cabinet of Ministers had decided to admit 

students with 2015 G.C.E (A/L) qualified students, and accordingly relevant students were given the 

opportunity to submit online applications.  Here, students were offered opportunities to apply for 

twenty six (26) degree programs of six (06) non state universities on their consent.  

Out of the 1,234 applications submitted, 83 applications were rejected at the selections which was 

done based on relevant qualifications, and the remaining 1,151 were called for interviews at the 

respective institutes.  At the interviews, which was done in the participation of ministry staff, 344 

applicants who had fulfilled all the qualifications were registered at relevant institutes, and all those 

applicants were directed to sign loan agreements with the Bank of Ceylon. Out of these applicants, 

266 applicants have singed the agreements, and as per the payments of first semester of those 

applicants, the Bank of Ceylon has granted a sum of Rs. 30,002,500.00 to the below mentioned 

institutes.  

 

Institute  No. of students signed 

loam agreements  

Loan amount released 

for the first half year  

KAATSU International for Undergraduate-

studies - KIU 

61 5,600,000.00 

 

National School of Business Management - 

NSBM                    

41 8,100,000.00 

 

Colombo International Nautical and 

Engineering College -CINEC 

19 1,827,500.00 

 

Sanasa Ltd. - SANASA 01 75,000.00 

Horizon Campus - HORIZEN  69 6,900,000.00 

Sri Lanka Institute of Information 

Technology - SLIIT 

75 7,500,000.00 

 

Total  266 30,002,500.00 
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1 Six Storied Building for the Faculty of Science 345.0 30.0 31.3

2
Proposed 3rd and 4th floors in block "B" in building Complex for the 

Technology Degree programm
110.0

50.0 41.6

3 Proposed Extension to the Surgical Ward Faculty of Medicine 81.3 10.0 27.6

4
Construction of an Administrative Building with laboratories and lecture 

hall for the faculty of AHS
157.0 17.0 24.1

5 Construction of five storeyed building for faculty of Dental Science 209.6 20.0 17.4

6
Construction of Upper floor and completion of balance work of DO 11 

Faculty of Engineering
32.1 6.0 10.2

7 Master Plan Development Faculty of Agriculture Phase 1 930.4 30.0 40.2

8  Siddha Medicine Five Storied Faculty Building 109.5 7.0 6.4

9
Balance Construction Works of the Building of Natural Science Block, 

Faculty of Science
53.0 8.0 5.5

10 Building Complex for the Faculty of Engineering 1542.0 70.0 78.6

11
Construction of three Building Blocks for the Faculty of  Fisheries and 

Marine Science and Technology (FMST)
694.4 150.0 20.9

12
Construction and completion of canteen and communication centre at 

Faculty of Management & Finance
17.2 17.0 16.6

13
Building Complex for student Hostel & staff Quarters at faculty of Applied 

Science
149.0 26.0 10.4

14 New building for lecture halls, reading rooms & multipurpose auditorium            253.0 20.0 20.0

15 Faculty of Geomatics - stage 11 170.0 45.0 93.6

16  Basic Facilities for Hostel Project (ICC)- 3/4 75.0 10.0 8.3

University of Colombo School Computing

University of Kelaniya

University of Peradeniya

University of Jaffna

Sabaragamuwa university of Sri Lanka

University of Ruhuna

South Eastern University of Sri Lanka

Annexure 1

Completed Constructions Project in 2017

Rs.Mn

No. Project/Program TEC
Allocation for 

2017

Current Year 

expenditure Up to 

31.12.2017
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17
Building for Faculty of Management Studies & Commerce - Stage 111 

,phase 02  (Balance works)
62.4 36.0 24.3

18  Phase IV Building for the faculty of Medical Sciences             1,599.4 84.0 55.1

19 Building Complex for the Library 326.2 42.0 21.4

20 Building complex for the faculty of Applied Science 410.0 146.0 167.2

21 Building Complex for the canteen with recreation centre 130.4 30.0 10.2

22 Extension to the East Wing building of faculty of Management & finance 130.0 32.5 36.4

23 Building Complex at Maradana Road stage 11 840.0 22.3  -

24  Construction & Completion of Swimming Pool 168.0 30.0 34.0

25
Landscaping of Faculty of Buddhist Studies and Languages & Cultural 

Studies
12.3 2.8 0.3

26 Construction of Proposed Bridge to cross the branch of Malwathu Oya 25.3 17.0 4.0

27 Construction Of Boundary wall Behind the Faculty of Buddhist Studies 5.6 8.0 0.3

28 Construction of Transformer Room /Garage/Gate/Septic Tanks 12.0 11.1 0.3

29 Main Entrance Gate stage 1 16.0 7.7 1.2

30 Construction of four storied building complex ATI - Kegalle 99.0 66.0 24.8

31 Construction of four storied building complex ATI Dehiwala 122.0 61.0 34.4

32 Construction of four storied proposed new building for UGC Secretariat                  72.5 50.0 54.9

33
Staff quarters 300.0 150.0 150.0

34
Institute of Technology,University of Moratuwa Relocation and 

Development Project
10291.0 10.0 10.0

35

Advance Bitumen Testing & Accelerated Pavement Testing Laboratory 

Phase 1 & phase 11 ( Highway materials testing Laboratory - phase 1 & 

Heavy vehicle Bitumen testing laboratory) 

23.8 7.5 1.4

Total 19,574.36 1,329.90 1,082.90                                      

Annexure 1

Completed Constructions Project in 2017

Rs.Mn

No. Project/Program TEC Allocation for 2017
Current Year expenditure Up 

to 31.12.2017

SLIATE

UGC

Universityn of Sri Jayawardanapura

Trincomalee Campuse

University of Colombo

Rajarata University of Sri Lanka

Bikkshu University
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1 Building for the information Communication Technology Centre 183.0 33.0 20.3 0

2 Multipurpose Building stage 1, Faculty of Medicine 322.0 80.6 80.6 0.6

3
Building Complex (ICT) for the Department of Industrial Management. Faculty of 

Sience
500.0 100.0 74.5 0

4
Design , construction , supervision and commissioning of building complex for the 

department of technology
691.8 350.0 190.5 55%

5 University Township Project 556.0 50.0  -  -

6 Constrction of State of Art Auditorium University of Ruhuna (GOSL / India) 336.0 160.0 157.2 70%

7 Para  Clinical Building Stage 11 Faculty of Medicine 794.6 15.0 2.5 64%

8 Master Plan Development Faculty of Agriculture Phase 11 383.8 15.0 96.8 65%

9 Building for the Dept of Statistical and Computer Science 179.0 30.0 39.3 62%

10 New Building for the Department of Geology Stage 11 165.8 27.0 49.9 75%

11 Consreuction of Hockey and Athletic Pavilion 30.6 10.0 18.2 43%

12 Building Complex at Maradana Road (stage 11) Balance works 1139.0 300.0 698.8 9%

13 Faculty of Applied Science - Vavuniya Campus 330.0 20.0 18.5 80%

14 Faculty of Management Studies & Commerce 400.0 70.0 55.9 92%

15 Faculty of Agriculture - Kilinochchi 393.8 10.0 4.7 93%

16
Construction of Eight storied building for Clinical Department of Faculty of 

Medicine
700.0 130.0 111.9 5%

17 Construction of two storied pre cast lecture hall at Pampaimadu Vavuniya Campus 59.7 20.0 18.5 40%

18 Gymnasium fo the University of Jaffna 242.0 85.0 70.6 59%

19
Design ,construction and commissioning of staff quarters for Faculty of 

Engineering
166.4 50.0 30.6 35%

20 University of Jaffna - Faculty of Engineering - Kilinochchi (GOSL- INDIA) 353.0 70.0 109.8 90%

21
Establishment of Faculty of Agriculture in Kilinochchi University of Jaffna 

(GOSL/India) 
361.5 60.0 109.9 91%

22 Construction of Building Complex for the Faculty of Agriculture 263.2 75.0 99.4 19%

23 Development Plan for South Eastern University (GOSL/Kuwait) (Phase 1 B) 1869.5 187.5 178.4 88%

Annexure 2

Ongoing Construction Projects in 2017

Rs.Mn

No. Project/Program TEC
Allocation 

for 2017

Expenditure 

Up to 

31.12.2017

Cumulative 

Physical 

Progress %

University of Jaffna

Eastern University of Sri Lanka

University of Kelaniya

Ruhuna University

University of Peradeniya

University of Colombo
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24 PGIM Rodney Street Development Project                  2,500.0 190.0 229.8 63%

25 Summer Huts 15 Nos 15.0 8.0 0.8 53%

26 Proposed Extension to the Administration Building                       55.0 26.0 13.4 85%

27 Establishment of Uva Wellassa University - Phase I & 11                  3,420.0 25.0 25.3 62%

28 New building block for Administative & Canteen Phase 11                       81.0                   30.0 38.6 80%

29 Hostel - 400 Female Students 194.0 1.0 0.4  -

30 Deyata Kirula Programe 400.0 87.0 56.0 90%

31 Staff Accomodation - New Building 380.0 75.0 75.0 20%

32  proposed Building CDCE Building 168.5 33.0 17.0 10%

33
Faculty Building Final Stage for faculty of  Livestock, Fisheries & 

Nutrition ,Makadura Stage 111
169.5 15.5 15.5 74%

34 Administration Building. Stage 11, kuliyapitiya 100.0 53.0 41.6 90%

35
Faculty building stage 111, faculty of Agriculture & Plantation 

management, Makandura
233.0 49.0 67.1 42%

36
Faculty Building Final Stage for faculty of Applied 

Science,Kuliyapitiya
367.0 51.8 38.6 90%

37
Construction of Laboratory building to introduce Engineering 

Technology degree programme - Kuliyapitiya
282.0 55.0 72.0 20%

38 Dinning Hall & Multipurpose student centre 213.4                   65.0 111.6 72%

39 Construction of Boundary wall around the new Land 32.9                   25.0 6.4 99%

40
Construction & Completion of Proposed  Boundary Wall & Road 

Works (Stage-2)
13.0                   20.0 8.0 88%

41 Construction of Sub Warden Recidence in New Land (Block 02) 4.7                     5.0 4.5 92%

42 Admin Building 79.0 20.0 0.8 10%

43 Acedemic Building 134.4 47.0 6.3 5%

44 Building Construction - PGIS 140.0 40.0 27.4 40%

Total 19,403.1               2,869.4            3,092.9            

Annexure 2

Rs.Mn

No. Project/Program TEC
Allocation for 

2017

Expenditure 

Up to 

31.12.2017

Cumulative 

Physical Progress 

%

Postgrduates Institute of Medicine

Sabaragamuwa university of Sri Lanka

University of Sri Jayawardanapura

Uwa Wellassa University

postgrduates Institute of Science

University of Colombo School Computing

University of Moratuwa

Rajarata University of Sri Lanka

Wayamba University of Sri Lanka

Bikkshu University

Gampaha Wikramarachchi Ayurvedic Institute
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1 New lecture theatre complex of the faculty of Sience 500.0 75.6 75.6 Design work in progress

2 Proposed Extension to the Main Library 302.4 60.0 43.9
6% (foundation excavation in progress, 

strip footing and column in progress)

3
Proposed building for Computing Centre Engineering 

Mathamatics and Engineering Management
353.6 60.0 41.2

15% (Foundation excavation , 

construction of foundation strip beams 

are in progress)

4 Construction of Geograpy building Faculty of Ars 95.3 28.0  -
Tender were called.Technical evaluation 

is in progress

5
Establishment of Centre for Research and Oral Cancer Faculty 

of Dental Science
48.8 18.0  -

Tenderwere called.  Technical evaluation 

is in progress

6
Proposed extension to the Dept. of farm Animal production and 

health
126.0 27.0  -

Awaiting for MPC approval to award the 

tender

7 Proposed Extension to the Mechanical Engineering building 144.5 28.0 38.7

35% (Sructure up to first floor and 

columns are completed. Second floor 

form work is in progress)

8

Construction  and completion of two storied building as an 

extension to the existing library building to provide selflearning 

spaces,reading rooms and space for legal deposit collection for 

the University of Ruhuna ,Wellamadama

126.3 50.0 56.0  73% Construction process is in progress 

9

Construction and compltetion of 12 storied building (exam hall, 

centre for clinical ,excellence,health education centre,familly 

health centre)

1079.7 500.0 2.1
Awarded the contract, signed the 

contract agreement and mobilized 2%

10
Building Complex for the Faculty of Management & Finance 

phase 11
276.4 48.0 0.2 Just awarded the contract

11 Student Cafeteria -2 Nos 80.0 15.0 0.5 Designing stage

12
Design and construction of a new building complex for the 

university library stage 1
371.1 16.0  - Awarded in December 2017

13 Construction of Staff Quarters (UGC/Budget proposal unit 6) 414.7 30.0 37.9 Mobilized

14
Proposed Access Road Rehabilitation including the Boundary 

Wall of the Faculty of Medical Sience
            25.0 25.0 13.9 80%

15 Proposed staff quarters at Abeyrathne Mw. Boralasgamuwa           125.8 30.0 10.8 2.5%

16 Proposed new Wimaladharma Hostel           156.4 40.0 13.3 5%

17
Proposed building extension for the department of Texttile & 

clothing Technology 
307.0 60.0 75.8

10% (Commenement & Construction 

works)

18
Proposed building and Landscape Design for Faculty of Visual 

Arts
492.0 110.0 79.7

5% (Due to new concept of green 

building  approvals intrdused by the 

Govt.)

19 Proposed building for Faculty of Music & Common facilities 775.0 50.0 112.9 Delayes in demolition of old building

20 Expedition Hostel project for Universities stage 111      5,900.00             3,500.0                     3,473.9 75%(7 Hostel Completed)

Annexure 3

                                    New Construction Projects Started in 201 7                   Rs.Mn

No. Project/Program TEC
Allocation for 

2017

Current Year 

Expenditure up to 

31.12.2017

Physical Progress

Ministry of Higher Education

University of Kelaniya

University of Peradeniya

University of Ruhuna

Sabaragamuwa University of Sri Lanka

University of Sri Jayawardanapura

University of Visual and Performing Arts
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21 Faculty of Medicine 2341.4 240.00 150.0 Site construction

22 Construction of a Two Storied building for sub Warded office & Residence 5.2                      5.0 2.2 10%

23 Construction of a Multi -purposed building 44                    44.0 25.9 25%

24 Sub Warden Quarters 1 17.0 10.0 2.8
10% ( Due to delay procurment 

procedure)

25 Sub Warden Quarters 11 17.0 10.0 0.6
6% (Due to delay procurment 

procedure)

26 Five storied building for ATI -Galle 295.0 59.0 73.7 32%

27 Five storied building for ATI -Gampaha 315.0 84.0 164.2 50%

28 Five storied building for ATI -Kurunegala 275.0 55.0 125.0 40%

29 Five storied building for ATI -Samanthurei 350.0 70.0 149.5 35%

30 Five storied building for ATI -Kandy 267 54 57.1 20%

31 Five storied new building for Jaffna Regional Centre 200.0 40.0 1.0 Awarding stage

32 Establish solar power panel to reduce electricity 45.0 8.0  - Contract terminate

33
Establishment of Research & Training Complex at Faculty of Agriculture , 

University of Jaffna 2410.0 1000.0

34
Design, construction and commissioning of buildings and other related 

structures for Engineering Technology and Bio System Technology
525.0

preliminary work done

35

Design , construction and commissioning of Two storied building services 

and related strucutures for the Department of Information and Communication 

Technology,Faculty of Applied Sience,Vavuniya Campuse

200.0 Substructure wprk has been 

completed.  First fllor slab work is 

going on.

36 Construction of building Complex for the Faculty of Health Care Science
4182.0 45.0  - Awarding stage

37
Design, Construction and Commissioning of building complex for department 

of Technology studies at South Eastern University 450.8 120.0 120.0 Awarding stage

38 Infrastructure Developments for Technology Stream Degree Programme 2016 

(Construction of Four Storied Building) 253.2 125.0 84.0

Completed the concreting up to 

ground floor level

39
Construction of Building complex for English Language Teaching Unit 207.6 15.0 23.9 2% ( foundation & concreting work)

40
Construction of Building for BIO system Technology 208.2 30.0 24.0 Foundation & concreting work

41 Building for technological Studies Phase 1 156.0 Second floor slab works and briks 

have been completed.  Roof works 

and finishing works are ongoing

Total 24,464.4           6,786.2              5,080.20

Uwa Wellassa University

Eastern University

Rajarata University

Sliate

Open University of Sri Lanka

University of jaffna

Eastern University

South Estern University

Wayamba University of Sri Lanka

Bikkshu University of Sri Lanka

Buddhist and Pali Universit

Annexure 3

No. Project/Program TEC
Allocation for 

2017

Current Year 

Expenditure up to 

31.12.2017

Physical Progress
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1 Outstanding payments for Hettiyawatta Hostel Complex 160.0
4.9 4.9

2 Consultancy service proposed five storied building complex for FH consultancy fees 120.0
0.9 0.9

3 Building for the Faculty of Social Science stage 111 19.0 1.0  -

4 Extension to Hostel at Sarasavi Uyana 400 students 89.5 8.0  -

5 Consruction of Chemical Engineering Building Stage 11 85.7 15.0 6.0

6 Construction of Building for the Dept of Management studies stage 11 93.1 5.0  -

7 Construction of building  (stage 2) for Department of Computer Science and Computer unit at Wellamadama 291.0
13.0 12.7

8 balance work of proposed examination hall/Auditorium/Deans office at phase 11 21.4 3.0  -

9 Building Complex for the Faculty of Management & Finance 331.2 80.0 14.0

10
Construction and Completion of Housing Units for Senior Academic Staff Faculty of Engineering, Hapugala 

(Block 11)
20.6

3.0 1.4

11
Construction and Completion of Housing Units for Senior Academic Staff Faculty of Engineering, Hapugala 

(Block 01)
19.0

3.0  -

12 Construction and completion of New students canteen for 1000 student of the faculty of Agriculture. Mapalana 19.5
1.0 0.1

13
Construction and Completion of new students common room for 1000 student if the faculty of 

Agriculture,Mapalana
19.5

1.0 0.9

14
Construction and completion of canteen with a communication centre in the premises of the faculty of Science, 

Wellamadama , Matara
19.8

1.0 0.1

15 Zoological Block - stage iii 199.0 11.0 4.3

16 Building complex for Library 171.0 10.0 9.8

17 Building  for Faculty of Arts and Culture 121.0 12.0 11.5

18 Building complex for  Fac.of Commerce and Management 230.0 2.5 2.3

19 Building Complex for Faculty of Healthcare Science at Pillaiyaradi 360.0 17.5 17.5

20 Building complex for professorial Unit at Teaching Hospital Batticaloa 299.0
23.0 33.3

21 Lecture Theatre Complex 672.0 15.0  -

22 Building For Faculty of Applied Sciences 296.0 10.0  -

23 Building for Faculty of Geometrics 261.3 15.0  -

24 Boys Hostel for 240 students 175.7 10.0  -

25 Construction of Playground 121.0 15.0  -

26 Extension to the Existing Building of faculty of Education 133.6 15.0 5.3

27 Prposed Building for Facullty of Graduate Studies - stage 1 145.5 26.8 5.8

28 Building Complex at Maradana Road stage 11 840.0 22.3  -

University of Colombo

Annexure 4

No. Project/Program

TEC Allocation 

for 2017

Current year 

Expenditure 

as at 

12.31.2017

University of kelaniya

University of Peradeniya

University of Ruhuna

Eastern University of Sri lanka

sabaragamuwa University of Sri Lanka

Final Bills are be Settled in 2017
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29 Extension to Administration Building 282.0 42.5 28.3

30 Faculty of Architecture - Phase I1 Town & Counry t Planing 140.0 15.0  -

31 Faculty of Information Technology - Phase 1I 205.0 12.5 5.9

32 Faculty of Architecture ( Phase iv) 150.0 20.0 12.8

33 Multipurpose Building for Faculty of Engineering 184.0 33.0 17.7

34 Design & Build Contract for proposed lecture room building for the faculty of Architecture 164.0
17.5 11.3

35 Design & Build contract for proposed student center & canteen extension 57.0
6.0  -

36
Balance work for Ground and Mezzanine Floors of Textile Extension Building for Department of Textile and 

Clothing Technology
28.0

5.0 1.0

37 Faculty of Architecture - Phase 111 (Design) 110.0 20.0 9.9

38 Building for Faculty of Management Studies 215.0
15.0 2.0

39 Prpposed building complex for faculty of Medicine & Allied Sciences (stage 1,11 &111) 1284.0
40.0  -

40
Albert Crescent Development Project - Administration Building/Installation of Passenger Elevators/Music Faculty 

Building
870.0

40.0 47.0

41 Construction of Female Hostel at Rajagiriya(400 Students) 193.0 25.0  -

42 Construction of Male Hostel at Dehiwala (400 students) 205.0 25.0 9.2

43 Faculty Building - Business Studies & Finance - Stage I 165.0 7.8 2.8

44 Bachelor Academic staff Quarters - Kuliyapitiya 49.0 8.5 3.0

45 Hostel stage v  -Markandura 100 Students 93.0 10.0  -

46 Hostel stage vi  -Markandura - 100 Students 93.0 7.99  -

47 Improvement of Play ground,Kuliyapitiya 50.0 0.56  -

48 Construction of Canteen for 500 students &  Staff 45.0 5.69  -

49 Gymnasium 250.0 40.0  -

50 Auditorium 250.0 5.81 4.5

51 Nano Technology Laboratory 30.0 3.42  -

52 Construction of Acedemic & Non-Academic quarters block 20.0 1.0  -

53 Construction of Yoga Bawana Centre 20.0 1.0  -

54 Construction of VC Quarters 38.0 7.0  -

Total 10,524.4     797.2 298.7

Annexure 4

University of Moratuwa

Rajarata University of Sri Lanka

University of Visual & Performing Arts

Wayamba University of Sri Lanka

Final Bills are be Settled in 2017

Buddhist & Pali University

Allocation 

for 2017

Current year 

Expenditure 

as at 

12.31.2017

No. Project/Program TEC
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VISION 

 

 

Be the excellent service provider in building and maintaining 

efficient, safe and world class road infrastructure 

 
 

 

 

 

 

 

MISSION 

 

 

Develop, manage and maintain the highway network according 

to citizen’s requirements and national development goals by 

using expert knowledge, state of the art technology and optimal 

use of resource 
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Objectives 

 

 
 

 Formulating national policies for highway sector in achieving national 

development goals 

 
 

 Providing high mobility among townships, efficient connectivity among 

economic centers and improving accessibility for rural areas 

 
 

 Maintain the road network in excellent standards to contribute 

sustainable development. 

 

 Providing Intelligent Transport System (ITS) for efficient traffic 

management. 

 
 

 Investing on capacity enhancement of road sector to ensure high level 

service and user friendly roads 

 

 Invest in research and development for enhancement of the road sector 

 
 

 Enhance  road safety measures for road users 

 



Annual Performance Report 2017 

 

Ministry of Higher Education & Highways 
 

CONTENT 

  
 

HIGHWAYS SECTOR 

 
                  

 

1.0   OVERVIEW OF HIGHWAYS SECTOR ...............................................................................1 

1.1 Introduction ..............................................................................................................................1 

1.2 Functional Divisions ................................................................................................................1 

1.3 Staff Information ......................................................................................................................2 

1.4 Divisional Performance  ...........................................................................................................6 

1.5 Training & Seminars (Highways Sector ..................................................................................22 

1.6 Financial Performance .............................................................................................................25 

 

2.0  ENHANCED INVESTMENT & NEW INITIATIVES ...........................................................29 

2.1New Initiatives ..........................................................................................................................29 

 

 

3.0  EXPRESSWAYS DEVELOPMENT   .......................................................................................34 

3.1 Operation, Maintenance and Management of Expressways ....................................................34 

3.2 Southern Transport Development Project................................................................................37 

3.3 Outer Circular Highway Project ..............................................................................................39 

3.4 Central Expressway Project .....................................................................................................41 

3.5 Extension of Southern Expressway Project .............................................................................43 

 

4.0   HIGHWAYS DEVELOPMENT ...............................................................................................46 

4.1 National Highways Network .............................................................................................46 

4.2 Maintenance of Roads and Bridges ...................................................................................46 

4.3 Northern Road Connectivity Project (NRCP)  ..................................................................48 

4.4 Network Planning & Road Safety .....................................................................................50 

4.5 Traffic Management ..........................................................................................................50 

4.6 Rehabilitation of Peradeniya – Badulla – Chenkaladi (A5) Project ..................................51 

4.7 Rehabilitation & Improvement of Priority Roads Project II .............................................53 

4.8 National Highways Sector Project (Supplementary Loan) ...............................................53 

4.9 Road Network Development Project (SFD) ......................................................................54 

4.10 Northern Road Connectivity Project (Additional Financing) ...........................................55 

4.11 Expressway Connectivity ImprovemenPlan……………………………………………. 57 



Annual Performance Report 2017 

 

Ministry of Higher Education & Highways 
 

4.12 Road Network Development Project (OFID - I) ....................................................... 58 

4.13 Colombo District Development Project .................................................................... 59 

4.14 Priority Roads Project Extension (PRP III ) - Phase I .............................................. 61 

4.15 Southern Road Connectivity Project .......................................................................... 62 

4.16 Integrated Road Investment Programme (iROAD) ................................................... 63 

4.17 Second Integrated Road Investment Programme (iROAD) ....................................... 66 

4.18 Government Guaranteed Local Banks Funded Road Rehabilitation Project ............. 67 

4.19 Transport Connectivity & Asset Management Project .............................................. 68 

4.20 Improvement and Rehabilitation of Priority road Projects-3, Phase II    

        (PRP 3- Phase II) ....................................................................................................... 69 

4.21 Base line Road Extension Project – Phase III ............................................................ 70 

4.22 Western Province National Highways Project ........................................................... 71 

 

5.0 WIDENING AND IMPROVEMENT OF ROADS OVERVIEW .................................... 73 

5.1 Widening and Improvement of Roads ......................................................................... 73 

 

6.0 BRIDGES AND FLYOVERS ............................................................................................. 80 

6.1 Reconstruction of Damaged / Weak Bridges on National Highways ......................... 80 

6.2 Construction of Rural Bridges using old bridge components ..................................... 81 

6.3 Regional Bridge project - Phase II82 

6.4 Reconstruction of 25 Bridges on National Highways  ................................................ 83 

6.5 Reconstruction of 46 Bridges ................................................................................... ...85 

6.6 Major Bridges Construction Project of the National Road Network ....................... ...86 

6.7 Construction of New Kelani Bridge ......................................................................... ...87 

6.8 Establishment of Bridge maintenance System (BMS) & Bridge Assessment Unit 

 (BAU) ......................................................................................................................... 89 

6.9 Construction of Pipe Bridge on Samawachchathive- Munaichianai Road  

             (Thattuthurai Bridge)  ................................................................................................... 90 

6.10Construction on Kochchikade Bridge on Peliyagoda puttalam Road ......................... 91 

6.11Construction of 3 flyovers at Rajagiriya, Polgahawela & Ganemulla ........................ 92 

 

7.0 NATURAL DISASTERS AFFECTED ROADS REHABILITATION ........................ 95 

7.1 Landslide Disaster Protection Project of National Road Network .............................. 95 

 

8.0 RURAL ROAD DEVELOPMENT PROGRAMME ..................................................... 99  

8.1 Implementation of the Annual Physical Plan & Physical Progress – 2016 ................. 99 

8.2 Financial Progress of Rural Road Re-awakening Programme..................................... 100 

 



Annual Performance Report 2017 

 

Ministry of Higher Education & Highways 
 

9.0  PROGRESS REVIEW (2015 vs. 2016).......................................................................101  

9.1 Financial Progress ......................................................................................... 101 

9.2 Physical Progress .......................................................................................... 113 

         

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Annual Performance Report 2017 

 

Ministry of Higher Education & Highways 
 

Tables of Content 

 
Table 1.3.1 Staff Information as at 31.12.2017 (Highways Sector) .................................... 2 

Table 1.3.2 Staff Information as at 31.12.2017 (Division Wise) ......................................... 4 

Table 1.3.3 Changes in cadre as at 2016.12.31 .................................................................... 6 

Table 1.5.1 Official Foreign Training .................................................................................. 23 

Table 1.6.1 Total Expenditure ............................................................................................. 25 

Table 1.6.2 Recurrent Expenditure ...................................................................................... 25 

Table 1.6.3 Capital Expenditure .......................................................................................... 26 

Table 1.6.4 Advance Account .............................................................................................. 27 

Table 3.1.1 Traffic Volume of Expressway ......................................................................... 35 

Table 3.1.2 Monthly performance of Traffic Volume within 2017 ..................................... 35 

Table 3.1.3 A comparison of Toll Revenue Southern Expressway & Outer  

                   Circular Highway from Kottawa to Kadawata with Colombo  

                   Katunayake Expressway ................................................................................... 36 

Table 3.1.4 Monthly earned Toll Revenues of Expressways in operation during  

                   2017 .................................................................................................................. 37 

Table 4.1.1 National Highway Network in Sri Lanka ......................................................... 46 

Table 4.2.1 Physical Progress of maintenance of roads as at 31st Dec. 2017 ..................... 47 

Table   4.3.1 Rehabilitated road sections under NRCP ........................................................ 48 

Table   4.3.2 Rehabilitated road sections using loan balance under NRCP ......................... 49 

Table   4.4.1 Activities under Network Planning & Road Safety Programme .................... 50 

Table  4.6.1  Contract packages rehabilitated under Peradeniya – Badulla –   

Chenkaladi   Project ............................................................................................................. 52 

Table 4.8.1 Rehabilitated Road packages under the National Highways Sector  

                     Project –    Supplementary Loan (Loan No. 2767) ......................................... 54 

Table 4.9.1 Rehabilitated Roads under Road Network Development  ................................ 55 

Table 4.10.1Road Sections rehabilitated under Northern Road Connectivity  

                     Project (NRCP) Additional Financing ............................................................ 56 

Table 4.12.1Rehabilitated Road & Bridge packages under Road Network    

                     Development Project ....................................................................................... 58 

Table 4.13.1Road sections selected to be rehabilitated under Colombo District Road  

                     Development Project ....................................................................................... 60 

Table  4.15.1Road packages selected to be rehabilitated under Southern Road  

                      Connectivity Project ...................................................................................... 62 

Table 4.16.1Selected Rural Road packages to be rehabilitated under Integrated Road  

                       Investment Programme with progress – 2017............................................... 64 



Annual Performance Report 2017 

 

Ministry of Higher Education & Highways 
 

Table  4.16.2 Proposed National Road packages to be rehabilitated under  

Integrated Road ................................................................................................................................. 65 

Table 4.17.1Proposed Roads under I Road 2 .................................................................................... 66 

Table 4.22.1Selected road packages to be rehabilitated under the project ........................................ 71 

Table  5.1.1 Progress of Widening & Improvements of Roads in 2017 ........................................... 73 

Table  5.1.2 Physical progress achieved as at 31st December 2016 ................................................. 74 

Table  5.1.3 Overall Financial Progress obtained in 2017 Vs. 2016 ................................................. 76 

Table  5.1.4  Financial progress achieved as at 31st December 2017 ............................................... 76  

Table  5.1.5 Financial progress achieved as at 31st December 2016 ................................................ 77 

Table 5.1.6  A comparison of Provincial Financial Progress attained during 2016 vs. 2017 ........... 78 

Table  6.1.1 The physical performance of projects initiated during 2017 ......................................... 80 

Table 6.3.1 Physical progress for the year 2016 as per the Action Plan – 2017 ............................... 82 

Table 6.4.1 Overall Physical Progress of Bridges Selected under Package 1 ................................... 84 

Table 6.4.2 Revised overall target & actual progress for 2017 & 2016 as per action plans for  

                    Package1 ....................................................................................................................... 84 

Table  6.9.1 Detailed Summary of 3 Flyovers .................................................................................. 92 

Table 7.1.1  Physical Progress of Consultancy Services under Landslide Disaster Protection  

                     Project .......................................................................................................................... 96 

Table  8.1.1 A Comparison of Structures Constructed within 2016 and 2017 .................................. 99 

Table  8.1.2 Target achievement as per Action Plan 2017 ................................................................ 100 

Table 9.1.1  Financial progress of Operational Activities ................................................................. 103 

Table 9.1.2  Overall Financial Progress of Expressway Development Program .............................. 104 

Table 9.1.3  Financial Progress of Expressway Development Program ........................................... 104  

Table 9.1.    Overall Financial Progress of Highways Development ................................................ 105  

Table 9.1.5  Financial Progress of Highways Development Projects ............................................... 106 

Table 9.1.6  Overall Financial Progress of Widening & Improvement Programme ......................... 108 

Table 9.1.7. Provincial Financial Progress of Widening & Improvement Programme ..................... 109 

Table 9.1.8  Overall Financial Progress of Construction of  Bridges & Flyovers Programme ......... 109 

Table 9.1.9  Financial Progress of Construction of  Bridges & Flyovers Programme ...................... 110 

Table 9.1.10 Overall Financial Progress of Emergency Assistance Program ................................... 111 

Table 9.1.11 Financial Progress of Emergency Assistance Programme ........................................... 111  

Table 9.1.12 Financial Progress of Institutional Support Programme .............................................. 112 

Table 9.1.13 Financial Progress of Rural road re-awakening programme ........................................ 112 

Table 9.2.1   Physical Progress of Expressway Development Programme ....................................... 113 

Table 9.2.2   Physical Progress of Highways Development Programme .......................................... 115 

Table 9.2.3  Physical Progress of Widening & Improvement of Roads ............................................ 117 

Table 9.2.4  Physical Progress of Construction of Bridges & Flyovers ............................................ 118 



Annual Performance Report 2017 

 

Ministry of Higher Education & Highways 
 

List of Figures 

 

Figure 9.1.1 Overall Financial Progress - Highways Sector ..................................................... 101 

Figure 9.1.2 Composition of the Revised Budgetary Allocation 2017-Highways  

                     Sector ................................................................................................................... 102 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Annual Performance Report 2017 

 

Ministry of Higher Education & Highways 
 

ANNEXURE 

 

 

1. A map of Ruwanpura Expressway ............................................................................................ 119 

2. Location Map of Kandy Tunnel ................................................................................................. 120 

3. Expressways Network in Sri Lanka ........................................................................................... 121 

4. Traffic Volume  &  Toll Revenue of   Expressways .................................................................. 122 

5. Rehabilitated National and Local Roads under Southern Expressway Project.......................... 124  

6. Location Map of Outer Circular Highway Phase III ................................................................. 126 

7. A Map of Central Expressway ................................................................................................... 127 

8. A Map of Extension of Southern Expressway ........................................................................... 131 

9. Completed, Ongoing & Committed Road Projects .................................................................... 132 

10. Rehabilitation & Improvement of Priority Roads Projects (PRP- III ) -Phase I ........................ 133 

11. Government Guaranteed Local Banks Funded Road Rehabilitation Project ............................. 135 

12. Priority Road Project 3 - Phase II .............................................................................................. 138 

13. Construction of Rural Bridges using Old Bridge Components .................................................. 139 

14. Regional Bridges........................................................................................................................ 143 

15. Reconstruction of 25 Bridges .................................................................................................... 148 

16. Reconstruction of 46 Bridges .................................................................................................... 149 

17. Major bridges construction project of the National Road Network ........................................... 152 

18. Outline of Landslide Disaster Protection Project ....................................................................... 154 

19. Highway Sector Investment (2007-2017) .................................................................................. 155 

20. Total Estimated Cost of the Projects .......................................................................................... 156 

 

 

 

 

 

 

 

 

 

 

 

 



Annual Performance Report 2017 

 

Ministry of Higher Education & Highways 
 

 



                                                                                                                           Annual Performance Report 2017 

Ministry of Higher Education & Highways  1   

   

1.0 Overview of Highway Sector 

1.1 Introduction 

The Highways Sector of the Ministry of Higher Education and Highways is the apex organization in 

Sri Lanka for Highways sector development. It is responsible for formulation of policies, programmes 

and projects in regard to the subjects of Highways and all the subjects that comes under the purview 

of Departments and Institutions under the Ministry, overall National policies that may be adopted by 

the Government to achieve the socio-economic development, mobility, and connectivity and 

accessibility requirements of the people of Sri Lanka.  

The Road Development Authority (RDA) is incorporated as a statutory body under the Highways 

sector of the Ministry of Highways by the RDA Act No. 73 of 1981, became successor to the 

Department of Highways in 1986. RDA is the premier highways authority in the country and 

responsible for the maintenance and development of National Highways network consists of 

approximately 12,380 km of ‘A’ class (Trunk) roads, ‘B’ class (Main) roads, Expressways and 4662 

of bridges (span of more than 3m) as at the end of 2017. 

1.2 Functional Divisions  

The Highways Sector of the Ministry is headed by Secretary, Ministry of Higher Education & 

Highways under the following functional division heads. Functional Divisions of the Highways 

Sector of the Ministry of Higher Education and Highways consists of 8 Divisions headed by 5 

Divisional Heads as follows. 

 

 Administration Division 

 Accounts Division 

 Procurement Division 

 Land Division 

 Rural Road Development Division  

(Maganeguma) 

 Engineering Division   -    

 Planning & Monitoring Division  - 

 Internal Audit Division   -          Chief Internal Auditor 

Additional 

Secretary (Admin 

& Finance) 

Additional Secretary 

(Development)  

Additional Secretary (Engineering) 

Senior Programme Director 
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1.3 Staff Information  

Table 1.3.1 Staff Information as at 31.12.2017 (Highways Sector) 

S.No Designation Service 

Category 

Grade/ 

Class 

Approved  

Cadre 

Existing 

Cadre 

Vacancies 

  

 1 Secretary     1 1 0 

2 Additional Secretary 

(Admin & Finance) 

S.L.A.S. Special 1 1 0 

3 Additional Secretary 

(Development) 

S.L.A.S. Special 1 1 0 

4 Additional Secretary 

(Engineering) 

S.L.E.S. Special 1 1 0 

5 Senior Programme Director S.L.P.S. Special 1 1 0 

6 Director General Finance & 

Accounting 

S.L.Ac.S Special 1 0 1 

7 Senior Assistant Secretary S.L.A.S. I 1 1 0 

8 Senior Assistant 

Secretary(Development) 

 1 1 1 0 

9 Chief Accountant S.L.Ac.S I 1 0 1 

10 Chief Internal Auditor S.L.Ac.S I 1 1 0 

11 Director (Project 

Management & 

Procurement) 

S.L.A.S. I 1 1  0 

12 Director (Engineering) S.L.E.S. I 1 0 1 

13 Director (Maganeguma) S.L.P.S. I 1 1 0 

14 Director (Planning & 

Monitoring) 

S.L.P.S. I 1 1 0 

15 Accountant (Projects) S.L.Ac.S I 1 1 0 

16 Assistant Secretary S.L.A.S. III 2 1 1 

 

17 Assistant Secretary 

(Development) 

S.L.A.S. III         1 1 0 
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S.No Designation Service 

Category 

Grade/ 

Class 

Approved  

Cadre 

Existing 

Cadre 

Vacancies 

  

18 Accountant S.L.Ac.S III 3 2 1 

19 Assistant Director 

(Maganeguma) 

S.L.P.S. III 1 1 0 

20 Assistant Director 

(Planning& Monitoring) 

S.L.P.S. III 2 2 0 

  21 Assistant Director 

(Engineering) 

S.L.E.S. III 3 1 2 

 22 Engineer (Maganeguma) S.L.E.S. III 1 1 0 

23 Coordinating Officer   1 1 0 

24 Administrative Officer PMAS Supra 1 0 1 

25 Translator TS II/I 2 1 1 

26 Planning Assistant Asso.Officer III/II/I 2 2 0 

27 Finance Assistant Asso.Officer III/II/I 5 5 0 

28 Procurement Assistant Asso.Officer III/II/I 1 1 0 

29 Human Resource Assistant Asso.Officer III/II/I 2 1 1 

30 Programming Assistant Asso.Officer III/II/I 4 4 0 

31 Development Officer DOS III/II/I 220 205 15 

32 Technical Officer SLTS III/II/I 2 0 2 

33 Transport Officer SLTS III/II/I 1 0 1 

34 Public Management 

Assistant 

PMAS I 

43 

4 14 

35 Public Management 

Assistant 

PMAS II 2 

36 Public Management 

Assistant 

PMAS III 23 
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S.No Designation Service 

Category 

Grade/ 

Class 

Approved  

Cadre 

Existing 

Cadre 

Vacancies 

  

37 Driver DS III/II/I/SPL 20 14 6 

38 KKS OES Special 18 2 6 

39 KKS OES II 1 

40 KKS OES III 9 

41 Still Photographer Temp III/II/I/SPL 1 0 1 

42 Camera Operator Temp III/II/I/SPL 1 0 1 

43 Camera Operator Assistant Temp III/II/I/SPL 1 0 1 

  Total   353 296 57 

 

 
Table 1.3.2   Changes in cadre as at 2017.12.31 

      

No

. D
es

ig
n

a
ti

o
n

 Servi

ce 

/Gra

de/Cl

ass 

Salary 

Scale 

Appr

oved 

cadre 

In Out 

Chang

es in 

Cadre 
New 

Appointm

ent 

Trans

fer 

Pro

mot

ion 

Transf

er 

Retire

ment 

Ter

min

atio

n 

1 
Senior Assistant 

Secretary 

(Development) 
I 

SL-1-

2016 
1 0 1 0 0 0 0 1 

2 
Director 

(Planning) 
1 

SL-1-

2016 
1 0 2 0 1 0 0 3 

3 
Assistant 

Secretary 

(Development) 
III 

SL-1 

2016 
1 0 1 0 2 0 0 3 

4 
Administrative 

Officer 

Supr

a 

MN-7-

2016 
1 0 0 0 1 0 0 1 

5 
Development 

Officer 
III 

MN-4 

2016 
220 0 0 0 30 0 1 31 
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No

. D
es

ig
n

a
ti

o
n

 Servi

ce 

/Gra

de/Cl

ass 

Salary 

Scale 

Appr

oved 

cadre 

In Out 
Chang

es in 

Cadre 
New 

Appoi

ntment 

Tran

sfer 

Promoti

on 

Tran

sfer 

Retir

eme

nt 

Termin

ation 

6 Drivers III 
PL-3 

2016 
20 0 5 0 3 0 0 8 

7 K.K.S. III 
PL-3 

2016 
18 0 1 0 0 1 0 

2 

 Total  

49 
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1.4 Divisional Performance 

1.4.1 Administration Division 

Establishment of the physical environment which required to improve the Quality of the activities 

carried out by the Ministry of Highways in relation to the Development, Management and 

Maintenance of the Highways Network, Provision of Continuous and effective Service, Having 

proper Coordination with other institutions and maintain the same, and overall administration and 

supervision of the Highways sector are being done by the Administration Division. 
 

Role of the Administration Division 

• Provision of infrastructure for the Ministry in an efficient and effective way, obtaining services from 

the relevant institutions in respect of buildings, machinery and maintenance services. 

• Take action on the letters sent to and received from the ministry daily and to ensure its 

effectiveness. 

• Proper maintenance of the security activities and janitorial services in the Ministry. 

• Settlement of bills related to the official telephones of officers in the Ministry. 

• Maintain personal files of officers of the Ministry and officers attached from the Road Development 

Authority. 

• Providing transportation facilities for the activities of the Ministry. 

• Activities such as registration, maintenance, insurance, revenue licenses related to all vehicles of the 

Ministry and provision of fuel for all pool vehicles of the Ministry. 

• Take necessary action on vehicle accidents and obtain insurance compensation for the relevant 

accident properly. 

• Take actions on the issuance of passports, visas, travel allowances and allowances related to the 

foreign tours of officials of the Ministry and the Road Development Authority and obtaining 

permission for the relevant officers to travel outside the country.   

• Take actions on leave, overtime and traveling expenses of the officers in the Ministry. 
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• Activities relating to the provision of distress Loans, Property Loans, and Motor bicycle Loans, 

Festival Advances to the officers in the Ministry and activities related to the claims from Agrahara 

Insurance scheme. 

• Submission of Cabinet Memoranda submitted by the Ministry to the Cabinet of Ministers and 

notifies the relevant decisions to the parties concerned. 

 Take appropriate actions in relation to the Parliamentary Questions, proposals of the Consultative 

Committees, Public petitions, Human Rights Violations and for the complaints, proposals and 

requests received from the Presidential secretariat and various parties. 

• Reservation of accommodation facilities for the Hon. Minister, Deputy Minister, Secretary and staff 

officers of the Ministry in their official visits and settlement of bills.  

• Issuance of Railway season tickets and railway warrants. 

• Provision of advance payments, settlement of advance payments, entering in the registers and 

maintain the same for the staff officers and maintenance of the petty cash imprest for minor 

maintenance works and various petty cash payments.  

• Approval of Uniform Allowance for Junior Staff, Settlement of Payments for Languages 

Translations, Approvals for Housing Rent, reimbursement and settlement of entertain expenses and 

various other expenses of the officers of the Ministry.  

• Referring election circulars relevant to the Presidential, General election, Provincial council 

elections and Local Government elections to the relevant parties, Coordination of the postal voting 

with regard to the above elections and appointment of officers for election duties and settlement of 

payments for election duties. 

• Maintenance of inventory books in the administrative division and requisition, receipt and 

distribution of stationery required to the division. 

• Separate filing of circulars and orders received from the Ministry of Public Administration, the 

Ministry of Finance and Planning and other government institutions, update the same and 

maintenance.   

• Translation works of Sinhala - English and English - Sinhala. 

• Updating and maintaining of ministry website. 
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• Establishment activities including the approval of new appointments, extension of service, approval 

of leave on projects of the Road Development Authority which are under the purview of the Ministry. 

 

Evaluation of achievement of targets within 2017 

• To prepare the physical environment for establishing an efficient, productive public service. 

• Dedication to provide an efficient and quality service for the general public. 

• Take necessary steps to fulfill the functions of the Ministry more accurately and efficiently in order 

to achieve national development goals. 

• Continue co-ordination with other government agencies. 

• Test, practice and use of new office management concepts. 

• Use of information technology for the quality improvement and transparent services of public 

services. 

 

 

Actions taken for productivity improvement and its progress  

• New recruitments were made for staff vacancies. 

• Conducting awareness program on organizational productivity in order to create an efficient and 

productive staff which required providing an excellent public service. 

• Conducting training courses on office systems and Establishment Code. 

• Regulation of internal administration. 
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Organization Chart 

 

 

 

 

 

 

 

 

 

 

 

 

 

1.4.2 Accounts Division 

Finance division is responsible, as a custodian for handling, controlling and monitoring the budget 

allocation of the highways sector of the Ministry of Higher Education & Highways by the annual 

budget. Management of the allocation, imprest and expenditure efficiently and effectively to ensure 

maximum economic benefit to the government can be stated as one of the major functions of the 

division. It comprise coordination roll between all the projects comes under the highways sector and 

Road Development Authority with the treasury and facilitating these projects and RDA to receive 

their imprest duly and subsequently.  
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Addl.Secretary (Adm. & Fin.) 

Financial Assistant (15) 

KKS (3) 

Accountant 

Accountant (Project) 

Management Assistant (10) 

Development Officer (11) 

 

Budget Assistant (1) 

Drivers (2) 

Chief Account 

Accountant Accountant 

Director General   ( Fin. & Acc) 

Furthermore the financial performance of each & every unit is closely monitored and reported by 

adhere to regulations stipulated in financial regulations and other governing rules. Finance division 

has been able to achieve the basic but important target of keeping the ministry level activities within 

the limits set by the annual budget. During the year 2017 the division has been able to submit 

financial statements of projects, RDA and appropriation account for the year 2016 to the auditor 

general before the due dates. A final report of the advance B account has also been able to submit 

within the pre requisite time period.  

Further the annual board of survey for the year has done within the year. Division itself has put the 

best possible effort to meet the proficiency requirement and deadlines in each activity and managed to 

succeed in most scenarios without any compromise. Account division has made frequent changes to 

the individual duties of staff members to reduce the routine nature of their daily work. Training 

programmes were held to build the staff competencies on their job and able to manage the welfare of 

the staff members satisfactorily within the year 2017. 

Organization Chart 
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1.4.3 Procurement Division 
 

The Procurement Division (Procurement Cell) of the Ministry of Higher Education and Highways has 

been established as per the instruction of then, National Procurement Agency (NPA),  and functions 

the role of coordinating all activities relevant to the procurements fallen under the financial threshold 

of the Ministry and Cabinet level procurements. Road Development Authority (RDA), which is the 

Executing Agency (EA) of the Ministry, has formulated several Project Management Units (PMUs) 

in respect of each project. Such PMUs prepare their Annual Procurement Plan (APP) for each year 

and send them to the Procurement Division of the Ministry. This division consolidates all such 

procurement plans including internal divisions of RDA and prepares the Master Procurement Plan of 

the whole Ministry.  

This division facilitates for the implementation of the said Master Procurement Plan coordinating 

with the relevant other stakeholders such as, the General Treasury, other Line Ministries, National 

Procurement Commission (NPC) and Procurement Appeal Board (PAB) etc. The Human resources of 

this division include a Procurement Specialist, one Procurement Assistant, Two Development 

Officers, Two Management Assistants and one office Assistant.         

Main Functions of the Division 

, 

Main functions of the Procurement division of the Ministry of Higher Education and Highways 

(Highway Section) are summarized as follows. 

 Collecting relevant information pertaining to the Annual Procurement Plan of all divisions of 

the Ministry, RDA and Project Management Units and prepare the Master Procurement Plan 

of the Ministry. 

 Liaise with the General Treasury in respect of the appointments of Technical Evaluation 

Committee (TECs) or Project Committees (PCs) to assist the Standing Cabinet Appointed 

Procurement Committee (SCAPC) or Cabinet Appointed Negotiation Committee (CANC) or 

Cabinet appointed Consultant Procurement Committees (CACPCs). 

 Coordinate with the Secretary, Ministry of Higher Education and Highways and appoint 

Ministry Procurement Committees (MPCs), Department Procurement Committees (DPCs), 

Project Procurement Committees (PPCs) and respective TECs. In respect of the consultancy 

procurements, appointment of relevant consultant procurement committee. 
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 Liaise with other Line Ministries and Agencies, to obtain services of subject experts for the 

TECs and PCs. 

 Arranging meetings in respect of Ministry and Cabinet level procurements and record those 

decisions pertaining to the document approvals, issuance of Addendums, Contract awards and 

approval of variations etc. 

 Assist for the preparation of Cabinet Memorandums in respect of all procurement related 

activities. 

 Liaise with the Procurement Appeal Board (PAB), at the time of submission of appeals by 

unsuccessful bidders. 

 Preparation of monthly, quarterly and annual progress report and submit the same to 

Procurement Monitoring Unit (PMU) established at the Treasury. 

 Liaise with the National Procurement Commission and furnish required information as and 

when necessary. 

 Attend to periodic meetings arrange by other stakeholder organization in respect of 

procurement activities of the ministry. 

 Organizing periodic training programmes for the staff of the Ministry or RDA.  

During 2017, the division has been able to award 20 cabinet level procurements and 5 Ministry level 

procurements which were included in the Procurement Plan of 2017. 

Problems and Challenges  

 

Following issues have been identified as problems and challengers in implementing the Annual 

Procurement Plan of the Ministry. 

a) Preparation of BOQs based on preliminary designs, where the accuracy of estimates is not 

guaranteed. As a result, projects cost at the completion is increased unexpectedly. 

b) Procurement preparedness activities such as preparation of designs, BOQs, land acquisition, 

environmental studies have to be completed prior to appointment of evaluation committees. 
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c) The scope changes after the project is started and inclusion of entirely new items to the 

procurement plan. 

d) Lack of procurement knowledge of staff (this could be resolve with capacity building 

programmes) 

e) Deficiencies In the bidding documents/specification lead to delays in the process resulting 

non-adherence to the Procurement Time Schedules (PTS).       

1.4.4 Development Division 

The development division of Highways sector of the Ministry of Higher Education & Highways is a 

collection of 2 divisions as Land Division and Rural Road Development Division. 

Organization Chart 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

Addle. Secretary (Development) 

Senior Asst. Secretary Director (Maga Neguma ) 

Management Assistants (5) 

Prog. Assistant (11) 

Assistant Secretary ( Dev.) Engineer 

Tech. Officer 

Planning Assistants (2) Development 

Officers (8) 

Deputy/ Asst. Director 

Development Officers (5) 

Drivers (2) 

KKS (3) 
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1.4.5 Land Division 

Land division of Highways sector of Ministry of Higher Education and Highways is responsible for 

facilitation of all the related activities adhered with land acquisition process of newly 

construction/rehabilitation of highways sector projects and maintaining a proper level coordination 

with the institutions where relevant stakeholders involved.  

Role of the division within the year 2017 

 Submission of Hon. Minister’s recommendations to the Ministry of Lands and Parliamentary 

Reforms in relation to the Acquisition Proposals as per the section -2 of the Land Acquisition 

Act. And obtaining the vacant possession under interim order 38 (a), in order to acquire lands 

for the implementation of new road projects and road development activities. 

 Performing further activities related to the acquired lands in accordance with the Land 

Acquisition Act.. 

 Taking actions on paying compensation for the lands acquired. 

 Coordination with the Ministry of Lands and parliamentary Reforms , Road Projects , 

Department of Valuation, Department of Survey, Divisional Secretariats, Government Press 

etc. 

 Holding of the meetings of the Land Acquisition and Resettlement Special Committee (Super 

LARC), preparation of committee decisions and inform the same 

 Submission of Reports asked by the Presidential Secretariat, Prime Minister’s office. 

Parliament Committees etc. 

 Assisting to resolve Public Grievances. 

 Make necessary arrangements through the Land purchasing committee to purchase lands to 

resettle the persons who are affected due to the acquisition of lands to construct new roads or 

road development activities. 

 Revocation under section 39(I) of the Land Acquisition Act. But later identified that they are 

not required for the road development activities and submission of Hon. Minister’s 

recommendations on divesting under section 39(a) (I) to the Ministry of Lands and 

Parliamentary Reforms. 

 Submission of recommendations on the revocation under section 50 of the Land Acquisition 

Act for the lands which are identified that they are not required for road development 

activities, after issuing the order under section 2 of the Act. 
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1.4.6 (Maga Neguma) Rural Road Development Division 

 

The Rural Development Division has been functioning over the past 12 years with a view to improve 

a better rural road network, to improve the economic and social development in the Country. Main 

functions of the Division are as follows.   

 Preparation of Annual work programmes and circulars. 

 Collecting rural road project proposals according to the annual plan and circulars. 

 Preparation of Estimates and abstaining development recommendations. 

 Issuing allocation and advices to the Implementing Agencies. 

 Conducting awareness programmes for officers of the Implementing agencies and 

Contracted Community Based Organizations.   

 Conducting filled inspections & observations. 

 Collecting bills to the Ministry and prepare for the payments. 

 Progress reviewing. 

 

Issues and Constraints faced in 2017 

 

i. Insufficient Technical Officers at RDA offices for supervision and quality controlling works 

ii. Delays of obtaining testing reports related to the roads which were developed by laying 

concrete due to inadequate laboratory facilities 

iii. Lack of interests of Community Based Organization to implement road development 

projects because of the requirement of quality control testing’s imposed by the Maga 

Neguma Division.  

iv. Unnecessary delays in implementing projects due to, some amendments as requested by 

political authority/ relevant parties 

v. Inadequate imprest received from the Treasury to settle the bills of completed projects.  
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1.4.7 Internal Audit Division 

 

Internal Audit Division functioned within highways sector of Ministry of Higher Education & 

Highways has been established on a legal requirement as per the F.R.133 and continues audit to avoid 

any wrong doings and frauds which may occur in the financial activities carried out using the funds 

allocated by the General Treasury through Annual Estimates, to investigate the same and reporting 

those matters are being done by the division. 

The main functions of the division can be stated as follows. 

 Introduction of internal search and administration system which are required to avoid possible 

misappropriations and frauds in relation to the financial transactions 

 Finding out whether the existing accounting procedures are successful and are those accounting 

procedures are correctly used in order to prepare correct financial statements in a manner which 

confirm the reliability of the accounts and other reports. 

 Maintaining the assets in secure manner and finding out whether the appropriate measures have 

been taken to protect them. 

 Finding out whether there is a proper and successful internal administration system within the 

legal framework by following circulars and instructions issued by the Government. 

 Taking necessary actions to promote the progress in the office system of the Ministry and 

carrying out special investigations where necessary in order to avoid any damage which may be 

occur. 

 

Audits have been done under following Audit fields for the Ministry and projects based on the risk 

evaluation identified within the year 2017. 

 

 Performance audit 

 Financial Audit 

 Institutional Audit 

 Transport Activity Audit 

 Physical Field Inspection 

 

In addition, an investigation was done and a report has been submitted with regard to the clarification 

sought by the Department of Management Service on the Professional Allowance in the Road 
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Development Authority. Also audits have been carried out on the special investigations and reports in 

that regard have been submitted. 

Continues Audits and supervisions have been done under the above fields as per the internal Audit 

plan prepared by the Internal Audit division and guidance has been given in order to achieve 

objectives and targets anticipated through the development projects and schemes implemented by the 

Ministry. 

Organization Chart 
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1.4.8 Engineering Division 

 

The Engineering Division bears all responsibilities of constructing highways within Sri Lanka on 

behalf of the Ministry of Higher Education & Highways. Supervision of implemented projects, 

reviewing of progress and conducting technical audits in projects are solely carried out by the 

Engineering Division. 

<

Functions & Duties of the Division 

 

 Supervision of all the engineering tasks of constructing highways and conducting technical audits 

 Supervision of progress and quality of projects which are carried out under local and foreign 

funds  

 Preparing of annual Highway Schedule of Rates (HSR)  

 Conducting taking over of roads 

 Confirming the transparency and  identity of bitumen buyers 

 Coordinating and Participating for “Project Steering Committee (PSC)” meetings 

 Evaluating the performance reports of each project 

 Bearing office as the chairperson of Ministry Procurement Committee(PPC) 

 Participating for important meetings held at President Office, Prime Minister Office and Treasury 

as directed by the Secretary 

 Bearing office as chairperson at Contractors’ Rights and Disputes Settlement meetings 

 Updating and maintaining the computer network of the Ministry  

 Carrying  out duties assigned by the Secretary of the Ministry  
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Organization Chart 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Goals and Review -2017 

 

 Progress and quality of constructed highways and bridges and their performance reports are 

supervised by Additional Secretary (Engineering) and parallel participation for Project 

Steering Committee (PSC) meetings were taken place. 

 Highway Scheduled of Rates (HSR) – 2017 issued on February. 

 Public complaints on construction work of highways received to the Secretary of Ministry in 

2017 were supervised with relevant site reviews. 

 Steps had been taken to confirm 17 bitumen buyers in 2017. 
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Challenges and Issues 

 Difficulty of Issuing the Highway Schedule of Rates (HSR) within January of each year. 

 Several reminders to be sent to receive relevant rates from suppliers 

 Variation of rates due to policy changes made by the Government. 

 

 Delay due to not receiving prompt reples from Provincial Councils for Requests made on 

taking over of roads. 

1.4.9 Planning & Monitoring Division 
 

Planning & monitoring division of the Ministry of Higher Education & Highways is the main division 

responsible for formulating policies and supervision & Coordination of planning, implementing, 

monitoring and evaluation of all development projects comes under highways sector. The main 

functions of the division can be stated as follows. 

 Formulation of policies relevant to highways sector in consultation with relevant 

stakeholders. 

 Planning, implementing, monitoring and evaluation of highway sector development projects. 

 Preparation of Annual Work Programme in line with government priorities and as per 

budgetary allocations. 

 Preparation of Annual Performance report and progress report to the annual budget 

discussion. 

 Preparation and submission of progress reports required by various authorities. 

 Compilation of road sector related data and updating the data base as per variations. 

 Scheduling and coordination of Project Coordinating Committee (PCC) meetings with 

respect to all major projects conducted under the purview of Ministry. 

 Evaluation and submission project proposals and concept papers to Department of National 

Planning and Department of External Resources for approval and funding from the 

government. 

 Evaluation and commenting on various official documents submitted by International Donor 

Agencies on behalf of Secretary as Aide Memoire, Memorandum of Understanding, and 

Minutes of Discussion etc. 
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 Representing meetings, workshops, seminars conducted by different authorities and involved 

in decision making process in line with vision, mission, functions and development priorities 

of the Ministry. 

 Regular coordination and representation for the sectoral oversight committee on “Transport & 

Communication” and subcommittee on “Road safety & Traffic Management” on behalf of 

Secretary. 

 Timely completion and submission of progress reports to the institutions as per requirements 

made. 

During 2016, a number of 95 Project Steering Committee meetings have being conducted 

representing 20 Project Management units. Duly completion and submission of Performance report -

2016; Progress report- 2017, Quarterly Progress reports of 2017 Monthly Progress reports and reports 

to be submitted to the Department of National Budget providing updated financial and physical 

progress of projects. Further evaluation of progress reports submitted by project directors and 

conductance of activities mentioned under the functions of the division. 

Organization Chart 
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1.5 Training and Seminars (Highways Sector) 

Details of local and overseas trainings and Seminars for the year 2017 given to the ministry officers 

are given below. 

 

 

 

 

 

 

 

 

 

 

 

 

1.5.1 Official Foreign Training 

 

N

o  

Name Designation Country Period Mission 

01 Mr.B.Ranaweera Addl. Secretary 

(Development) 

Japan 2017.03.11 – 

2017.03.18 

Business Delegation & 

Fleet Owner Visit 

02 Mr.H.C.S.Gunathilake Addl. Secretary 

(Development) 

Spain 2017.03.26-

2017.04.01 

Inspection on Trip on 

Steel Bridges 

03 Mr.D.D.Matharaarach

chi 

Senior 

Programme 

Director 

Thailand 2017.03.13-

2017.03.22 

Training Course on 

Project Monitoring and 

Evaluation 

Category No. of Participants 

Local Trainings 

Executive 12 

Non Executive & others 194 

Foreign Trainings 
 

Executive 18 

Non Executive & others - 

Local Seminar 
 

Executive - 

Non Executive & others 
 

Foreign Seminar 

Executive - 

Non Executive & others 
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N

o  
Name Designation Country Period Mission 

04 Mrs.I.M.P.Gunarathne Director 

(Maganeguma) 

Thailand 2017.03.13-

2017.03.22 

Training Course on 

Project Monitoring and 

Evaluation  

05 Mr.W.A.C.P.Welgama Assistant 

Secretary 

(Admin) 

China 2017.03.16-

2017.04.05 

2017 Seminar on China’s 

Experience in Reform 

and opening – up for 

Developing Countries 

06 Mrs.P.K.Malini Accountant 

(Projects) 

China 2017.03.28-

2017.04.05 

Improvement and 

Rehabilitation of Priority 

Road Project 

07 Mrs.H.I.Pallawala Director (Project 

Management & 

Procurement) 

Australia 2017.05.15-

2017.05.26 

Project Management 

08 Mr.D.D. 

Mataraarachchi 

Senior 

Programme 

Director 

Thailand 2017.05.30-

2017.05.31 

Expert Group Meeting 

09 Mrs.M.D.Y.Dharmase

kera 

 Malaysia 2017.06.12-

2017.06.16 

Public Management and 

Practices 

10  Mr.S.M.D.L.Senaratne  China 2017.06.02-

2017.06.24 

2017 Seminar on Chinese 

Government concession 

loan for developing 

countries 

11 Mr.G.D.Jinadasa Chief 

Accountant 

Italy 2017.07.18-

2017.07.24 

Field Visit 

12 Mrs.R.A.W.Wickrama

singhe 

Chief Internal 

Auditor 

Malaysia 2017.08.06-

2017.08.12 

Capacity Building 

Training Programme 

13 Mr.W.L.D.N.Kumara Senior Assistant 

Secretary 

China 2017.09.10-

2017.09.16 

Representation of 

Ministry 
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N

o  
Name Designation Country Period Mission 

14 Mr.H.C.S.Gunthilake Addl.Secretary 

(Engineering) 

Thailand 2017.05.30-

2017.05.31 

UNESCAP – SASEC 

Event on Transport 

15 Mr.D.D.Matharaarchc

hi 

Senior 

Programme 

Director 

Thailand 2017.05.30-

2017.05.31 

BIMSTEC Transport 

Connectivity working 

group meeting 

16 Mr.G.D.Jinadasa Chief 

Accountant 

Malaysia 2017.08.06-

2017.08.12 

Official Study Visit 

 

17 Mr.D.D.Matharaarchc

hi 

Senior 

Programme 

Director 

Thailand 2017.08.30-

2017.08.31 

Regional Meeting on road 

safety Standards for 

Asian Highways 

18 Mr.D.D.Matharaarchc

hi 

Senior 

Programme 

Director 

Thailand 2017.12.13-

2017.12.15 

Working Group Meeting 

on the Asia Highway 

19 Mr.D.C.Dissanayake Secretary Japan 2017.08.28-

2017.09.05 

To approve the 

Procurement Committee 

decision and to sign 

contract agreement 

20 Mr.D.C.Dissanayake Secretary USA 2017.11.15-

2017.11.17 

To lead the delegation 

assisted by ADB to be 

attend to Technology 

Education conference  
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1.6 Financial Performance 

Details of allocation of funds and expenditure up to end of December 2016 are given in tables below. 

Table 1.6.1 Total Expenditure  

Revised Budgetary Allocation and Total Expenditure 

 

Table 1.6.2  Recurrent Expenditure 

 

 

 

 

 

 

 

Description 

Net Allocation 

2017 (Rs.) 
Expenditure 2017(Rs.) 

Financial 

Progress (%) 

Recurrent 

Expenditure 
2,015,358,000.00 1,600,827,587.69 79.43 

Capital 

Expenditure 
214,075,310,000.00 197,508,260,456.55 92.26 

Total 216,090,668,000.00 199,109,088,044.24 92.14 

 

Description 

Net Allocation 

2017(Rs.) 

Expenditure 2017 

(Rs.) 

Financial 

Progress (%) 

Personal 

Emoluments 

295,745,000.00 251,414,838.94 85.01 

Other Expenditure 1,719,613,000.00 1,349,412,748.75 78.47 

Total 2,015,358,000.00 1,600,827,587.69 76.56 
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Table 1.6.3 Capital Expenditure 

  

 

 

H
ea

d
 

P
ro

g
ra

m
m

e 

P
ro

je
ct

 Category/Object/Item 

Description 

Revised Allocation 

2017 (Rs) 

Expenditure as at 

31-12-2017 (Rs.) 

117 1 1 Operational Activities of 

Minister's Office 

70,943,000.00 66,979,306.70 

117 1 2 Operational Activities of General  

Administration 

229,420,000.00 184,665,233.34 

117 1 11 Operational Activities of State 

Minister's Office 

27,170,000.00 26,415,976.91 

117 2 3 Expressways Development 82,984,006,000.00 79,429,277,353.15 

117 2 4 Highways Development 80,994,095,000.00 76,589,344.340.22 

117 2 5 Widening & Improvements of 

Roads 

10,737,404,000.00 9,211,500,000.00 

117 2 6 Construction of Bridges & 

Flyovers 

19,744,405,000.00 17,556,815,106.61 

117 2 7 Natural Disaster Affected Roads 

Rehabilitation 

2,048,000,000.00 1,353,20,217.40 

117 2 8 Institutional Support 6,110,000,000.00 6,108,800,000.00 

117 2 9 "Maganaguma" Rural Road 

Development 

3,275,000,000.00 1,512,056,410.20 

Total 206,250,443,000.00 192,039,061,944.53 
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Table 1.6.4 Advance Account  

   

Description Maximum Limits of 

Expenditure (Rs.) 

Minimum Limits of 

Receipts (Rs.) 

Maximum Limits of 

Loan Balance (Rs.) 

Actual Limit of year 2017 21,200,000.00 8,000,000.00 57,000,000.00 

Actual Amount of year 2017 21,176,677.41 12,675,060,89 43,859,925.13 
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2.0    ENHANCED INVESTMENT AND NEW INITIATIVES 

 

As the Government of Sri Lanka expects to maintain the economic growth in a higher rate, it has 

been identified as keeping the road network in a proper condition is vital to achieve this 

development target. In spite of the heavy investment on uplifting the living standards of the 

people in all over the country, the government has allocated a substantial amount of Rs.116, 301 

million, which revised up to Rs. 206,250.5 million for the Highways sector in the Ministry of 

Higher Education & Highways in 2017 under the budgetary head 117 for this endeavor. 

 

2.1    New Initiatives 

 

2.1.1 Elevated Highway Project from New Kelani Bridge to Athurugiriya  

 

Elevated Highway Project from New Kelani Bridge to Athurugiriya via Rajagiriya has been 

designed with the main objective of improving the connectivity in between Colombo City, sub-

urban regions adhered with and existing expressway network. Reduction of existing traffic 

congestion within the Colombo metropolitan region can be stated as another purpose of the above 

project.  The road users will be able to access the elevated road through Dematagoda, Rajagiriya, 

Parliament Complex Entrance at Battharamulla and Koswatta interchanges. The project will be 

implemented as a Public Private Partnership (PPP) Project. 

The project was designed to be implemented under 2 sections. The first section of the project is a 

4 lane road section with the total length of 6.9 km originated from New Kelani Bridge and ends 

up at Rajagiriya whereas section 2 of the project extends from Rajagiriya up to Athurugiriya (10.4 

km) which connects with the Outer Circular expressway. The first section of the project is 

expected to be commenced in 2018 and planned to be completed in 2021. The financial 

investment for the section 1 of the project has estimated around Rs. 50Mn –Rs.60Mn whereas 

Rs.70Mn of financial investment has expected to be allocated for section 2 of the project. As the 

expressway is designed for the speed limits of 80km/hr – 100km/hr, the road users will be able to 

travel within 18 minutes from New Kelani Bridge to Athurugiriya ultimately.  

Express Of Interest (EOI) is completed and feasibility study has completed more than 95% for 

section 1 of this expressway. Initial survey work of the project has achieved 100% of physical 

progress with respective to action plan 2017. Procurement work for section 1 was achieved 50% 



Annual Performance Report-2017 

 

 

30 
Ministry of Higher Education & Highways   

 

of progress from the targeted amount of 55%. Financial evaluation of the technically qualified 

applicants for the feasibility study is completed for section 2 of the project as at end of December 

2017. 

                                               Financial progress as at 31/12/2017  

Budget 

Code 

Object / Item 

Description 

Revised Budget 

(Rs. million) 

Expenditure (Rs. 

million) 

117-02-03-

15 

2105 Land & Land 

Improvement 

100.0 9.6 

2506 Infrastructure 

Development  

86.8 17.2 

Total 186.8 26.8 

 

The financial progress achieved for the project during 2017 was 14% where it was reported as 0% 

during 2016. Thus the provisions were utilized up to a two figure value during 2017 where none 

of the activities comes under civil work has not being planned to initiate.  

 

2.1.2  Port Access Elevated Highway Project 

The port access highway which can be stated as an elevated highway was designed with the 

objective of providing an efficient and an intensive service for the road users. The Asian 

Development Bank has agreed to provide the financial assistance for the project with an 

investment of Rs.36, 500Mn.  The expected outputs of the project will be, 

 The Elevated Road section starts at New Kelani Bridge and ends at Galle-face. 

 Relocation of buildings within the Colombo Port. 

 6 lane road section running at ground level parallel to Elevated Road section. 

  

The expected period of completion of the project will be from 3 years where all the construction 

work has to be completed by then. Through the proposed highway the freight transportation as 

well as transport facilities of commuters will get more efficient and get ease with the reduction of 

traffic congestion within the occupied regions of the Colombo Metropolitan area. Furthermore, 

the marine services and the distribution of maritime goods in between peripheral regions with 

Colombo and navy bases of Colombo port will be enhanced as a result of the improvement of 

connectivity. During the year 2017, preliminary design works and procurement works of the 

project was carried out.  Procurement work of the project has completed within the year.  
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The overall financial progress of the expressway was 54% during 2017 whereas only 33% of 

financial progress was achieved during the year 2016. The target achievement of procurement 

works was 100% with respective to action plan 2017. 

 

 Financial progress as at 31/12/2017  

Budget 

Code 

Object / Item 

Description 

Revised Budget 

(Rs. millions) 

Expenditure (Rs. 

millions) 

117-02-03-

16 

2506 Infrastructure 

Development 
45.3 24.4 

Total 45.3 24.4 

 

Since construction works were not being initiated during 2017 also the provisions were not being 

utilized up to an optimum level. 

 

2.1.3  Ruwanpura Expressway Project 

 

 

The proposed expressway from Kahathuduwa to Pelmadulla was expected to be commenced in 

2017 with a total length of approximately 74 km. The purpose of construction of this expressway 

is to enhance the connectivity in between Sabaragamuwa province with Western and Southern 

Provinces to improve the transport facilities, accessibility and connectivity within the provinces 

described above. The project has designed to complete under 3 sections and the details of each 

section can be stated as follows. 

 

Section 1 – Road section from Kahathuduwa to Ingiriya (0.00km-26.30km)  

 

The total length of this expressway section is 26.3km and the proposed section was designed with 

3 interchanges located at Kahathuduwa, Horana and Ingiriya respectively.  

 

 

Section 2 – Road section from Ingiriya to Rathnapura (26.30km -52.50km)  

 

 Section 2 of the expressway will be constructed from Ingiriya to Rathnapura with a total length 

of 26.2 km. Construction of 3 interchanges (located at Kiriella, Kuruwita and Rathnapura) and 6 

tunnels will be included under this expressway road section. 
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Section 3 – Road section from Rathnapura to Pelmadulla (52.50km -73.9km)  

 

The third section of the Ruwanpura expressway which will be the final road section will extend 

from Rathnapura to Pelmandulla with a total length of 21.4 km.  

 

The map of the proposed expressway can be illustrated by annexure - 01  The construction of the 

proposed expressway will enhance industrial development of Gem industry, export industrial 

products such as tea, as well as exploration of new industries also. The living standards of the 

community will also get enhanced via the high scaling of the valuation of lands. By the end of 

December 2017, the feasibility study report activities have been 99% completed and the 

environmental impact assessment report activities have achieved 95% of progress whereas 35% of 

procurement work has been finished by then. The land acquisition process of the project has been 

commenced in late 2016 where 18% has been achieved as at 31
st
 December 2017.Target 

achievement of land acquisition process was 100% with respective to action plan 2017.   

 

Financial progress as at 31/12/2017 

Budget 

Code 
Object / Item Description 

Revised 

Budget 

(Rs. millions) 

Expenditure (Rs. 

millions) 

117-02-03-

13 

2506 Infrastructure 

Development 
100.0 92.1 

2105    Land & Land 

Improvements 
20.0 0.0 

Total 120.0 92.1 

 

The financial progress attained for 2017 was 77% where only 21% was utilized during 2016. 

Therefore financial progress of this project has increased by 56% during 2017 with respective to 

2016. 

 

 

2.1.4 Construction of Kandy Tunnel Project 

 

Kandy, the 2
nd

 largest city in Sri Lanka and serves as an important node in the transport network 

of the Central Province. Due to its historical importance and value with respect to national 

heritage it is considered as a popular destination of both foreign and local tourists. As a result of 



Annual Performance Report-2017 

 

 

33 
Ministry of Higher Education & Highways   

 

that Kandy city has many transport and traffic related problems.  Above all the poor connection 

between East and West of the city can be concerned as a major issue.  

 

Under the Kandy City Transport Study (KCTS) conducted in 2011 a tunneling option has been 

identified as one of the best solution to address the transport problems of the Kandy City. Under 

this diversion of traffic from Tennakumbura (in the east) to William Gopallawa Mawatha  (in the 

west)  has been proposed. 

 

A pre- feasibility study of the proposed project was carried out by the Central Engineering 

Consultancy Bureau (CECB) and the feasibility study was conducted by a team of South Korean 

experts & it was completed at the end of 2016. 

 

The project aims to provide a bypass road to east – west traffic of the city by constructing a tunnel 

in order to reduce traffic congestion, improving travel, facilities to reduce vehicle operation and 

maintenance cost, to reduce air pollution and to ensure safety of all road users. 

 

The main output of the project is construction of a new bypass route with length of 5.56 km along 

the final alignment identified which consists of 4.26 km tunnel length. 

 

The proposed tunnel will be provided with 2 traffic lanes of 3.7m wide separated by Median Strip 

of 0.5m and 1.5m wide shoulder either side with emergency parking bays at 250m intervals. 

Further it will have 4 entry / exit points including end points. The construction of Kandy Tunnel is 

expected to be completed and open for the general public in 2022. The final route identified to be 

constructed under the feasibility study is attached with annexure 02.   
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3.0 EXPRESSWAYS DEVELOPMENT  

An efficient transport system is a pre-requisite for the rapid economic development of any country 

& for improving the quality of life of people. Although the road network is extensive, in Sri 

Lanka most of the national & provincial roads were built more than 50 years ago to cater to the 

traffic volume, which the vehicle type & vehicle speeds existed at that time. Therefore, 

requirement of a high mobility network which connects all parts of the country has been identified 

as a must. Thus an expressway network to augment the national highway network which intends 

to develop about 800 km covering almost all economic centers has been identified to cope with 

the issues.  

Presently, following expressways have been identified as components of the proposed high 

mobility expressway network. The map of proposed expressway network can be illustrated by 

annexure- 03. 

 Southern Expressway  (E01) 

 Colombo - Katunayake Expressway (E03) 

 Outer Circular Highway  (E02) 

 Southern Expressway Extention to Hambanthota 

 Central Expressway 

 Colombo - Rathnapura - Pelmandulla Expressway (Ruwanpura Expressway) 

 Elevated Highway from New Kelani Bridge to Athurugiriya 

 Port Access Elevated Highway  

The existing expressway network consists of 169.13 km. Colombo – Katunayake Expressway, 

Southern Expressway & Outer Circular Highway from Kottawa to Kadawatha are already in 

operation providing an efficient transport network.  

3.1. Operation, Maintenance and Management of Expressways 

Expressways Operation, Maintenance and Management Division of the Road Development 

Authority are responsible for smooth functioning of expressways under the purview of Ministry 

of Higher Education and Highways. Basic Planning, Management and Operation of traffic 

activities, tolling activities and maintenance activities together with budgeting and auditing 

activities of the expressways were conducted by this division. Details of traffic volume of the 

Southern Expressway, Colombo- Katunayake Expressway and Outer Circular Highway from 

Kottawa to Kadawata are shown in table 3.1.1. A graphical illustration of average daily traffic 

volume of the expressways mentioned above was shown in annexure 4(A). 
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Table 3.1.1 – Average Daily Traffic Volume of Expressways   

Year 

Average Daily traffic Volume  of 

Southern Expressway & Outer 

Circular Highway from Kottawa 

to Kadawatha 

Average Daily traffic Volume  

of Colombo Katunayaka 

Expressway 

2011 8531 - 

2012 9458 - 

2013 11737 15194 

2014 19095 18401 

2015 27736 20782 

2016 44384 23974 

2017 52977 25844 

 

From the data revealed in table 3.1.1 it can be expressed that average daily traffic volume of 

Southern Expressway and Outer Circular Highway from Kottawa to Kadawata were increased 

more than 16% in 2017 than in 2016 due to the fact that the commuter usage of those expressways 

has increased.  Further due to the fact that the Section 2 of Southern Expressway from Pinnaduwa 

to Godagama was opened for general public in 2014 the average daily traffic volume of Southern 

Expressway has increased more than 50% in 2014 with respect to 2013.  Average daily traffic 

volume of Colombo Katunayaka Expressway has increased nearly 8% in 2017 with respect to 

2016. The highest increasement of average daily traffic volume of the said expressway was 

recorded in 2014 for the reported period till 31
st
 December 2017. Monthly traffic volume of 

expressways mentioned above can be tabulated as follows.  

Table 3.1.2 – Monthly performance of Traffic Volume within 2017 

 

 

Month 

Traffic Volume 

Southern Expressway & Outer 

Circular Highway from  

Kottawa to Kadawata 

Colombo Katunayaka Expressway 

January 1,547,253 797,341 

February 1,402,770 692,282 

March 1,593,315 782,956 

April 1,623,861 726,449 

May 1,564,810 749,705 

June 1,520,807 729,404 

July 1,601,946 811,436 

August 1,750,555 858,674 

September 1,641,606 797,207 

October 1,636,474 797,640 

November 1,587,364 784,335 

December 1,892,725 931,613 

Total 19,363,486 9,459,042 
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The highest monthly traffic volume was recorded in December for all expressways mentioned 

above while the least was observed in February during 2016. As for the year 2017 the months 

which showed the highest and the lowest traffic volumes were remained similarly. A comparison 

of monthly traffic volume of Southern expressway & Outer Circular expressway from Kottawa to 

Kadawata with Colombo - Katunayaka expressway in 2017 is given in annexure 04 (B). 

A comparison of toll revenue from 2011 to 2017 of above expressways can be illustrated in table 

3.1.3 as follows. The toll revenue of Southern Expressway & Outer Circular Highway from 

Kottawa to Kadawata has increased 15% during the year 2017 with respect to 2016. The toll 

revenue of the expressways mentioned above has increased drastically in 2012 with respect to 

2011 since the section 1 of Southern Expressway was opened for general public in end of 

November 2011. The toll revenue obtained in 2012 was contributed only from Southern 

Expressway until December since the Outer Circular Highway Section 1 from Kottawa to 

Kaduwela was opened for general public in December 2012. The toll revenue of Colombo 

Katunayaka expressway has increased 4% with respect to 2016 during 2017. The toll revenue of 

Colombo Katunayaka Expressway was increased drastically in 2014 since the expressway was 

opened for general public at October 2013. A further illustration of the above revenue data can be 

illustrated in annexure 4(C).  

Table 3.1.3 – A comparison of Toll Revenue Southern Expressway & Outer Circular 

Highway from Kottawa to Kadawata with Colombo Katunayaka Expressway 

Year Toll Revenue of Southern 

Expressway & Outer Circular 

Highway from Kottawa to 

Kadawatha( Rs.Mn) 

Toll Revenue of Colombo 

Katunayaka Expressway 

(Rs.Mn) 

2011 83.19 - 

2012 1,017.02 - 

2013 1,256.65 282.16 

2014 2,141.35 1,887.73 

2015 3,128.89 2,163.27 

2016 4,550.89 2,496.81 

2017 5,214.20 2,606.75 

 

The highest toll revenue was recorded in December while the least was recorded in February 

during the year 2017 similar to 2016 for all above expressways.  
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Table 3.1.4 - Monthly earned Toll Revenues of Expressways in operation during 2017 

Month 

Toll Revenue of Southern 

Expressway & Outer Circular 

Highway (Rs. Mn) 

Toll Revenue of Colombo 

Katunayaka Expressway 

(Rs. Mn) 

January 422.30 219.30 

February 387.22 190.84 

March 433.91 215.55 

April 450.03 201.24 

May 398.06 206.08 

June 401.65 200.13 

July 427.51 223.17 

August 478.73 237.85 

September 438.91 219.73 

October 435.08 219.84 

November 426.32 216.50 

December 514.48 256.54 

Total 5,214.20 2,606.77 

 

From the data expressed in table 3.1.4 total toll revenue per km for Colombo Katunayaka 

Expressway is higher than that of Southern Expressway & Outer Circular Highway from Kottawa 

to kadawatha.  Further illustration of monthly toll revenues of the above expressways during 2017 

can be shown in annexure 4(D). 

 

3.2 Southern Transport Development Project 

 

Main objective of this project is to assist the development of the economy of Southern Province 

by encouraging growth in industries, tourism, fisheries and agriculture. Southern Expressway 

consists with 2 sections (Section 1 – Kottawa to Pinnaduwa and section 2 from Pinnaduwa to 

Matara) & Galle port access road constructed can be stated as the 2 major outputs of this project. 

The length of this four lane expressway is 126 km and both section 1 and 2 were opened for 

general public on 27
th
 November 2011 and 15

th
 March 2014 respectively. Section 1 of the 

expressway with Galle port access road was funded by JICA, ADB and GOSL whereas section 2 

was funded by China EXIM Bank.   
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3.2.1 Rehabilitation of National Roads 

After the completion of construction works at Southern expressway, the Ministry of Higher 

Education & Highways and RDA has decided to utilize the estimated savings of Rs.4.5 billion to 

rehabilitate some national roads which are directly or indirectly connect to the southern 

expressway and supplying / lying of water pipes on local roads. From All 13 road packages 

conducted under these 04 packages were completed in 2015 where remaining packages were 

completed in 2016. (Annexure 5 (A)) 

 

3.2.2 Rehabilitation of Local Roads 

In addition to that the Project Management Unit decided to undertake the following additional 

works using the savings from the appreciation of United State Dollars after the approval of 

Cabinet of Ministers through the Cabinet Memorandums dated on 11
th
 April 2016 & 25

th
 May 

2016. Under this 10 roads were rehabilitated during 2016 and all of them works were completed 

during the year.  (Annexure 5(B)) 

3.2.3. Rectification of Slope Failure near the Kokmaduwa Interchange  

Following the heavy rainfall received during the period from 25
th
 to 30

th
 September 2015, a large 

slope failure was occurred on the left hand cut slope of the Southern Expressway at the 114 km 

post near Kokmaduwa interchange. Rectification works of slope failure was started in 2016 & the 

overall physical progress achieved by the end 2017 was 100%. Both short term and long term 

mitigation measures were implemented at the location where the project was handed over to the 

Expressway Operation, Maintenance & Management Division for normal operations. Therefore 

Colombo directed lane from Matara was opened for traffic on 22
nd

 June 2017 after completion of 

the rectification work. The project is currently under its liability period. The utilization of the 

budgetary provisions given for the project in 2017 can be summarized as follows.  

    Financial progress as at 31/12/2017 

Budget 

Code 

Object / Item 

Description 

Revised Budget 

(Rs. million) 

Expenditure 

(Rs. million) 

117-02-03-1 
2506 Infrastructure 

Development 
14.5 11.0 

117-02-03-2 
2506 Infrastructure 

Development 
42.2 42.2 

 Total 56.7 53.2 
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The overall physical progress attained for 2017 was 94% where the budgetary provisions were 

utilized or the settlements of overhead expenditures of the Project and Project management Unit 

and for the settlement of land related expenditures. The overall financial progress achieved during 

2016 for the Southern transport Development project was 98%. 

 

3.3 Outer Circular Highway Project  

The Outer Circular Highway (OCH) to the city of Colombo is a new expressway connecting 

Southern Expressway, Colombo – Katunayake Expressway & also the other National Highways 

(A1, A3, A4) radiating from the city of Colombo. Total length of this expressway is 29.1 km. It 

has been designed for speeds of 80km/h - 100 km/h. Construction works of OCH has been 

divided into three phases as given below. 

 Phase 1 - Kottawa to Kaduwela Section (11 Km) 

 Phase 2 – Kaduwela to Kadawatha Section (8.9 Km) 

 Phase 3 – Kadawatha to Kerawalapitiya Section (9.3 Km) 

 

 

 

 

 

 

  

Phase 1& 2 of this expressway have been already completed and opened for general public.  A 

summary of details of those 2 can be stated as follows. 

 

Phase 
Length 

(Km) 

Commencement 

Year 
Completion Year 

Funding 

Agency 
Interchanges 

1 11 2009  2014 
JICA 

 

Kottawa, Athurugiriya, 

Kothalawala 

2 8.9 2011  2015 Kaduwela, Kadawatha 

Outer Circular Highway   

Kottawa to Kaduwela   Section 
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Although section 2 of Outer Circular Highway has been physically completed in 2015, bill 

settlement process was remained to be settled in 2017 also.  

Therefore overall financial progress of the project as at 31
st
 December 2017 was recorded as 96% 

whereas the same was recorded as 94% for end of 2016. 

Financial progress as at 31/12/2017 

Budget Code Object / Item Description 
Revised Budget 

(Rs. million) 

Expenditure 

(Rs. million) 

117-02-03-

05 

2105 Land & Land 

Improvements 
70.0 62.8 

2506 Infrastructure 

Development 
380.0 369.7 

Total 450.0 432.5 

 

Details of phase III of the expressway can be stated as follows.  

 

Phase III - Kadawata to Kerawalapitiya Section (9.3 km) 

  

Construction work of Phase III of Outer Circular Highway Project from Kadawatha to 

Kerawalapitiya was commenced in January 2011 and it is expected to be completed in December 

2019. Total length of this expressway section is 9.3 km.  

This project is being financed by Export & Import Bank of China and the total loan amount is US 

$ 494.03 Mn. Progress of detailed design works, was recorded as 78%  where  47% progress for 

supervision consultancy works & 34 % progress for civil work contract as at the end of 2017. 

Therefore the target achievement of the project with respective to action plan 2017 was 

approximately 94%. Construction of internal roads at Millagahawatta resettlement land was 

completed and construction of internal roads at Jayasumana mawatha-stage 1 was also completed 

at the end of 2017.  Since the Construction of internal roads at Jayasumana mawatha-stage 2 has 

commenced in the 4
th
 quarter it has obtained 2% of physical progress as at 31

st
 December 2017. 

The physical progress of land acquisition works was recorded as 99% as at 31
st
 December 2017 

with respect to 97% recorded at the end of 2016, where the main trace of the section was handed 

over to the contractor at the end of 2017. 
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Financial progress as at end of December 2017 can be stated as follows. 

Financial progress as at 31/12/2017 
 

 

 

 

From the financial data reported it can be stated that the overall financial performance in 2017 has 

not been increased from 88% in comparison with 2016. With respective to action plan 2017, the 

physical progress of civil work/ construction work has achieved 80% where 83% was obtained in 

2016. The target achievement of the expressway construction was nearly 79% with respective to 

action plan 2017. Anyway at the end of 2017 the project was able to utilize only 88% of the 

budgetary allocation. Hence the project has moderately achieved the financial targets as per the 

action plan 2017. Location Map of Outer Circular Highway Project - phase III is given in 

annexure 06. 

 

3.4  Central Expressway Project 

Central Expressway Project is a combination of previously proposed two expressways; Colombo 

– Kandy Alternative Highway (CKAH) trace & the Northern expressway project (NEP) trace. 

This new arrangement is named as Central Expressway. Construction works of Central 

Expressway have been divided in to 4 sections as follows.   

 Section 1:   Kadawatha to Mirigama   

 

Total length of this four lane expressway section is 37.09 km & it is included 4 interchanges at 

Kadawatha, Gampaha, Veyangoda & Mirigama – South. There are two contract packages in this 

section. 

I. Contract package 1 -    Construction of section from Kadawatha  - Kossinna 

II. Contact package  2 -     Construction of section from Kossinna to Meerigama 

 

Budget 

Code 
Object / Item Description 

Revised Budget 

(Rs. million) 

Expenditure (Rs. 

million) 

117-02-

03-10 

2105 Land & Land 

Improvements 
500.0 420.3 

2506 Infrastructure 

Development 
12,163.0 10,706.1 

Total 12,663.0 11,126.4 
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Contract agreement was signed on July 2016 for package 1 & August 2015 for package 2 with 

Metallurgical Cooperation of China (MCC). 80 % of land acquisition works were completed at 

the end of December where 18% of it was obtained within 2017. 47% of target achievement was 

recorded for land acquisition in 2017 with respective to action plan 2017.  Civil work of this 

section has been commenced in September 2016 with a progress of 0.2% at the end of 2016. At 

the end of 2017 the overall physical progress obtained by this section was 1%. The overall target 

achievement with respective to action plan 2017 for this section was 5%. The main reason for the 

depletion was that the loan agreement of this section has not being signed yet.  

 Section 2:   Mirigama – Kurunegala with Ambepussa Link     

Construction work of this section is expected to be completed in May 2019.  Total length of this 

four lane expressway section is approximately 49 km & it is included 5 interchanges at  Mirigama 

– North, Nakalagamuwa, Pothuhera (system interchange), Dambokka & Kurunegala. Government 

of Sri Lanka provides loans through Local Banks in Sri Lanka for this section.  

At present land acquisition works, procurement works of consultant supervision & Procurement 

process of awarding contracts for civil works are in progress. The overall progress of land 

acquisition for this section was 60% as at end of 2017 where 25% and 35% were achieved for 

2017 and 2016 respectively. The target achievement of land acquisition with respective to action 

plan 2017 was approximately 50% for this section of the expressway. The civil work activities 

have achieved 7.5% of physical progress as at end of 2017.  The overall target achievement of it 

with respective to action plan 2017 was 75 %. 

Section 3:   Pothuhera to Galagedara 
 

 

Total length of this four lane expressway section is 32.5 km & it is included 2 interchanges in   

Rambukkana & Galagedara. Japan International Cooperation (JICA) has agreed to provide 

financial assistance for this section.  

Land acquisition process of this section is currently in progress with 71%.  The overall progress 

of land acquisition process recorded as at end of 2016 was 58% where the physical progress of 

land acquisition was 40% during 2016. The overall physical target achievement of land 

acquisition was 100% in 2017 whereas it was 83% in 2016 with respective to action plans of both 

consecutive years.  
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 Section 4:   Kurunegala – Dambulla 
 

Total length of this four lane expressway section is 60.3 km & it is included 5 interchanges in 

Ridigama, Melsiripura,Galewela,Dambulla (A009) & Dambulla (A006). EXIM bank of China has 

agreed to provide loan facility for this section. Feasibility study is completed for this section, 

approval for the Environmental Impact Assessment Report (EIA) has been received & land 

acquisition is currently in progress for this section. Land acquisition process has achieved a 

physical progress of 45 % although it was targeted as 53 % in the action plan 2017. Therefore the 

target achievement of the project was 85%. The cumulative physical progress of land acquisition 

for this section is 52% as at end of December 2017.The overall financial progress of Central 

Expressway Project achieved at the end of 2017 was 70% whereas 21% was observed to be 

reported as at 31
st
 December 2016. Therefore the financial target achievement was more than 50% 

with respective to action plan 2017.  

Financial progress as at 31/12/2017 

Budget 

Code 

Object / Item 

Description 

Revised Budget 

(Rs. million) 

Expenditure 

(Rs. million) 

117-02-

03-7 

2105 Land & Land 

Improvements 
2,075.3 1,673.4 

2506 Infrastructure 

Development  
786.5 343.0 

Total 2,861.8 2,016.4 

 

A map of Central Expressway is given in annexure  07. 

3.5  Extension of Southern Expressway Project 

 

Extension of Southern Expressway from Matara to Hambanthota has been identified as one of the 

key activities in the development of the road network within the Southern Province. The main 

objective of the project is to link Hambanthota Port & Mattala International Airport with the 

commercial capital of Sri Lanka. This project was commenced in 4
th
 July 2015 with the financial 

assistance by Export and Import (EXIM) Bank of China and the total loan amount of this project 

is Rs.171.52 Billion. The total length of this expressway section is 96 km and there are 8 

interchanges at Godagama – Nagoda, Aparekka, Beliatta, Kasagala, Angunukolapelessa, Wetiya, 

Sooriyawewa & Andarawewa.  The extension of Southern expressway has been divided into four 

sections as follow. 
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 Section 1 : Matara – Beliatta (0.0 km  - 30.0 km) 

Construction works of this section were commenced in January 2016 and expected to be 

completed in July 2019. Project duration is 42 months. Total length of this section is 30 km. The 

overall cumulative physical progress of the section was 52 % as at the end of December 2017 

where 15% was obtained during 2016. The project has completed   more than 100% of its 

physical targets with respective to the action plan 2017. It has achieved 36% of progress in 

physical activities within the year. Land acquisition works were completed where survey and 

Investigation works were completed by 95%. Detailed design process has completed up to 85% 

and construction of embankments was completed by 62% as at end of December 2017. 

 

 Section 2 : Beliatta - Wetiya (30.0 km - 56.0 km)  

Section two of the Extension of Southern Expressway extends from Beliatta with a total length of 

26 km up to Wetiya. Civil work of this section was commenced in October 2016 where the 

overall physical progress achieved is 4% as at the end of December 2016. By the end of 2017 the 

overall physical progress achieved was 29% where 25% was achieved within the year. Land 

acquisition works are also in progress with the 95 % of physical progress as at the end of 2017. 

where 24.715 km were handed over to the contractor. At present shifting of services were in 

operation with a progress of 95% other than the civil work construction. The overall target 

achievement of this section was 78% with respective to the action plan 2017. 

 

 Section 3 : Wetiya – Andarawewa (56.0km - 71.0 km) 

Construction works of this section were commenced in January 2016 and expected to be 

completed in January 2018. For the completion of this section an Extension Of Time (EOT) is to 

be granted for another 10 months and the new completion date will be on November 2018. Total 

length of this section is 15 km. overall physical progress is 18% as at the end of December 2016. 

For year 2017 the project has achieved 27 % of physical progress as at 31
st
 December. Therefore 

the overall physical progress achieved for this section was 45% as at end of December 2017. Land 

acquisition works were completed where total length of 15km has been handed over to the 

contractor during 2017. At present shifting of services were in operation with a progress of 80% 

other than the civil work construction. All procurement work of this section was also completed. 

The target achievement of this section for 2017 was 43%. The major reason for this depletion was 

the soil issue.  
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Section 4: Mattala to Hambanthota via Andarawewa (71.0 km - 96.0 km) 

Construction works of this section were commenced in January 2016 and expected to be 

completed in January 2019. Project duration is 36 months. Total length of this section is 25 km. 

The overall physical progress is 14% as at the end of December 2016 where it has achieved 48% 

within the year 2017. Therefore the overall physical progress achieved at the end of 2017 was 

62%. The remaining works of Land acquisition process (3%) were completed where it has 

achieved only 97% within 2016. At present shifting of services were in operation with a progress 

of 90% other than the civil work construction of Section 4 of the expressway has achieved 84% of 

physical target achievement within the year with respective to the action plan 2017.  

A map of Extension of Southern Expressway is given in annexure  08. 

 

Financial progress as at 31/12/2017 

Budget 

Code 

Object / Item 

Description 

Revised Budget 

(Rs. million) 

Expenditure  

(Rs. million) 

117-2-3-9 

2105  Land and Land 

Improvement 
2,800.0 2,673.9 

2506 Infrastructure 

Development 
63,800.4 62,983.7 

Total 66,600.4 65,657.6 

 

 

The overall financial progress obtained for the all four sections was 99% for the year 2017 

whereas it has recorded as 80% at the end of 2016. Therefore the project has been able to utilize 

almost 100% o the budgetary allocations during 2017. 
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4.0    HIGHWAYS DEVELOPMENT 

 

4.1 National Road Network 

 

Ministry of Highways and Road Development Authority (RDA) are responsible to maintain and 

develop Expressways, ‘A’ and ‘B’ class highways which are included as the National Highways 

network in Sri Lanka. Road length of each road category is given below. 

Table  4.1.1 National Highway Network in Sri Lanka 

 

 

 

 

 

In 2017, a total length of 174 km & 33 km  has been rehabilitated respectively within the national 

road network & Non- RDA roads. And also, about length of 360 km  were in progress at the end 

of year under foreign & local bank funded projects. In addition, reconstruction of 30 bridges were 

completed during the year under foreign and 13 bridges were completed under the local funded 

weak bridge programme. 

The map of completed and ongoing roads in Sri Lanka is given in annexure 09. 

 

4.2     Maintenance of Roads and Bridges (RMTF) 

 

The Road Development Authority (RDA) maintains approximately 12,210 km of national 

highways and 4,660 bridges all over the country. The Provincial Directors, Chief Engineers and 

Executive Engineers of Road Development Authority are carrying out routine, periodic and 

urgent improvement works under the annual road maintenance programme. 

 

Road category Total Length (km) 

‘A’ Class Highways 4,215 

‘B’ Class  Highways 7,995 

Expressways 170 

Total 12,380 
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Under this programme, wide range of maintenance activities such as sand sealing, pot hole 

patching, shoulder construction structures, road improvement, signal light and road markings etc. 

are being attended island wide. About 110.62 km of roads have been sand sealed from January to 

end of December 2016 through direct labors and Institute for Construction, Training and 

Development (ICTAD) registered contractors. Details of the progress of road maintenance works 

are given below. 

Table 4.2.1 – Physical Progress of maintenance of roads as at 31st Dec. 2017 

Province 

Sand sealed, Rectified 

and Resurfaced 

Road length up to 

31
st
 Dec.2017 (km) 

Western Province 1.7 

Central Province 14 

Southern Province - 

Northern Province  

Eastern Province 19.07 

North Western Province 2.5 

North Central Province 5.3 

Uva Province 21.32 

Sabaragamuwa Province 26.4 

Crack Sealing - Western 20.33 

Total 110.62 

 

From the details expressed in table 4.2.1 the highest road length sand sealed, rectified and 

resurfaced was recorded in Sabaragamuwa Province.  

Financial progress as at 31/12/2017 

 

 

 

 

Budget 

Code 

Object / Item 

Description 

Revised Budget 

(Rs. million) 

Expenditure 

(Rs. million) 

117-02-

04-01 

2506 Infrastructure 

Development 

4,000.0 3,638.6 

 
Total 4,000.0 3,638.6 
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4.3    Northern Road Connectivity Project (NRCP) 

Rehabilitation of 170 km of roads in North Central Province and Northern Province were carried 

out under this project with the financial assistance of Asian Development Bank. Total Estimated 

Cost for this project is Rs.14,300 Mn. Contracts were awarded in June 2011 for 10 contract 

packages and  construction works of these projects were completed in 2013 & bill settlement 

process is carried out during the year 2016 & 2017. Performance Based maintenance was 

continued during the year 2015 & 2016. Rehabilitated road sections under this project are as 

follows;  

Table 4.3.1 Rehabilitated road sections under NRCP 

 

Name of the Road Length (km) 

Dambulla–Thonigala (74.62-98.00 km)  23.38 

Thonigala-Galkulama (98.00- 122.17km) 24.17 

Anuradhapura-Rambewa Road 14.50 

Navathkuli – Karativu Jetty  17.40 

Manipay-Kaithady  Road 14.02 

Vallai – Araly Road 27.40 

Mankulam-Mulativ (0.0-13.0 km) Road 13.00 

Mankulam-Mulativ (13.0-24.0 km) Road 11.00 

Mankulam-Mulativ  (24.0-38.5 km) Road 14.50 

Mankulam-Mulativ (38.5-49.1 km) Road 10.60 

 

 

In addition to the above mentioned roads another few roads were rehabilitated by using loan 

balance. Those roads are as follows; 
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Table  4.3.2 Rehabilitated road sections using loan balance under NRCP 

  

 

These 3 road sections were also completed during 2016 & bill settlement process was carried out 

during 2017. 

 

Financial progress as at 31/12/2017 

 

 

 

 

 

 

 

This project has achieved 96% financial progress as at end of 2017 while 94%  has attained 

during 2016. 

 

 

 

 

 

 

 

.  

 

 

 

Name of the Road Length (km) 

CP4 A, Rehabilitation/ Improvement of A 032 Navathkuli- Keraitvu- 

Mannar road " Sangupity" Bridge mannar End Approach  
4.5 

CP 20, Rehabilitation/ Improvements to section of  A 029 Vavuniya- 

Horowpathana Road (16.0 km - 22.0 km) 
6.0 

CP 21, Rehabilitation / Improvemnts to section of A 029 Vavuniya- 

horawpathana Road ( 5.0km - 16.0 km) 
11 

Budget 

Code 

Object / Item 

Description 

Revised Budget 

(Rs. million) 

Expenditure  

(Rs. million) 

117-02-04-

20 

2506 Infrastructure 

Development  
98.4 94.6 

 Total 98.4 94.6 

Vavuniya - Horowpathana Road 
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4.4. Network Planning & Road Safety 

 

This is an annual program which is carried out with the purpose of improvement of road safety & 

better network planning. Progress of the programme can be shown as follows. 

 

Table 4.4.1. Activities under Network Planning & Road Safety Programme 

 

Item 

No. 

Activity achievement % 

01 Improvement of identified hazardous 

locations in national highway network 

This was replaced by the improvement 

of safety in front of the Ave Maria 

Convent Negambo 

50% 

02 provision of safety apparatus to the 

identified locations in the national 

highways to improve the visibility 

Fixing 150 Nos. of flexible bollards 100% 

03 improvement of road safety near school 

& industrial zones 

Five school zones were selected and 

procurement work were finished. 

Fixing sign boards is in progress 

50% 

 

,. 

Financial progress as at 31/12/2017 

Budget Code 
Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure 

 (Rs. million) 

117-2-4-21 
2506- Infrastructure 

Development 
25.0 8.5 

             Total  25.0 8.5 

 

Financial progress of this project was 34% for year 2017. 

 

4.5. Traffic Management 

 

This project is implemented as an annual program to minimize traffic conflicts at junctions in 

national highways & to avoid accidents and for the safety of pedestrians near hospitals, schools, 

public places . 
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Improvement of TLS system in William junction, was completed during 2017 whereas Pelican 

Crossing at Bellanwilla Temple, Pelican Crossing at Mount Mary  , Pelican Crossing at 

University of Moratuwa, Traffic Light System Installation in Vempadi, Kopay, Nelliady, 

Ariyakulam, Chunnakam and Thirunelveli Junctions were completed in 2016. Although in Action 

Plan – 2017, following activities were targeted to complete, it was unable to carried out as 

allocation  was utilized to settle the part of liabilities of previous Signal Installations in year 2016. 

(At the end of 2016 though works were completed, there was no imprest to settle the bills) 

 Signalization of Kandana junction incorporated with the  Pelican Crossing 

 Pelican Crossing infront of Mount Lavinia District Court 

 Pelican Crossing at Dhepanama (Battaramulla - Pannipitya road) 

 Open University Nawala Pelican Crossing 

 

Financial progress as at 31/12/2017 

Budget Code 
Object / Item 

Description 

Revised Budget 

(Rs. million) 

Expenditure  

(Rs. million) 

117-2-4-22 
2506 Infrastructure 

Development 
25.0 25.0 

              Total 25.0 25.0 

 

This project has achieved 100% financial  progress during 2017. 

 

 

4.6 Rehabilitation of Peradeniya – Badulla – Chenkaladi (A5) Project 

 

The Government of Sri Lanka has proposed to rehabilitate and improve 147 km of Peradeniya- 

Badulla- Chenkaladi Road (A5) from Badulla in Uva province to Chenkaladi in Eastern province 

in two lane highway. Total loan amount of this project is US $ 140 million. The Saudi Funds for 

Development (SFD) and OPEC funds for International Development (OFID) will grant equal loan 

amount of US $ 60 million for the above project. The balanced amount of US $ 20 million is 

funded by Government of Sri Lanka. This is a 3 year project. Badulla - Chenkaladi road project 

consist six no’s of contract packages under two components as follows 
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Table  4.6.1 Contract packages rehabilitated under Peradeniya – Badulla –     

Chenkaladi   Project 

  

 Civil works for Contract packages rehabilitated under SFD is not commenced during 2017. From 

those consultancy procurement & tender procedure for package 1 & 2 is in progress. And also, 

utility shifting & land acquisition process were in progress as at the end of 2017 with the 

achievement of 70% specially in lots survey & evaluation.  

Civil works for Contract packages rehabilitated under OFID were commenced in June 2017 and it 

has achieved 6%  cumulative physical progress for all three packages as at the end of  2017. But, 

it is lower than the target mentioned in Action Plan .      

   

Financial progress as at 31/12/2017 

Budget Code Object / Item Description 
Revised Budget  

(Rs. million) 

Expenditure 

(Rs. million) 

117-02-04-23 

( SFD) 
2105 Land & Land improvement 1.5 1.3 

117-02-04- 

41 ( OFID) 

2105 Land & Land improvement 100.0 100.0 

2506 Infrastructure Development 2,045.5 1,984.5 

 Sub Total (OFID) 2,145.5 2,084.5 

 Total 2,147.0 2,085.8 

 

For the SFD section this project has achieved 87% financial progress while 97% for OFID section 

According to that the overall financial progress for this whole project was 97% for reporting year. 

The project had achieved 69% financial progress for 2016.So, financial progress in 2017 is higher 

than the financial progress of 2016. As, civil works for OFID section was commenced in June 

Contract packages rehabilitated under SFD (Component ‘A’) 

Package 1 Bibile – Padiyathalawa road 29 km 

Package 2 Padiyathalawa – Thampitiya road 30 km 

Package 3 Thampitiya – Chenkaladi road 27.8 km 

Contract packages rehabilitated under OFID (Component ‘B’) 

Package 1 Badulla – Passara road 20 km 

Package 2 Passara – Lunugala road 21 km 

Package 3 Lunugala – Bibile road 19 km 
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2017 that section has given more financial allocation than SFD section which was not commenced 

during 2017. Because of that the original budget allocation was revised as per the physical 

progress and ongoing process. Although in the action plan SFD section was allocated Rs 800 Mn 

for SFD it has been revised as Rs 1.5 Mn at the end of year where allocation for OFID section has 

increased from Rs. 1100.00 Mn to Rs. 2145.5 Mn as its’ civil works are ongoing.  

 

4.7  Rehabilitation & Improvement of Priority Roads Projects (PRP- II)  

 

The China Development Bank (CDB) has provided US $ 500 million loan amount for this project. 

This project is divided into two packages as PRP II – Southern section and Northern section. The 

entire roads rehabilitated under PRP II – Southern & Northern sections were completed in 2015 & 

bill settlement process is carried out during the year 2016 & 2017. 

This project has achieved 93% financial progress in 2016 & 73% for 2017. 

 

 Financial Progress as at 31.12.2017 

 

 

 

 

 

 

4.8 National Highways Sector Project – Supplementary Loan 

 

The Asian Development Bank (ADB) has agreed to provide additional funds for the   Southern 

Expressway link roads under supplementary loan to the Loan No. 2767. A length of 58.59 km has 

been identified under this project to rehabilitate and upgrade.  The project as initiated in February 

2012 and from the total of 6 packages ; five road packages were completed by January 2015.  

Pamankada to Kesbewa (B 084) road package is completed in February 2016. Bill settlement 

process is carried out during the year 2017.The road packages rehabilitated under this project can 

be shown in table 4.8.1 below. 

Budget Code Object / Item Description 
Revised Budget  

(Rs. million) 

Expenditure 

(Rs. million) 

117-02-04-27 
2506 Infrastructure 

Development 
570.0 416.0 

 Total 570.0 416.0 
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Table  4.8.1 Rehabilitated Road packages under the National Highways Sector Project –    

Supplementary Loan (Loan No. 2767) 

 

Road / Project Description Length 

(Km) 

Physical 

Progress (%) 

Matara to Godagama ( A 024) road section  3.4 Completed 

Hikkaduwa to Southern expressway  (B 153)  road section 14.34 Completed 

Aluthgama to Southern expressway  (B 157)  road section 11.07 Completed 

Katukurunda to Nagoda (B 207) road section 2.72 Completed 

Pamankada to Kesbewa (B 084) road section  12.76 Completed 

Kirulapona to Godagama  ( A 004) road section 14.36 Completed 

 

Although project has achieved more than 98% financial progress in 2017 while  it was 79% in 

2016. 

 

Financial Progress as at 31.12.2017 

Budget 

Code 

Object / Item 

Description 

Revised Budget 

(Rs. million) 

Expenditure 

(Rs. million) 

 117-02-04-

28 

2506 Infrastructure 

Development 
200.0 196.5 

2105 Land & land 

improvement 
84.5 84.2 

 Total 284.5 280.7 

 

4.9 Road Network Development Project (SFD) 
 

Government of Sri Lanka has received US $ 60 million from the Saudi Fund for Development 

(SFD) to rehabilitate and to improve six no’s of road sections with 79 km of total length. The 

primary objective of the project is to upgrade the National Highway Network by rehabilitating 

and improving selected road sections on a priority basis. Construction works were commenced in 

June 2013 and project was totally completed in end of December 2015 & bill settlement process 

is carried out during the year 2016 & 2017. 
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Table 4.9.1 Rehabilitated Roads under Road Network Development Project. 

 

Financial progress was 79%  & 95% respectively for 2016 & 2017. 

Financial progress as at 31/12/2017 

Budget Code 
Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure 

 (Rs. million) 

117-02-04-29 

2506 Infrastructure 

Development 
416.5 404.14 

2105 Land & land 

improvement 
9.7 2.05 

 Total 426.2 406.2 

 

4.10    Northern Road Connectivity Project (NRCP) Additional Financing 

 

After the completion of Northern Road Connectivity project the Asian Development Bank (ADB) 

has provided the additional financing to this Project. With additional financing, the up-scaled 

project outputs are approximately 118 km of national highways consists of 61.2 km of Class ‘A’ 

roads and 56.2 km of Class ‘B’ roads in Northern Province and North Central Province. The 

overall project performance is satisfactory. All the contracts of civil works were completed at the 

end of the year 2015 for 9 packages.  

All the following contracts are in the period of Defects notification and Performance based 

maintenance of all rehabilitated road sections are currently in progress. Bill settlement process is 

carried out during  this year. 

Description of Project 
Length 

(km) 

Katugasthota - Alawathugoda road section of A 09 Highway  10.9 

Alawathugoda - Palapathwela road section of A 09 Highway  16.9 

Palapathwela - Naula road section of A 09 Highway   21.6 

Thambalagamuwa - Kinniya road section of B 541 Road  8.5 

Dehiowita - Deraniyagala road section of B 93 Road  14.0 

Peliyagoda – Kiribathgoda road section of A 01 Highway 7.2 
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Financial Progress as at 31.12.2017 

 

 

 

 

 

 

 

 

 

By using savings of the loan , civil works for CP-22 Rehabilitation / improvement of A 09 Kandy- 

Jaffna (141+100 km-150+400km) was commenced March 2017 & it has achieved  49%  physical 

progress as at the end of  2017. 

 

Table  4.10.1 Road Sections rehabilitated under Northern Road Connectivity Project 

(NRCP) Additional Financing 

  

Name of Road Length (km) 

Vavuniya – Horowupathana Road (A029 ) (24+000 km – 34+950 km) 10.95 

Medawachchiya – Kebithigollewa Road (B 283) (0+000 km – 12+600 km) 12.60 

Medawachchiya – Kebithigollewa  Road  (B 283) (12+600 km – 25+400 km) 12.80 

Kebithigollewa – Padaviya Road ( B211) (0+000 km – 15+500 km) 15.50 

Kebithigollewa – Padaviya Road (B211) (15+500 km – 31+35 km) 15.85 

Medawachchiya – Mannar – Thalaimannar Highway  

( A014) (47+100 km – 62+100 km) 
15.10 

Medawachchiya – Mannar – Thalaimannar Highway (A 014)                    

(62+100 km – 76+500km) 
14.40 

Jaffna – Pannai – Kayts Road ( AB 019)  (0+000 – 10+000 km) 10.00 

Jaffna – Pannai – Kayts  Road ( AB 019) (10+000 km – 20+27 km) 10.27 

Kandy – Jaffna ( A09) (141+100km – 150+400km) 09.3 

 

 

Financial progress for 2017 was 83% & for the 2016 it was 95%. 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure 

 (Rs. million) 

117-02-

04-30 

2506 

Infrastructure 

Development 

706.0 584.7 

 Total 706.0 584.7 



Annual Performance Report-2017 

 

 

57 
Ministry of Higher Education & Highways   

 

4.11 Expressway Connectivity Improvement Plan  

Expressway Connectivity Improvement Plan (ECIP) is a component of Southern Road 

Connectivity Project (SRCP) which is for enhancing RDA capacity in planning expressway 

connectivity improvement and ensuring implementation readiness. Project period is from 2014 to 

2019. Scope of ECIP is mainly targeted on;  

 Screening the National Highways Linking Expressway Network for the Needs of         

Improvement. 

 Programming the Future Projects for Feasibility Study (FS), Detailed Engineering (DE), 

Land Acquisition and Resettlement, and procurement of Civil Works. 

 Carrying out Feasibility Study for about 250km of National Highways.  

 Detailed Engineering for about 200km of National Highways. 

 Assisting in Improving the Design Standards and Construction Technology.   

 Training Programs about the Planning Technology, Design Standards and Construction 

Technology. 
 

US $ 5 million of loan has been approved to the Government of Sri Lanka to conduct the above 

tasks. The impact of the project will be an efficient road transport network in south region & the 

outcome of the project will be the improved connectivity between the expressway network and 

the local road network in southern region. 

Following are the activities which were carried out during  2016 & 2017. 

1. Consultancy service for Screening, Feasibility study and Detailed Engineering Design of 

national highways linking the Expressway Network Consultant KCI-KECC JV associated 

with RDC 

2. Individual consultant –SHETC  ICS-001 Transport Planner(International) 

3. Individual consultant –SHETC  ICS-002  Highway Engineer (International) 

4. Individual Consultant – SHETC  ICS-003 Bridge & Structural Engineer (International) 

5. Individual consultant -CEP  ICS 004 - Highway  Engineer (International) 

6. Individual consultant - ICS 006- Bridge/Structural Engineer(International) 

7. Individual consultant - ICS 007 - Traffic Planning and forecast analyst 

8. Individual consultant - ICS 008 – Transport Planning Consultant ( International) 

  

Activity No. 01 – 05 were achieved 100% progress as at the end of 2016. Although activity no.6 

was planned to complete in 2016 due to scope change it was unable to complete as per  planned. 
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But the related works are ongoing & progress is 55%. The progress of activity no. 7 was 20%  as 

at the end of 2017. 

Financial achievement for 2016 & 2017 were respectively 100%  & 25% . 

Financial progress as at 31/12/2017 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure  

(Rs. million) 

117-02-04-

42 

2506 Infrastructure 

Development 
285.0 72.3 

 Total 285.0 72.3 

 

4.12 Road Network Development Project (OFID - I) 
 

The OPEC fund for International Development (OFID) has provided US $ 40 million for this 

project and it is included rehabilitation and improvement of approximately 37 km of national 

highways and the reconstruction of bridge No.3/2 across Ma - Oya on Polgahawela- Kegalle road.  

The objective of the project is to reduce vehicle operating cost to enhance the Highways capacity 

and to enhance level of service provided to community for the development in the areas. This will 

thereby contribute to the socio economic development of the country.  

Four contract packages were awarded for immediate implementation and all the contract packages  

were completed. At the year 2017, rehabilitation & improvement 2.63 km of A005Peradeniya – 

Badulla – Chenkaladi road ( Contract Package 5) was commence using  the savings of the loan.  

Table  4.12.1    Rehabilitated Road & Bridge packages under Road Network   

Development Project   

Description of Project 
Length 

(km) 
Physical progress 

Rakwana -Madampe road section  14.0 

C
o

m
p

le
te

d
 

Eheliyagoda - Dehiowita road section  17.0 

Ethul Kotte - Kohuwala road section  6 .0 

Reconstruction of Bridge no. 3/2 on  

Polgahawela- Kegalle road  
120.4 m ( 1 bridge) 

Peradeniya -  Badulla – Chenkaladi Road  2.63  4.8% 
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Financial Progress as at 31.12.2017 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure 

 (Rs. million) 

117-02-04-

31 

2506 Infrastructure 

Development 
209.6 122.58 

2105 Land & land 

improvement 

 

100.0 
58.6 

 Total 309.6 181.2 

 

This project has been achieved 94% financial progress for 2016 & 59% for 2017.  

 

4.13 Colombo District Road Development Project  

 

The Government of Sri Lanka has received US$ 50 million from the OPEC fund for International 

Development (OFID) to develop national highways in Colombo District. 

 The main objective of the project is to upgrade the national highway network in Colombo 

District. This will help to minimize time wastage on the road especially in high traffic corridors in 

urban areas of the Colombo District and then by contribute to growth of the National Economy.  

Under the package I of this project, widening of Nawala Bridge on Nawala-Nugegoda Road was 

completed in May 2015. Item no 01 to 05 mentioned in the following table were completed by the 

July 2016. Land Acquisition is in progress for the road sections in item no.08,10,12,13 during the 

Galle - Deniyaya - Madampe Road 

Section from Rakwana to Madampe 
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year 2017. There was a delay on land acquisition and project commencement dates were delayed 

accordingly.  Item  no 09 was decided to not implement due to road condition. 

Table  4.13.1 Road sections selected to be rehabilitated under Colombo District Road 

Development     Project   

I/N Road Name Length (km) Physical Progress 

01 Sri Jayawardanapura Hospital approach 

road 

1.4 

C
o

m
p

le
te

d
 d

u
ri

n
g
 2

0
1

6
 

02 Dematagoda – Wellampitiya road 1.9 

03 Welikada – Kohilawatta road 6.0 

04 Kollonnawa – Yakbadda road 2.4 

05 Mattakkuliya center road 1.0 

06 Kottawa – Talagala road 14.4 12% 

07 Kotte – Bope road 11.3 14% 

08 Moratuwa – Piliyandala road 2.62 Land acquisition is in 

progress 

09 Nawinna – Boralasgamuwa road 2.41  

10 Piliyandala – Maharagama road 5.38 Land acquisition is in 

progress 
11 Orugodawatta – Ambatale road 7.7 5% 

12 Walgama – Diyagama road 7.06 Land acquisition is in 

progress 

13 Palawatta access road 0.83 Land acquisition is in 

progress 

 

 

 

 

 

 

 

 

 

Welikada - Kohilawatta Road at IDH Junction 
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Financial progress as at 31/12/2017 

 

 

 

 

This project has been achieved 97 % financial progress in 2017 & 90% financial progress in 2016. 

Although original budget allocation was Rs 1600Mn it has revised as at the end of 2017 to Rs. 

2067.3Mn. So, this project has achieved more than target in action plan. And also according to the 

revised allocation, the project has achieved 97% financial progress.  

 

4.14 Priority Road Project Extension (PRP III) - Phase 1 

 

Chinese Development Bank (CDB) has provided further US $ 300 million for this phase of the 

Priority Road Project. Stage I of PRP III, is implemented under twelve contract packages & the 

total length of this stage is 248.96 km. This project is implementing with the purpose of 

development of infrastructures with great significations to economic and social development of 

Sri Lanka. 

According to the annexure no. 10. There are eleven road packages & three bridge packages 

which are completed as at the end of year 2017.In  Action Plan 2017, 5 road packages were 

targeted to complete during the year. Out of that 4 projects have been completed while one 

package achieved only 78% physical progress. Few road sections are selected to improve by using 

the savings of  original packages. 

 

 

 

 

 

 

Budget 

Code 
Object / Item Description 

Revised Budget  

(Rs. million) 

Expenditure 

(Rs. million) 

117-02-

04-32 

2506 Infrastructure Development 1317.0 1253.1 

2105 Land & land improvement 750.0 750.0 

 Total 2067.3 2003.1 

Hiniduma - Opatha - Pitabeddara Road 

 

Kandy - Jaffna Road 
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Financial progress as at 31/12/2017 

 

 

 

 

 

Financial Progress for 2017 was 96 % whereas it was reported as 95% as at end of 2016.  

 

4.15 Southern Road Connectivity Project (ADB)  

 

Asian Development Bank (ADB) has provided a loan worth with US $ 70 Mn for rehabilitation 

and improvement of national highways linking with the expressway network under this project. 

The main outputs of this project are improved capacity of  31.2 km of key national highway 

linking the expressway network in southern region, and enhanced capacity of RDA in planning 

expressway connectivity improvement and in ensuring implementation readiness. 

Further to that, the national highway improvement component was designed to improve six (6) 

sections of five (5) priority national highways which provide connectivity to three interchanges of 

the Southern Expressway. These priority highways have been selected according to the current 

road condition and capacity, travel demands, and readiness for improvement. 

Table  4.15.1 Road packages selected to be rehabilitated under Southern Road 

Connectivity Project 

Contract 

Package 
Road Name 

Length 

(Km) 

Physical 

Progress up 

to 

31/12/2017 

CP01 

B389 Ratmalana – Mirihana Road 5+700Km to 

7+840Km 
2.14 

100% 
B295 Moratuwa Piliyandala Road Km2+620 to 

5+120 
2.55 

CP02 

B084 Kesbewa – Pokunuwita Road Km13+800 

to 28+180 
14.40 

25% 
A004 Kiriulapana – Godagama Road0+130 to 

1+000, plus Km17+260 to 18+200 
1.79 

CP03 
B157 Matugama – Southern Expressway 

Km42+372 to 32+000 
10.37 45% 

CP04 CINEC-Ambatale Junction Road 1.88 17% 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure 

(Rs. million) 

117-02-

04-39 

2506 Infrastructure 

Development 
7,900.0 7,611.6 

 Total 7,900.0 7,611.6 
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Among the all road projects, CP 01 has already been completed and other three projects' works 

are being progressed. The Performance-Based Maintenance activities on CP 01 contract package 

has begun during the reporting period. As per the Action Plan 2017, CP01 has been completed 

during 2017 and CP03 has been achieved more than expected as target was 35%. CP02 was 

recorded 25% progress it was less than the target & achievement was 63% as per the action plan. 

For CP04, contract has been awarded during 2017. 

Financial progress as at 31/12/2017 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure  

(Rs. million) 

117-02-04-

43 

2506 Infrastructure 

Development 
1,615.0 1,189.5 

2105 Land & land 

improvement 
600.0 600.0 

 Total 2,215.0 1,789.5 

 

Financial progress was 78% &  81% respectively for 2016 & 2017. 

 

 

 

 

 

 

 

 

4.16  Integrated Road Investment Programme (iRoad) 

   

The Integrated Road Investment Program (iRoad Program) has been initiated to rehabilitate and to 

maintain the selected Rural and National Roads in selected Provinces with an objective of 

enhancing road accessibility between rural communities and socio economic centers. The long 

term impact will be the improved connectivity and the outcome will be the increased transport 

efficiency on selected Roads. 

 

Completed pedestrian crossing at Km 2+930 and road marking at Km Km 0+480  of 

Moratuwa-Piliyandala (B295) Road and Rathmalana-Mirihana (B389) Road 
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Accordingly, about 3130 Km of Rural Roads belongs to Local Government Institutions 

(Provincial Councils and Pradeshiya Sabha) and about 400 km of National Roads under the RDA 

within the above project are intended to be designed, improved and maintained over a period of 

five years and seven years respectively on completion of procurement of works in complying with 

the ADB Guidelines and safeguard policies. 

 

 Asian Development Bank (ADB) has agreed to provide financial assistance of US$ 800 million 

and Government of Sri Lanka will provide US $ 106 million for improvement and rehabilitation 

of Provincial as well as National Roads under this project. 

 

This project was started in May 2015 and will be completed in 2024. But, the construction period 

of rural roads will be completed in 2019 and following with a 3 years Performance Based 

Maintenance (PBM). Road Management Contraction (RMC) of national  roads goes up to 2024. 

Table  4.16.1 Selected Rural Road packages to be rehabilitated under Integrated Road 

Investment Programme with progress – 2017 

Province District No of Roads 
Length 

(Km) 

Physical 

progress up to 

31/12/2017 (%) 

 

Southern 

Galle 66 197 

90 Matara 67 218 

Hambantota 51 167 

 

Sabaragamuwa 

Rathnapura 38 255 
56 

Kegalle 63 217 

 

North Central 

 

Anuradhapura 60 330 

47 

Polonnaruwa 55 170 

 

Central 

Kandy 50 221 

84 Matale 51 194 

Nuwara-Eliya 43 180 

 

North Western 

Puttalam 38 220 
32 

Kurunegala 76 485 

Western Kalutara 83 276 34 

Total 
 

741 3130  
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, Civil works for rural roads rehabilitation were in progress during 2017 and have achieved  32% 

of physical progress. Civil work – for Road Management contract was in bidding stage as at the 

end of year 2017. As the project was started in mid 2015 there was 3%  & 27 %  physical progress  

respectively during year 2015 & 2016. So, the cumulative progress was 62% as at the end of  

2017. 

 According to the action plan - 2017, PMU has expected to achieve 47% overall physical progress 

during year 2017. As actual physical progress is 32% for 2017 , target achievement is 68% 

according to the action plan. 

Table 4.16.2 Proposed National Road packages to be rehabilitated under Integrated Road  

 

 

 

 

 

 

No. Name of the Road & No. Length(Km) Status 

01  
Maradankadawala – Habarana 

Road (A011) 

25.0 Technical bid evaluation is in 

progress.  

02  

Galle District – Package I 

(Karapitiya – Nagoda Road: 

B248, B454 

Udugama Bar Junction – 

Thavalama Road: B129, B429, 

B156) 

 

44.0 

 

Bids to be invited after 

obtaining ADB concurrence 

for bidding document  

03  

Thalawa – Kekirawa – 

Ganewalpola – 

Galenbidunuwewa – 

Dachchihalmillewa Road 

 

80.0 Design works are in progress 

04  
Palmadulla – Embilipitiya – 

Padanangala Road (A018) 

66.0 Design works are in progress 

05  

Colombo – Kandy Road 

(Nittambuwa – Peradeniya 

section) 

70.0 - 

 Total  285.0  

Sign Board Arrangement& Road Marking at Jaburegoda- Heelegoda Road 
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4.17. Second Integrated Road Investment Program ( I Road 2) 

This project will improve the accessibility of the road network in rural areas of Sri Lanka and 

thereby increase the involvement of the rural population in nationwide economic and social 

development. It will upgrade  and maintain about 3,400 km of rural roads & rehabilitate and 

maintain at a good condition about 340km of national roads in Northern, Eastern, Uva and 

Western Provinces; and improve the capacity of road agencies with respect to safeguards, road 

safety, maintenance, research capacity, and road design and construction. 

The Implementation period is 2018- 2027. Rehabilitation and improvement works will be 

completed within the first two years of each contract and thereafter 3 and 5 years Performance 

Based Maintenance period for rural and national road respectively.  

Table No.4.17.1. – Proposed Roads under I Road 2 

Province District 
National 

Road(km) 

No.of  

National 

Roads 

Rural 

Roads 

(km) 

No.of 

Rural 

Roads 

No.Of 

Roads ( 

Total) 

Total 

Length 

(km) 

Northern 

Jaffna 

114.89 

1 260.24 127 128 

1057.77 

 

Kilinochchi - 181.78 47 47 

Mannar 1 137.74 67 68 

Vavuniya 2 221.78 62 64 

Mullativu - 141.34 36 36 

Eastern 

Batticoloa 

155.76 

1 184.99 123 124 

845.83 Ampara 14 319.45 144 158 

Trincomalee 1 185.63 123 124 

Uva 
Badulla 

72.9 
6 494.53 147 153 

1044.51 
Monaragala 1 477.08 95 96 

Western 

Colombo 

- - 

247.21 149 149 

799.98 Gampaha 307.37 183 183 

Kalutara 245.4 102 102 

Total  343.55 27 3,404.54 1405 1432 3,748.09 

 

As this project is programmed to implement during year 2018, in 2017 loan agreement was signed 

& bids for civil works contracts invited on June 2017 for Uva Province. 
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Financial progress as at 31/12/2017 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure  

(Rs. million) 

117-02-04-

44 

2506 

Infrastructure 

Development 

18,837.7 18,544.4 

 Total 18,837.7 18,544.4 

 

Financial target achievement for 2017 was 98% while for 2016 it was 99%. As this project 

perform in a successful manner, additional allocation was given during the year than allocated 

through original budget estimate. 

4.18 Government Guaranteed Local Banks Funded Road Rehabilitation Project 
 

This project was established to manage the contracts for the rehabilitation / up gradation of roads 

which are funded by the local commercial banks. This project is consulted by Road Development 

Authority & some of the roads were constructed by Central Engineering Consultancy Bureau 

(CECB). All the contracts are awarded to the local contractors. Total of 64 roads are awarded to 

rehabilitate/ upgrade under this project.  

Out of 64, 59 no’s of contracts have been completed as at the end of 2017. Among these 8 

contract packages were completed during 2017 & another two projects are nearly completion as it 

reports more than 98% physical progress at the end of 2017 .  With that 2 projects, there are 5 

contract packages are in progress. Road list  is given in    Annexure – 11. 

Financial progress as at 31/12/2017 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure 

 (Rs. million) 

117-02-04-

51 

2506 Infrastructure 

Development 
30,323.4 30,320.7 

 Total 30,323.4 30,320.7 

 

The overall financial progress achieved as at end of both 2016 and 2017 was reported as 100%. 
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4.19 Transport Connectivity & Asset Management Project 

The asset management contract representing Design – Build – Maintain – Operate & Transfer 

(DBMOT), methodology through the use an Output & Performance Based Contract (OPRC) 

format is being piloted on road section from Ja – Ela to end of Chilaw town (ch. 18+000 to 

76+000) on Paliyagoda – Puttalam road (A003) with the financial assistance of World Bank.   

Under this concept, the contract period will be 9 years & the contractor should include a ‘full 

cycle’ of the road interventions to achieve the agreed ‘level of services’ conditions. 

The project was initiated in August 2014 with the objective of strengthening the capacity of RDA 

for asset management and to improve the road service delivery on the selected road corridors. The 

project period will extend up to 2026 covering a 10 year period of time for the implementation. 

Following activities were completed  up to end of  2017 under this project. 

 Consultancy service for Conceptual Design and Preparation of Bidding Documents for 

Civil Works Contract completed. 

 Approval of Standing Cabinet Appointed Procurement Committee for Bidding documents 

received and the amend documents are submitted for World Bank consent as per new 

Standard Procurement Document, published in January 2017. 

 Consultancy assignment for Environment Impact Assessment- Completed 

 Consultancy assignment for Social Impact Assessment- Completed 

 Revised Resettlement Action Plan is submitted to the World Bank for approval. 

 Consultancy assignment for Identification, Surveying and Mapping Lands, required for 

storm Water Management- Completed 

Ambepussa-Kurunegala-Trincomalee 
Road 

Meepe - Ingiriya Road 
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 Consultancy assignment for Supervision & Monitoring – Outline TOR for selecting 

Monitoring Consultant is in progress CACPC approval pending 

 Surveying & Design work for rectification of Black Spots in A03 road is completed. 

 Consultancy for user satisfactory survey- Draft Final Report submitted to the World Bank 

Approval 

 

Financial progress as at 31/12/2017 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure 

 (Rs. million) 

117-02-04-

48 

2506 Infrastructure 

Development 
80.0 63.8 

 Total 80.0 63.8 

 

Financial progress of the project is 80% in 2017 while it was 0% in previous year. Although the 

project was initiated in 2014 the provisions of budgetary allocation was given in August 2016. 

Even if , according to original budget , this project was allocated Rs.580.00 Mn where it has been 

revised into Rs 80 Mn. 

Activities which were planned to complete during 2017 was able to complete as per the action 

plan. 

  

4.20  Improvement and Rehabilitation of Priority road Projects-3, Phase II    (PRP 

3- Phase II) 

The China Development Bank (CDB) has provided US $ 100 Mn loan for improvement of the 

link roads to main cities. Project duration for this project is 18 months and total cost estimate is 

Rs. 16,000 Mn. Under this project 20 road sections with total road length of 128.85 km in Kandy 

(13 road sections) & Kegalle districts ( 7 road sections) were selected to improve & rehabilitate. 

During the year 2016, all 20 contract packages have been initiated. One section of contract 

package C34 was initiated during 2017 while other road sections initiated in 2016. Physical 

progress up to 31.12.2017 of those roads are given annexure12. 
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According to the progress of the each road sections, the project has been achieved satisfactory 

level progress at the end of 2017 as all the road sections except CP 42 have achieved more than 

50% overall physical progress at the end of 2017. From it 11 projects were able to complete more 

than 80% of physical works.   

 

According to the action plan 2017, 5 contract packages has been achieved more than target.  

Respectively, another 6, 5 & 3 projects have been achieved more than 90%, 80% & 70%  in 

accordance with Action Plan 2017.  

 

 Financial progress as at 31/12/2017 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure  

(Rs. million) 

117-02-

04-46 

2506 

Infrastructure 

Development 

7,200.0 5,991.1 

 Total 7,200.0 5,991.1 

The financial progress achieved during 2016 was 98% whereas it was reported as 83% as at end 

of 2017.  

4.21 Base line Road Extension Project – Phase III 

 

Original proposal of Baseline Extension Phase III is Kirulapana junction to Maliban Junction at 

Ratmalana. But, the original proposal was limited up to Dutugemunu Street by cabinet paper. 

According to that the road length is 0.86 km. 

Allocation was not provided by the original budget estimate 2016 for this project. But according 

to the budget proposals which were included to budget speech, this project was also allocated with 

provisions in 2016 for land acquisition on August. According to that financial progress for 

Baseline road extension was stated as follows. 

During the year 2016, mainly focused on land acquisition for 0.86 km. So section 7 gazette to be 

published for 135 out of 145 land lots and compensation and interest was been paid for 11 land 

lots. 
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Project Management Unit (PMU) had to temporarily stop all the works until vacate the court’s 

decision since 7th December 2016. 

Financial progress as at 31/12/2017 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure 

(Rs. million) 

117-02-

04-10 

2105 Land & land 

Improvements 
25.0 15.6 

 Total 25.0 15.6 

 
 

The financial progress achieved as at end of 2017 was 62% whereas it was reported as 96% at the 

end of 2016. 

 

4.22 Western Province National Highways Project 

The OPEC funded for international Development (OFID) has provided US $ 17.00 million for the 

improvement of selected road sections in Western province, especially in Colombo & Kaluthara 

district.  

It is included rehabilitation and Improvement of approximately 25.81 km of national highways.  

Under this project following four road sections have been selected for widening & improvement 

under two contract packages. 

Table 4.22.1 - Selected road packages to be rehabilitated under the project 

No Road sections 
Length 

(Km) 
Progress 

01 Kaduwela- Athurugiriya 

Road  (0+000km– 

9+500Km) 

9.50 

  - Section 9 inquiries are in progress 

  - Compensation have to be done. 

  - Cabinet Approval given on 26
th
              

sep.2017. 

 - Letter of Acceptance was issued on 18/12/2017. 

 

02 Walgama – Athurugiriya 

road  (0+000Km– 

1+210Km) 

1.21 

03 Wadduwa– 

Moronthuduwa road 

(1+000K– 5+300Km) 

5.30 

- Section 9 inquiries are in progress 

- Compensation have to be done. 

- Physical Progress 2% 

 
04 Bellana–Maragalla Road          

(0+000Km– 9+800Km) 

9.80 
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Civil works for the no.01 & 02 projects are yet to be commenced. Civil works for no.03 & 04 

projects were started on 05
th
 Oct. 2017 & it has achieved 2% overall progress as at the end of 

2017. It is planned to complete those two sections at the 3
rd

 Quarter of year 2019. Although 

according to action plan 2017, the civil works for all 4 road sections  were planned  to commence 

during 2017 , it was unable to due to the delay in land acquisition process.  

Financial progress as at 31/12/2017 

 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure  

(Rs. million) 

117-02-04-

40 

2506 Infrastructure 

Development 
123.0 24.8 

2105 Land & land 

improvement 
334.3 7.6 

 Total 457.3 32.4 

 

 

This project has been achieved only 7% financial progress for year 2017. Although all road 

sections were planned to commenced in 2017, it was delayed due to land acquisition delays. That 

reason was affected to overall financial progress too. 
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5.0 WIDENING AND IMPROVEMENT OF ROADS 

5.1  Widening & Improvement of Roads 

 
 

Important road links that connect main roads and smaller road sections that need attention but 

cannot be offered to donor funding and small weak bridges are being rehabilitated and 

reconstructed under the widening and improvements programme. Under this programme 680.32 

km of road length is improved from January up to 31
st
 December 2017 from the targeted length of 

1295 km. During 2016 this improved length was reported as 173 km.  Other than roads a total of 2 

bridges were completed whereas reconstruction of 12 bridges was initiated during 2017.Out of the 

12 bridges initiated, 7 were located at western province whereas the remaining 5 were located at 

Southern Province. A summary of overall Physical progress of Widening & Improvement of 

roads in each district as at the end of 2017 can be stated as follows; 

 

Table   5.1.1  Progress of Widening & Improvements of Roads in 2017 

 

Name of the District Overall physical target 

as at 31
st
 Dec.2017 (%) 

Progress up to 

 31
st
 Dec.2017 (%) 

Colombo District 100 83 

Gampaha District 100 95 

Kaluthara District 100 82 

Kandy District 100 98 

Matale District 100 80 

Nuwara Eliya District 100 52 

Matara District 100 92 

Galle District 100 98 

Hambanthota  District 100 95 

Jaffna District 100 85 

Killinochchi District 100 95 

Mannar District 100 93 

Vavuniya District 100 85 

Mullativu District 100 93 

Batticaloa District 100 95 
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Name of the District Overall physical target 

as at 31
st
 Dec.2017 (%) 

Progress up to 

 31
st
 Dec.2017 (%) 

Ampara District 100 88 

Trincomale District 100 92 

Kurunegala District 100 95 

Puttalam District 100 90 

Anuradhapura District 100 95 

Polonnaruwa District 100 95 

Badulla District 100 93 

Monaragala District 100 90 

Kegalle District 100 92 

Ratnapura District 100 90 

 

Out of 25 districts, none of the districts have achieved 100% of physical progress at the end of 4
th
 

quarter of 2017.  
 

A number of 14 districts have achieved more than 90% of physical progress as at 31
st
 December 

2017. Colombo, Kalutara, Mathale, Ampara, Jaffna, Vavuniya, Monaragala and Rathnapura 

districts have achieved physical progress of widening and improvement works in between 75% - 

90%. Only one district of all 25 has achieved physical progress less than 75%. Out of all 25 

districts the least physical performance was observed to be achieved in Nuwara Eliya district at 

the end of 2017. Kandy and Galle districts have achieved the highest physical progress during 

2017.Since widening and Improvement Programme was conducted as an annual programme, both 

physical targets and financial targets were planned  with respective to requirements made and 

with respective to provisions of budgetary allocations made for each year. 

 

Table   5.1.2 Physical progress achieved as at 31
st
 December 2016 

 Name of the District Overall physical target as at 

31
st
 Dec. 2016 (%) 

Progress as at 

31
st
 Dec.2016 (%) 

Colombo District 100 72 

Gampaha District 100 76 

Kaluthara District 100 58 

Kandy District 100 89 



Annual Performance Report-2017 

 

 

75 
Ministry of Higher Education & Highways 

 

 Name of the District Overall physical target as at 

31
st
 Dec. 2016 (%) 

Progress as at 

31
st
 Dec.2016 (%) 

Matale District 100 59 

Nuwara Eliya District 100 45 

Matara District 100 99 

Gall District 100 78 

Hambanthota  District 100 100 

Batticlao District 100 50 

Ampara District 100 100 

Trincomalee District 100 75 

Jaffna District 100 48 

Killinochchi District 100 46 

Mannar District 100 70 

Vavunia District 100 100 

Mullathiv District 100 98 

Kurunegala District 100 100 

Puttalam District 100 99 

Anuradhapura District 100 91 

Polonnaruwa District 100 100 

Badulla District 100 96 

Monaragala District 100 42 

Kegalle District 100 85 

Ratnapura District 100 70 

 

Out of  25 districts , 5 districts have achieved 100% of physical progress at the end of 3
rd

 quarter 

of  2016. A number of 5 districts has achieved more than 90% of physical progress as at 31
st
 

December 2016. Kandy, Kegalle, Galle, Gampaha and Trincomalee districts have achieved 

physical progress of widening and improvement works in between 75% - 90%. A number of 5 

districts have achieved less than 55% of physical progress which can be stated as Batticaloa 

(50%), Jaffna (48%), Killinochchi (46%), Nuwara – Eliya (45%) and Monaragala (42%). 
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 Out of all 25 districts the least physical performance was observed to be achieved in Monaragala 

district at the end of 2016. A comparison of financial progress of Widening and Improvement 

programme of 2017 with respective to 2016 can be stated as follows. (Table 5.1.3) 

 

Table   5.1.3 - Overall Financial Progress obtained in 2017 vs. 2016 

 

Year Allocation 

(Rs.Mn) 

Expenditure 

(Rs.Mn) 

Financial 

Performance 

(%) 

2017 10,734.4 9,211.5 86% 

2016 17,915.0 10,887.6 68% 

 

Budgetary allocation has been decreased from Rs.17, 915Mn to Rs.10, 734.5Mn with a total 

depletion of 66% in 2017 with respective to 2016. Financial performance achieved by each 

district as at 31
st
 December 2017 can be stated as follows. 

Table 5.1.4 - Financial progress achieved as at 31st December 2017  

Budgetary Code Name of 

District 

Revised 

Allocation 

(Rs.Mn) 

Expenditure as at 

31st Dec.2017 

Financial 

Progress 

(%) 

117-02-05-01-2104-11 Colombo 598.03 434.26 73 

117-02-05-02-2104-11 Gampaha 446.12 321.43 72 

117-02-05-03-2104-11 Kalutara 317.52 234.49 74 

117-02-05-04-2104-11 Kandy 356.37 356.37 100 

117-02-05-05-2104-11 Matale 92.79 46.44 50 

117-02-05-06-2104-11 Nuwara Eliya 85.54 33.32 39 

117-02-05-07-2104-11 Matara 296.40 241.63 82 

117-02-05-08-2104-11 Galle 160.38 128.28 80 

117-02-05-09-2104-11 Hambantota 277.52 277.52 100 

117-02-05-10-2104-11 Jaffna 188.70 188.70 100 

117-02-05-11-2104-11 Killinochchi 136.21 136.21 100 

117-02-05-12-2104-11 Mannar 150.00 121.52 81 

117-02-05-13-2104-11 Vavuniya 276.49 276.49 100 

117-02-05-14-2104-11 Mullativ 252.25 252.25 100 

117-02-05-15-2104-11 Batticaloa 93.60 93.60 100 

117-02-05-16-2104-11 Ampara 164.42 164.42 100 

117-02-05-17-2104-11 Tricomalee 109.28 109.28 100 

117-02-05-18-2104-12 Kurunegala 369.01 369.01 100 

117-02-05-19-2104-13 Puttalam 296.00 238.78 81 

117-02-05-20-2104-14 Anuradapura 387.10 387.10 100 
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Budgetary Code Name of 

District 

Revised 

Allocation 

(Rs.Mn) 

Expenditure as at 

31st Dec.2017 

Financial 

Progress 

(%) 

117-02-05-21-2104-15 Polonnaruwa 279.19 279.19 100 

117-02-05-22-2104-16 Badulla 180.83 180.83 100 

117-02-05-23-2104-17 Monaragala 84.03 50.84 61 

117-02-05-24-2104-18 Kegalle 175.00 135.51 77 

117-02-05-25-2104-19 Ratnapura 150.00 139.39 93 

117-02-05-26-2104-20 Tax 

Component 

714.57 714.57 100 

117-02-05-29-2104-21 National 

Savings Bank 

Funded 

Projects 

4100.00 3300.0 80 

Total 
 

10737.40 9211.50 86 
 

 

From the above table it can be stated that 14 districts of all districts have achieved 100% of 

financial progress as at 31
st
 December 2017; whereas the least financial progress was attained by 

Nuwara Eliya district.  

Financial performance achieved by each district as at 31
st
 December 2016 can be stated as 

follows. (Table 5.1.5) 

Table 5.1.5 - Financial progress achieved as at 31st December 2016  

Budgetary Code Name of District Revised 

Allocation 

(Rs.Mn) 

Expenditure 

as at 31st 

Dec.2016 

Financial 

Progress 

(%) 

117-02-05-01-2104-11 Colombo 900.00 449.85 50 

117-02-05-02-2104-11 Gampaha 700.00 333.06 48 

117-02-05-03-2104-11 Kalutara 500.00 105.56 21 

117-02-05-04-2104-11 Kandy 370.00 260.88 70 

117-02-05-05-2104-11 Matale 200.00 50.63 25 

117-02-05-06-2104-11 Nuwara Eliya 170.00 25.93 15 

117-02-05-07-2104-11 Matara 300.00 186.3 62 

117-02-05-08-2104-11 Galle 140.00 132.98 95 

117-02-05-09-2104-11 Hambantota 460.00 459.65 100 

117-02-05-10-2104-11 Jaffna 100.00 49.11 49 

117-02-05-11-2104-11 Killinochchi 150.00 86.54 57 

117-02-05-12-2104-11 Mannar 250.00 55.24 22 

117-02-05-13-2104-11 Vavuniya 158.00 157.95 100 
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Budgetary Code Name of District Revised 

Allocation 

(Rs.Mn) 

Expenditure 

as at 31st 

Dec.2016 

Financial 

Progress 

(%) 

117-02-05-14-2104-11 Mullativ 200.00 55.32 28 

117-02-05-15-2104-11 Batticaloa 92.00 55.77 60 

117-02-05-16-2104-11 Ampara 270.00 163.91 60 

117-02-05-17-2104-11 Tricomalee 100.00 64.31 64 

117-02-05-18-2104-12 Kurunegala 320.00 262.39 82 

117-02-05-19-2104-13 Puttalam 400.00 83.97 21 

117-02-05-20-2104-14 Anuradapura 320.00 299.84 94 

117-02-05-21-2104-15 Polonnaruwa 310.00 309.69 100 

117-02-05-22-2104-16 Badulla 220.00 176.48 80 

117-02-05-23-2104-17 Monaragala 150.00 48.32 32 

117-02-05-24-2104-18 Kegalle 250.00 157.95 64 

117-02-05-25-2104-19 Ratnapura 185.00 140.14 76 

117-02-05-26-2104-20 Tax Component 850.00 465.72 55 

117-02-05-29-2104-21 National Savings 

Bank Funded 

Projects 

8,000.00 6250.0 78 

Total 16,065.00 10,887.6 68 
 

From the above table it can be stated that Vauniya, Polonnaruwa and Hambanthota districts have 

achieved 100% of financial progress as at 31
st
 December 2016; whereas the least financial 

progress was attained by Nuwara Eliya district (15%) . 

Financial progress attained during 2017 and 2016 province wisely can be stated as follows. (Table 

5.1.6)   

Table 5.1.6 - A comparison of Provincial Financial Progress attained during 2016 

vs. 2017  

Name of the Province Financial Progress (%) 

as at 31st Dec.2017) 

Financial Progress (%) 

as at 31st Dec.2016) 

Western 73% 42% 

Central 82% 46% 

Southern 88% 87% 

Northern 97% 47% 

Eastern 100% 61% 

North Western 91% 48% 

North Central 100% 97% 

Uva 87% 61% 

Sabaragamuwa 85% 69% 

Tax 55% 76% 

NSB 78% 78% 

Overall progress 86% 68% 
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Although the financial progress was achieved by each province in 2017 and 2016 can be 

illustrated as above, the values obtained for each cannot be compared since the allocation was 

made for each district was based on the annual priority requirements.  

But at the end of 2017, only Eastern & North Central province have achieved 100% of financial 

progress whereas none of the provinces have achieved 100% of financial progress during 2016. 

The highest financial progress was achieved by North Central province during 2016 where North 

Central province has being able to utilize the provisions optimally during both consecutive years.. 

All the other provinces have achieved higher values of financial progress in 2017 than in 2016 

where the highest increment of financial progress was recorded in Eastern province. 

The least financial progress was achieved by Western Province both in 2017 and 2016. Therefore 

it can be concluded that the overall financial target achievement in each province was attained a 

moderate performance (with respective to action plan 2017.) during 2017. 
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6.0  BRIDGES AND FLYOVERS 
 

As an integral part of the Road Network, most bridges are being reconstructed or rehabilitated 

with enhanced safety features parallel to road development where 100 – 150 bridges are to be 

reconstructed annually (permanent bridges are being constructed for existing ferries as well as 

weak and narrow bridges). Flyovers also have to be constructed in location with intersections with 

the easing traffic congestion, reducing delays, minimizing accidents, lowering the operational cost 

of vehicle and finally ensuring the safe and efficient transportation. Accordingly, this ministry is 

engaged in rehabilitation, improvement, reconstruction and construction of new bridges through 

no of projects to ensure easy and safe transportation.     

 

6.1 Reconstruction of Damaged /Weak Bridges on National Highways  

 

Under this programme, 86 no’s of bridges improvement was proceed during year 2017 where 204 

were conducted in 2016. Out of 204, there were 72 completed & nearly completed bridges as at 

the end of 2016. In 2017, 37 bridges were completed & nearly completed. Physical works for 13 

bridges are ongoing while 47 bridges were remained under tender stage. During 2017, 36 projects 

were initiated where 18 out of it were completed & nearly completed as at end of 2017. As well as 

of 10 projects were at ongoing stage where 8 bridges were at tender stage. Therefore the project 

has attained 50% of physical progress for 2017 where it was reported as 35% during 2016. 

 

Table 6.1.1 The physical performance of Projects initiated during 2017  
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75% -100% On going 

Western 09 07 02 0 

Central 07 01 05 01 

Southern 02 01 0 01 

Northern 0 0 0 0 

Eastern 01 0 0 1 

Eastern Province(APD - Akp) 01 0 01 0 

North Western 06 05 0 1 

North Central 05 03 0 2 

Uva 02 0 01 1 

Sabaragamuwa 03 01 01 1 

Total 36 18 10 08 
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Financial progress as at 31/12/2017 

 

Budget Code 
Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure 

(Rs. million) 

117-02-06-08 
2506 Infrastructure 

Development 
274.0 224.0 

 Total 274.0 224.0 

 

Financial progress as at the end 2016 was 40% where as 82% of financial progress was achieved 

by the project in 2017.therefore the financial target achievement with respective to action plan 

2017 was fairly improved in 2017. 

 
 

6.2 Construction of Rural Bridges using Old Bridge Components  

 

Construction of low cost bridges in rural areas and quick construction of temporary bridges in 

RDA roads under emergency situation such as flood damages are main responsibilities of Rural 

Bridge Construction Division. Basically the bridges are constructing in rural areas with re-using 

old steel components removed from RDA bridges. 

Although 76 no. Of bridges was planned to be reconstructed during 2017 the action plan has 

revised due to allocation issue. From January to December 2017, 12 no’s of bridges have been 

completed. Construction works of 8 bridges has initiated in 2017 where 3 were completed within 

the year. Construction works of 35 bridges are at ongoing stage.  Project details are given in 

annexure - 13 

Financial progress as at 31/12/2017 

 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure (Rs. 

million) 

117-02-06-

14 

2506 

Infrastructure 

Development 

300.0 157.0 

 Total 300.0 157.0 
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This project has been achieved 40% financial progress during year 2016 where for the year 2017 

it was 52%. According to action plan 2017 the project was being able to reach the financial as 

targets more than 50% for year 2017. 

 

  

 

 

 

 

 

6.3 Regional Bridge Project (Phase II) 

Total estimated cost for the project is £ 45 million and it was funded by HSBC Bank in UK. 

Under this project 80 bridges are being reconstructed.  Project period is 4 years from 2013 to 

2017. During the year 2017, 10 bridges have been completed and 16 numbers of projects are 

remained in ongoing status as at end of 2017. From the list of bridges selected some were used 

temporarily for the reconstruction of 66 bridges. Almost 65 bridges out of all have been 

completed. Project details are given in annexure 14(a) and 14(b).Overall physical progress 

achieved during the reporting year is 5% & the cumulative physical progress as at end of 

2017 is approximately 97%.  

Table 6.3. 1 Physical progress for the year 2016 as per the Action Plan – 2017.   

Activity 

 
 

Activity 

Physical Target 

according to the 

Action Plan 2017 (%) 

Physical Progress from 

01/01/2017- 31/12/2017(%) 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

UK Technical Assistance 6 6 5 - 5 4 3 - 

Local Services & Local Materials 

Support (Loan) 

8 5 5  - - - - 

Balance Part cost of substructure 

Construction by Local Contractors 

(GOSL) 

Local Taxes and Shifting of 

Services (GOSL) 

7 5 8  5 3 4 3 

Heel Oya on Heeloya Gedara Bridge - Badulla ) Road 
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Financial progress achieved at the end of 2017 can be shown below. 

Financial progress as at 31/12/2017 

 

 

 

 

 

 

The financial progress achieved in 2017 for this project was 96% where 95% was reported for the 

year 2016. Therefore the project has achieved its financial targets with respective to action plan 

2017. 

 

 

 

 

 

 

  

6.4  Reconstruction of 25 bridges on National Highways  
 

 

Under this project 25 bridges are being constructed on A & B class roads. Project is financed by 

Kuwait Funds for Arab Economic Development (KFAED) and the total loan amount is Kuwait 

Dinar 10 million (Rs. 4,460 million). This project is being implemented under three packages. Out 

of these, 8 bridges were awarded under contract package 1. Civil works of package 1 was 

commenced in 2015 & will be completed in 2018. During the year 2015 only preliminary works 

were done. In 2017 civil works were continued similar to 2016. Overall physical progress for 

package 1 is 28% as at the end of 2016 whereas only 12% was achieved in 2017. Therefore the 

overall physical progress attained as at end of December was 40%.  

The cumulative physical progress attained for each bridge reconstructed under package 1 can be 

stated as follows. (Table 6.4.1) 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure (Rs. 

million) 

117-02-06-

16 

2506 Infrastructure 

Development 
981.9 940.9 

 Total 981.9 940.9 

Lankapatuna Bridge on Sampoor Verugal Road 
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Table 6.4.1 - Overall Physical Progress of Bridges Selected under Package 1 

Item 

no. 
Bridge Name & No. 

Length 

(m) 

Cumulative 

physical progress 

(31
st
 Dec. 2016) 

Cumulative 

physical 

progress (31
st
 

Dec. 2017) 

1 
Bridge No.1/1 Kaduwela-Biyagama 

Road (AB004) (B1 
92.76 31% 40% 

2 
Bridge No : 14/3 Galagedera –Horana 

Road (B123) (B2) 
11.5 29% 40% 

3 
Bridge No14/8 Galagedera –Horana 

Road (B123) (B3) 
11.5 34% 51% 

4 
Bridge No. 11/4 Kegalle-

Bulathkohupitiya road (AA021) (B4) 
31.6 12% 27% 

5 
32/1 Veyangoda –Ruwanwella 

road(B445) (B5) 
19.3 26% 45% 

6 
Bridge No.2/2 Tangalle –Weeraketiya 

road (B410) (B6) 
6.92 

0% (Due to design 

change) 

63% 

7 
Bridge No. 2/3 Tangalle –Weeraketiya 

road (B410) (B7) 
13.9 4% 

8 
Bridge No. 10/2 Ampilanthurai-

Veramunai raod (B018) (B8) 
50.4 35% 41% 

 

Table 6.4.2 Revised overall target & actual progress for 2017 & 2016 as per action plans for 

package 1 

 

Under the package II & III, of this project, altogether 17 bridges will be constructed. Tender 

document preparation for package -2 is completed, where tender issuance has commenced on 22
nd

 

of December 2017. Designs & tender documents were still under preparation for package 03 at 

 
Physical Target % Physical Progress % Achievement as a % 

2016 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Total 

11 13 16 20 3.2 3.1 10.7 11 47 

2017 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Total 

23 17 18 8 5 5 2 0.1 18 
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the end of year 2017. A list of selected bridges under package, II & III can be illustrated in 

annexure 15. 

Financial progress as at 31/12/2017 

 

Budget 

Code 
Object / Item Description 

Revised Budget 

(Rs. million) 

Expenditure 

(Rs. million) 

117-02-06-17 
2105 Land & Land Improvement 10.0 0.0 

2506 Infrastructure Development 277.0 254.6 

 Total 287.0 254.6 

 

Financial progress of 2016 for this project was 34%, where Progress for 2017 was improved up to 

89%.  

6.5  Reconstruction of 46 bridges  
  

The Government of Sri Lanka received € 22.05 million as a loan from the French Government to 

the reconstruction of 46 very old and narrow steel bridges.  This project was commenced in May 

2013. Under this project 50 bridges have been selected for reconstruction. At the end of 2016, 44 

bridges were completed. The project has been achieved overall 93% physical progress for the year 

2016 where as the remaining bridges were successfully completed during 2017 attaining 

approximately 100% of progress. The completed list of bridges during 2017 is attached with 

annexure 16. 

Since the Project was able to utilize total funds allocated for 2016, 100% of financial progress 

was attained.  For 2017 the financial progress achieved as at end of December was 97%. 

Therefore although the financial progress has decreased by 3% in 2017 the target achievement can 

be stated as moderate. 

The construction of bridges under this project has achieved 100% of progress for its physical 

targets with respective to action plan 2017. 

 Financial progress as at 31/12/2017  

 

 

 

 

 

 

 

 

Budget 

Code 

Object / Item Description 
Revised Budget  

(Rs. million) 

Expenditure 

(Rs. million) 

117-02-

06-18 

2105 Land & Land 

Imnprovement 
10.0 2.5 

2506 Infrastructure 

Development 
270.0 270.0 

 Total 280.0 272.5 
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     Ambalangoda – Elpitiya – Pitigala Road (Br. 25/7) 

6.6  Major bridges construction project of the National Road Network  

 

The scope of the project is to improve the part of the high-priority national road infrastructure, 

such as construction and replacement of the bridges on the National Highways. As these bridges 

are on ‘A’ class and ‘B’ class roads the whole island is benefited by construction of these bridges 

by reducing travel time, vehicle operating cost & increasing average speed of the vehicles.  

This project is funded by Japan International Cooperation Agency (JICA) and the total loan 

amount of the project is J. Yen 12,381 million. Construction works were commenced in February 

2015. Initially 37 bridges have been selected under this project and civil works for 10 bridges in 

southern province were commenced on March 2015 under contract package I.  

Cumulative physical progress of this package is 98% as at the end of December 2017. As at the 

end of 2016, there was only 73% of progress in package I. This package of the project has 

completed 25% within 2017 achieving 100% of physical progress with respective to action plan 

2017.  Out of these 10 bridges Polwatta & Koledanda bridges were completed in 2016. Another 7 

bridges were completed within 2017. Under contract package II, 08 bridges were selected to 

reconstruct in Northern Province. Contractor is mobilizing to the site & preliminary works were 

in progress as at the end of 2016 of this package. Package II of the project was initiated during 

year 2016. The physical progress of this package as at 31
st
 December 2017 was 43% and it has 

achieved 70% of target achievement with respective to action plan 2017. The list of completed 

and ongoing bridges under package I & II is given in annexure 17.  
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Financial progress as at 31/12/2017 

Budget Code 
Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure 

(Rs. million) 

117-02-06-19 

2105 Land & Land 

Imnprovement 
150.0 113.3 

2506 Infrastructure 

Development 
2,844.5 2,748.3 

 Total  2,994.5 2,861.6 

 

This project reports 96% financial progress for both 2017 & 2016. Therefore the financial target 

achievements for both years were similar. 

 

  

6.7 Construction of Second New Kelani Bridge 

 

Japan International Cooperation Agency (JICA) has provided J.Yen 35,020 million as a loan for 

this project. This project was commenced in January 2014 & expected to be completed in 2020. 

The objective of the project is to mitigate & disperse traffic congestion specially in existing new 

Kelani Bridge and thereby to give high mobility link to improvement of transportation network in 

Colombo city specially from Colombo Katunayake Expressway, Baseline and Port Access roads 

and promoting economic development.  With the opening of Colombo- Katunayake Expressway, 

there is a considerable increase in the volume of traffic entering the Colombo city along the 

expressway, therefore New Kelani Bridge will construct with six traffic lanes, interchanges and 

elevated road to the port access road, to cope with the demand. 

Reconstruction and relocation of building for Sri Lanka Atomic Energy Board (SLAEB) at 

Orugodawatta is in progress with a physical achievement of 30%. Target achievement of the work 

Denipitiya Bridge DenagamaBridge 
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was approximately 70% for the year with respective to action plan. Reconstruction and relocation 

of building for Auto Mobile Training Institute (AETI) has completed and handed over to NAITA 

in September 2017.  

Consultancy contract for the main civil works was awarded to Oriental Consultant Company Ltd 

& to Katahira & Engineers International. Time duration for Design, tender assistance & 

construction supervision is from January 2015 to December 2019. Design works and tender 

assistance stages were completed. Main civil work contracts have been awarded and construction 

works were commenced for package 1 and package 2 in December 2017 and September 2017 

respectively. Affected people due to construction of New Kelani Bridge have been resettled in 

Salamulla Laksada Sewana Housing Scheme in April 2017. Land acquisition is currently in 

progress with the progress of 98% for 2017 where 57% was reported as at the end of December 

2016. Since the contract was awarded in December 2017 for section 1 the target achievement was 

reported as 0%.  And for section 2 also the contract awarding process was occurred in September 

2017. Therefore the target achievement was obtained as 15%. 

 

 

 

 

 

 

 

 

 

Financial progress as at 31/12/2017 

 

 

 

 

 

 

Budget Code 
Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure 

(Rs. million) 

117-2-06-21 

2105 Land & Land 

Improvement 
550.0 471.4 

2506 Infrastructure 

Development 
8200.0 7544.0 

 Total  8750.0 8015.4 

Resettlement Affected People in the Laksadasewana Housing 

Complex Institute 

 



Annual Performance Report-2017 

 

 

89 
Ministry of Higher Education & Highways 

 

 

Financial progress for 2017 was 92% while for 2016 financial progress was obtained as 81%. 

According to the financial progress obtained in 2017, it can be stated that the funds were more 

utilized in 2017 than in 2016. 

 

 

6.8 Establishment of Bridge maintenance System (BMS) & Bridge Assessment Unit 

(BAU) 

 

The Government of Sri Lanka has made a formal request to the Government of Japan to establish 

a proper Bridge Maintenance & Assessment System, as the available system having a lot of 

shortcomings. The Government of Japan agreed to provide the Technical Assistance through 

JICA to develop a proper Bridge Maintenance & Assessment System in Sri Lanka. This is a three 

year project commencing from February 2015. The major objective of the project is management 

of bridges based on their structural soundness & other important factors for repairs /rehabilitation 

/ reconstruction. Thus this project will enhance the economic development by minimizing the 

maintenance cost by timely maintaining and identifying the weak bridges in advance. 

The main activities conducted during 2017 can be stated as follows. 

Activity Physical Progress 

(%) 

Inspection of bridges in sample provinces  100 

Inspection of bridges in other provinces ( other 6 

provinces) 

50 

Preparation of Manuals for Bridge Maintenance & 

Assessment unit activities 

100 

Bridge Data Base – Data Feeding Process Approximately 60 

 

Inspection of bridges in sample provinces (Western, Central & Southern Province) was conducted 

with technical assistance of JICA where for the remaining provinces it was conducted by the 

engineers of Road Development Authority. Inspection of bridges in sample provinces has 

completed up to 95% as at 31
st
 December 2016 where the whole process was being able to 

complete within 2017. Data feeding process has completed approximately for 3000 bridges 

contributing to nearly 60% of physical progress. Preparation of Manuals for Bridge Maintenance 

& Assessment unit activities has completed in 2017 where only drafting process was conducted 
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during 2016.The physical performance achieved during 2016 and 2017 33% and 50% respectively 

were. Therefore the overall physical progress achieved at the end of 2017 was 98%. Target 

achievement with respective to action plans of 2016 & 2017 were 69% and 97% respectively. 

Financial Progress as at 31/12/2017 

Budget Code 
Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure (Rs. 

million) 

117-2-06-22 

2506 

Infrastructure 

Development 

27.5 20.2 

 Total  27.5 20.2 
 

The financial progress achieved as at end of 2016 was 18% whereas 73% was achieved as at 31st 

December 2017. 

 

6.9 Construction of Pipe Bridge on Samawachchathive- Munaichianai Road 

(Thattuthurai Bridge) 

 

Construction of Thattuthurai bridge as a multi cell pipe culvert on Samawachchathire – 

Munaichaianai is funded by Saudi fund for development (SFD). The civil works of the project 

were commenced in June, 2015 & completed in July 2016. 

Overall physical progress in year 2015 was 47% and balanced 53% amount of physical progress 

was achieved within the first seven months of the year 2016. 

 

Financial progress as at 31/12/2017 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure (Rs. 

million) 

117-02-06-

23 

2506 

Infrastructure 

Development 

24.6 21.9 

 Total  24.6 21.9 
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For the year 2017 this project has been achieved 89% of financial progress while for 2016 it was 

only 64%. Since the project was physically completed in July 2016, bill settlement works were 

remained to be carried out during 2017.  

 

 

 

 

 

 

 

 

6.10 Construction on Kochchikade Bridge on Peliyagoda puttalam Road 

 

Raiffeisen Bank International of Austria has provided € 8.7 Mn as a loan for rehabilitation and 

reconstruction the old narrow bridge no 38/3 on Peliyagoda - Puttalam road (A 003). The main 

objective of construction of this bridge was to rehabilitate and reconstruct the old narrow bridge 

to reduce travel time and to ensure the safe passage for the road users. 

Length of this bridge is 105 m with three spans and it is planned to construct as a 4 lane bridge. 

Physical works were commended on July 2016 & intended date of completion is 24th January 

2019 with another one year period for defects notification period. (Till January 2020) 

Cumulative progress of civil works attained as at 31
st
 December 2017 was 65%. The physical 

progress which attained within 2017 was 23%. Therefore the achievement of civil works with 

respective to action plan 2017 was 38%.   

According to the revised budget, this project has achieved 95% financial progress as at the end of 

2016 where only 46% was achieved within 2017. 

   

 

 

Thattuthurai Bridge 
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 Financial progress as at 31/12/2017 

Budget Code 
Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure (Rs. 

million) 

117-2-6-20 

2506 Infrastructure 

Development 
1394.6 642.8 

2105 Land & Land 

Improvement 
5.4 5.4 

 Total  1400.0 648.2 

 

6.11   Construction of 3 flyovers at Rajagiriya, Polgahawela & Ganemulla 

 

The project was designed to cope with the prevailing heavy traffic congestions experienced at 3 

major locations which accounts for a huge economic loss by travel time & the vehicle operation 

cost as well as the reduction of safety of road users. The total duration of the project can be 

considered as 32 months (2016 -2018).The project is funded by Spain. Details of the 3 flyovers 

constructed under this project can be stated as follows; 

 

 Table 6.9.1 Detailed Summary of 3 Flyovers 

 

Flyover 
Suspended Lengh 

(m) 

Total 

length (m) 

No. of 

lanes 

Project Period 

(months) 

Rajagiriya 363 533.2 4 32 

Polgahawela 233 353.0 2 16 

Ganemulla 204 275.3 2 14 

 

  

 Rajagiriya Flyover: 

 

Rajagiriya flyover constructed at Rajagiriya junction will facilitate the free & uninterrupted traffic 

along Kollupitiya – Sri Jayewardenepura road (A000), Welikada – Nawala road (B470) & Borella 

– Rajagiriya road (B062). The construction of this flyover will be implemented under 2 phases as 

phase I – South flyover & phase II – north flyover and construction period for each phase is 16 

months. Further this has designed as a 4 lane multi – span steel hybrid full web truss flyover with 

2 independent & parallel platforms.  
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Overall progress for both two phases as at the end of 2016 is 43% while 62% for phase I & 24% 

for phase II. According to action plan 2017 the overall physical target was 37% for phase 1 and 

55% for phase 2 where achievements were 37% and 70% for each phase respectively. Therefore 

the target achievements were 100% and more than 100% for phase 1 and phase 2 during 2017 

with respective to action plan. The overall physical progress attained for both phases during 2017 

was 56% where it was 43% at the end of 2016. 

 

  

 

 

 

 

 

 Polgahawela flyover: 

Polgahawela flyover located near Polgahawela railway station has designed to be implemented 

with a 2 lane multi – span straight steel flyover with a total length of 353 m. This flyover will 

facilitate the free & uninterrupted traffic along Polgahawela – Kurunegala road (A19) road. 

Duration of this project is 16 months. According to action plan 2017, 28% of physical target was 

planned where 20% of it has achieved. Therefore the percentage of target achievement with 

respective to action plan 2017 was 71%. The cumulative physical progress of the project was 78% 

at the end of 2016 and it was reported as 99% as at end of 2017 where the construction work of 

the flyover has completed by then. 
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 Ganemulla flyover: 

Ganemulla flyover, constructed near Ganemulla railway station designed as a two lane multi - 

span straight steel flyover with a total length of 275.32 m will facilitate the free & uninterrupted 

traffic along Biyanvila – Ganemulla (B58) & Kiridiwita – Ganemula (B226) roads. Utility 

shifting works in this project was almost nearly completed as at 31.12.2016. According to the 

action plan 2017, physical target was 23% & project has achieved 25% of progress at the end of 

2017. Therefore the target achievement for the construction of flyover in 2017 was more than 

100% with respective to action plan 2017. The physical progress attained at the end of 2016 was 

75%. Construction work of this flyover has completed within 2017. 

The overall project has achieved 99% of physical progress as at 31
st
 December 2017 with a 

progress of 32% for 2016.  The overall financial progress achieved for the year 2017 was 93% 

where it was 96% for the year 2016. 

 

 

 

 

 

 

 

 

Financial progress as at 31/12/2017 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure 

(Rs. million) 

117-2-6-24 

2506 Infrastructure 

Development 
4204.9 4060.6 

2105 Land & 

LandImprovement 
250.0 80.0 

 Total 4454.9 4140.6 
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7.0     NATURAL DISASTER AFFECTED ROADS REHABILITATION 
 

 

7.1 Landslide Disaster Protection Project of National Road Network 

 

One of the major goals of the development plans is to establish a safe and comfortable road 

network, by protecting if from such natural disasters and strengthening its management capacity 

against slope disasters including landslides in the mountainous and hilly region, the most 

vulnerable regions against slope disasters due to heavy rains. 

The Road Development Authority (RDA) & the National Building Research Organization 

(NBRO), under the aegis of the Ministry of the Disaster Management, jointly began to develop 

guidelines for Slope Management and Slope Protection (technical guidelines) & decided to 

enhance their ability to manage slope along the roads and to issue landslide warnings at 

appropriate timings. The RDA intended to apply the guidelines developed by the NBRO to 

national road projects in hilly regions in seven districts. They would however like to have support 

from international consultants with extensive experience in management of landslide disasters 

along the roads to help them develop their technical capacity and resolve logistical problems 

concerning cost and capacity.  

The total project cost was estimated as Japanese Yen 9,590 million. This project commenced on 

July 2013 and will be completed in July 2020. The project is being implemented in the Central 

Highland covering ‘A’ class roads in Kandy, Nuwara Eliya, Badulla, Rathnapura and Kegalle 

districts. The aim of the Project is to mitigate Landslide disaster targeting for ‘A’ class national 

roads as basic infrastructure through implementing appropriate countermeasures in highland areas 

thereby contributing to enhance the security of the road network and save the line of residents. 

Within this project introduction of Japanese technology for landslide countermeasures is being 

implemented. 

Landslide Disaster Protection project consists with following 06 consultancy activities and civil 

work contracts. Civil work contract package 1 has been awarded to State Development & 

Construction Cooperation (SD & CC) and package 2 has been awarded to RR-Soltec Joint 

Venture, covering 16 sites in 5 districts. Progress of civil work contract packages can be 

summarized as follows. 

 Contract Package 1 – Package 1 is aimed to cover 10 sites located in Nuwara Eliya, Badulla, 

Kandy and Kegalle. Of those 7 sites were located in Nuwara Eliya district.Civil work was 

commenced in March 2017 for this package. The physical progress attained for 31
st
 December 
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for the package was 3% where 9% was targeted to be completed by then. Therefore the target 

achievement of the project was approximately 33% with respective to action plan 2017. 

 

 Contract Package 2 – Package 2 of the project is aimed to cover 6 sites located in Badulla, & 

Ratnapura districts. Of those 6 sites, 5 were located in Badulla district. Civil work for this 

package was also commenced in March 2017 where 38% of physical progress has attained as 

at 31
st
 of December 2017. The overall target achievement of the project was more than 90%. 

 

Scope of consultancy services with physical progress of each activity as at 31
st
 December 2017 

can be stated as follows. 

Table 7.1.1 Physical progress of consultancy services under Landslide Disaster Protection 

Project 

Activity Physical progress (%) 

Establishment of Early Warning system. 100 

Tender Assistance Process for Landslide 

Protection  

100 

Construction Supervision for Landslide 

Protection 

75 

Capacity Development 60 

Investigation, Monitoring and Analysis of 

Landslide 

100 

Detailed design process 100 

 

Installation of automated Rain Gauge   System at 30 Location in Uva, Central and Sabaragamuwa 

provinces were completed at the end of 3
rd

 Quarter where software  installment and development 

process, establishment of rain gauge network were commenced within the 4
th
 quarter of 2016. At 

the end of 2016, the total process was physically completed. During 2017 Tender Assistance 

process has completed where 95% of it was completed at the end of 2016. Detailed design process 

was completed in 2015. Construction Supervision for Landslide Protection and Capacity 

Development processes are progress with physical progress of 75% and 60% respectively as at 

December 2017. 

Outline of Landslide Disaster Protection Project is shown as annexure 18. 
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According to action plan 2017, the target achievement was recorded as 67% whereas it was 

reported as 84% as at the end of December 2016. The percentage of financial progress achieved 

as at 31
st
 December 2016 was 78% whereas 66% of financial progress was reported for 2017.  

 

Financial progress as at 31/12/2017 

 

Budget 

Code 

Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure (Rs. 

million) 

117-02-07-

13 

2506 

Infrastructure 

Development 

1548.0 1353.2 

 Total 1548.0 1353.2 

 

The current physical progress of sites covered under package 2 of the project can be illustrated as 

follows. 

 

  
     

  

 

 

 

 

 

 

Progress of Earth works at Nuwara Eliya 

District 
Geotextile laying for surface drain at 

Nuwara Eliya District 
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8.0   RURAL ROAD DEVELOPMENT PROGRAMME 

Rural Road Development programme which was earlier named as “Maganeguma Rural Road 

Development programme” has become as important feature in road sector in Sri Lanka during last 

few years. This programme has started in 2004 with a proper understanding of rural roads 

requirements in the country and following new methodologies. In 2005 it was started to develop 

short length of rural roads ( 72% roads are rural rods out of total length in Sri lanka) by Motor 

grading, Gravelling, Mettaling & Tarring and Laying concrete. In 2009 it was expanded by 

introducing interlocking block paving considering the quality of roads. The concept of ‘Rural 

Road Re-Awakening Programme’ helps to ensure considerable rural development and to 

improve rural connectivity. Under this programme, rural roads will be developed in a well 

organized manner considering priority rural development requirements. When selecting rural 

roads, high priority is made to rural roads which provided access for more by-roads as well as 

more public places and providing more benefits for more families in rural areas. Since the road 

development projects through approved Community Based Organizations in respective Grama 

Niladari Divisions, the rural community is directly benefited from the project. 

Main objectives of the programme are,  

 Development of rural road system which is to be selected considering priority development 

requirements aiming higher rural development. 

 Development of very difficult rural roads which make direct impact on day to day life of the 

rural communities. 

 Making new entrepreneurs at rural level ( Raw material suppliers, Concrete block produrers) 

 Paving the way to use rural labor through implementation of development works by Rural 

Community Based Organizations. 

 Improving of living standards of the rural communities. 
 

Under this programme Metalling & Tarring of roads, Gravelling of roads, Motor grading of roads, 

Earth works of roads, concreting of roads and concrete block paving of roads were done. Other 

than road works construction of structures was also carried out such as construction of side drains, 

construction of retaining walls, rock blasting removal, construction of rural bridges, construction 

of culvers and construction of causeways. 
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8.1 Physical Progress of Rural Road Re-awakening  Programme 

In 2017, the Rural Road Re-Awakening Programme has been conducted under following major 

components as:  

I. Block Paving 

II. Concreting 

III. Metalling & Tarring 

IV. Construction of side drains & retaining walls  
 

For year 2017 a number of 3176 projects has been approved where 1358 of those were being able 

to complete within the year. Under this a total of 115.86 km of rural roads were developed as at 

the end of December 2017 from the targeted length of 328.3km.  Therefore the overall target 

achievement for this programme for 2017 was 50%. For 2016 a total of 87.64 Km of rural roads 

were developed from the targeted length of 157km.  Overall physical progress of this programme 

by the end of December 2016 was 56%. From the total length of 328.3 km, 0.53 km of length was 

mettalled and tarred, 47.87 km of road length was concreted and 115.86 km of road length was 

block paved. During 2017 gravelling of roads were not conducted under this programme where 

2.95 km of road length was graveled during 2016. Other than that metalling & tarring were 

conducted for a road length of 16.25 km where 22.74 km of road length was concreted during 

2016. The road length which was block paved was recorded as 45.7 km as at end of December 

2016. 

The structures constructed under this programme can be stated as follows. 

Table  8.1.1 A Comparison of Structures Constructed within 2016 and 2017 

 

 

 

 

During 2017, other than side drains and retaining walls, one culvert was also been constructed 

whereas construction of culverts were not being carried out under this programme since 2015. 

The length of side drains constructed during 2017 was higher than the figure reported for 2016 

whereas the total area of retaining walls constructed during 2017 was also reported a higher value 

than that of 2016.With respective to Action Plan – 2017 overall target achievement obtained 

quarterly can be stated as follows. 

Year 
 

Side Drains (km) 

 

Retaining 

Walls(m
2
) 

Culverts  

2016 0.13 51.0 None 

2017 0.43 114 1 
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Table 8.1.2- Target achievement as per Action Plan 2017  

 

 

With respective to action plan 2017, the highest target achievement was recorded within the 1
st
   

quarter which can be stated as 100%. The least target achievement was shown for 2
nd

 quarter 

which can be attained as 8%. 

8.2 Financial Progress of Rural Road Re-awakening Programme 

The overall financial progress achieved with respective to allocation vs. amount paid can be 

stated as 58% and 46% for 2016 and 2017 respectively. The overall financial progress of this 

programme with respective to allocation vs. reported work done can be stated as 69% for 2017. 

The figure reported for 2016 forallocation vs. reported work done was 74%. Financial target 

achievement with respective to action plan 2017 can be stated as 91%, 13%, 17% and 69% for 

quarter 1, quarter 2,  quarter 3 &  quarter 4 respectively.  The overall financial progress achieved 

during 2017 for the programme was 46% where it has decreased down by 12% during 2017. The 

overall financial progress attained within 2017 can be stated as follows. 

Financial progress as at 31/12/2017 

  

Budget Code 
Object / Item 

Description 

Revised Budget  

(Rs. million) 

Expenditure 

 (Rs. 

million) 

117-02-09-01,07 
2506 Infrastructure 

Development 
3275.0 1512.1 

 Total 3275.0 1512.0 

 

 

  

 

 

 

 

 Q1 Q2 Q3 Q4 Total 

Target 8% 12% 34% 46% 100% 

Achievement 8% 1% 5% 36% 50% 

 

 

 

 

 

 Trincomalee -Kanthale_92 Jala Tankiya 

Idiripita Margaya 

Vavuniya-Vavuniya South-

Tharanikulama internal road 
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9.0 PROGRESS REVIEW  

when considering the last decade, Highways sector has been allocated highest budgetary 

provision for the year 2017. Its' approximately 5 time increasement than the provisions allocated 

in 2007.  

Further clarification on highways sector investment & expenditure can be observed in Annexure 

No.19.  

Overall progress review of Highways Sector in 2017 with respective to progress attained in 2016 

can be summarized as follows. 

9.1. Financial Progress 

The Highways sector of the Ministry of Higher Education & Highways has conducted 6 major 

development programs from the utilizations of the Capital budgetary allocation 2017 and 2016 as 

Expressway Development programme, Highways Development Programme, Construction of 

Bridges & Flyovers, Widening & Improvement of Roads, Emergency Assistance Programme and 

Rural Road Development programme.  

 

Figure 9.1.1 Overall Financial Progress - Highways Sector 

 

 

 

The Highways sector of Ministry of Higher Education & Highways was allocated Rs. 206,247 

Mn. (Revised allocation) for 2017 whereas 93% was utilized during the year. 84% of revised 

budgetary allocation has been utilized in 2016 where total expenditure was Rs. 146,023.8 Mn. 
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During the year 2017, financial progress obtained was increased by 9% than 2016. Most of the 

projects conducted have been able to achieve more than 90% within 2017. Therefore the overall 

figure has increased. There were few development projects as, Elevated highway from new 

Kelani Bridge to Athurugiriya, Port Access Elevated highway project & Marine Drive extension 

up to Panadura which are still at preliminary stages. Therefore for these projects, allocated funds 

were not fully utilized during the year. The original budget estimate of 2017, (Rs.116, 301 Mn.) 

allocated for highways sector has been increased by 77% as at the end of the year. Therefore, 

Highways sector of Ministry of Higher Education & Highways has been able to achieve 100% 

financial progress during the year 2016 with respect to original budget estimate. 

 

Figure 9.1.2. Composition of the Revised Budgetary Allocation 2017 - Highways 

Sector 
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9.1.1. Operational Activities  

There are 3 categories/ Items under operational activities. They are,  

 Operational Activities of Minister's office 

 Operational Activities of state Minister's office 

 Operational Activities of Ministry General Administration 

 Financial progress for operational activities during 2017 & 2016 can be stated as follows. 

 

Table 9.1.1. Financial progress of Operational Activities  

Vote 

Particular 

Item 2016 2017 

Revised 

Budget 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Financial 

Progress 

% 

Revised 

Budget 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Financial 

Progress % 

117-1-1 Minister's Office 75.12 31.66 42 70.94 66.97 94 

117-1-11 State minister's 

Office 

57.08 54.1 95 27.17 26.42 
97 

117-1-2 Ministry General 

Administration 

224.88 208.08 93 229.42 184.67 
80 

  Total 357.08 293.84 93 327.53 278.06 85 

 

9.1.2. Development Activities 

 

There are 7 categories/ Items under development activities. They are, 

 Expressways Development 

 Highways Development 

 Widening & Improvement of Roads 

 Construction of Bridges & Flyovers 

 Natural Disaster Affected Roads rehabilitation 

 Institutional Support 

 Rural Road Development 

 

A. Expressways Development 

During year 2017, budgetary allocation was provided for 09 projects under expressways 

development program where budgetary provisions were utilized for 12 projects during 2016. 

Overall financial progress of expressways development program were 96% & 79% as at end of 

2017 and 2016 respectively. Therefore utilization of budgetary provisions has increased by 17% 

during 2017. 
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08 projects were allocated Rs. 82,984 Mn from the 2017 budgetary provisions which have been 

achieved 96% financial progress at the end of the year 2017. Financial progress of 2017 was 

greater than that of 2016 as most of the projects have performed with more than 70% of financial 

progress within the year. The lowest financial progress was observed by Elevated highway from 

New Kelani Bridge to Athurugiriya via Rajagiriya since the civil work of the project has not being 

initiated during 2017. Port access elevated highway project has attained 54% of financial progress 

where only 33% of financial progress was obtained during 2016. 

Table 9.1.2. - Overall Financial Progress of Expressway Development Program 

Program 2016 Financial Progress  2017 Financial Progress 

Allocation Rs. 

Mn. 

Expenditure Rs. 

Mn. 

Progress 

% 

Allocation Rs. 

Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

Expressways 

Development 
62,831.68 49,355.39 79 82984.0 79,429.2 96 

 

As some of the projects were within the initial stages without undergoing civil work, the financial 

progress obtained was not at a higher value. But the overall performance of expressways 

development programme has increased during 2017 than in 2016 where both provisions and 

expenditure were higher in values.  

Table 9.1.3. - Financial Progress of Expressway Development Program  

Vote 

code 

Project Name 2016 2017 

Revised 

Budget 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

Revised 

Budget Rs. 

Mn. 

Expenditu

re Rs.Mn. 

Progress 

% 

117-2-3-1 
Southern Transport 

Development Project -

ADB/JICA 

2,193.00 2,150.42 98 14.5 10.9 75 

117-2-3-2 200.00 196.00 98 42.23 42.22 100 

117-2-3-3 38.00 30.50 80 - - - 

117-2-3-5 

Outer Circular 

Highway (OCH) 

Project II - JICA 

1,516.20 1,422.70 94 450 432 96 

117-2-3-7 

 

Central Expressway 

Project 

 

2,943.80 615.94 21 2,861.7 2,016.3 70 

117-2-3-9 

 

Extension of Southern 

Expressway 

 

36,671.68 29,368.6 80 66,600.4 65,657.6 99 
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Vote 

code 

Project Name 2016 2017 

Revised 

Budget 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

Revised 

Budget Rs. 

Mn. 

Expenditu

re Rs.Mn. 

Progress 

% 

117-2-3-

10 

OCH Section from 

Kadawatha to 

Kerawalapitiya 

(GOSL-China) 
9,700.00 8,578.87 88 12,663.0 11,126.4 88 

117-2-3-
12 

Rectification of Slope 

failure Project on 

Southern Expressway 

(GOSL-JICA) 

5.00 - 0 - - - 

117-2-3-

13 
Colombo- Rathnapura 

-Pelmadulla 

Expressway 

175.0 37.5 21 100.0 92.1 92 

117-2-3-

14 

Construction Road and 

Flyover in Hambantota 

Hub Development 

Project (GOSL-China) 

9,355.00 6,951.48 74 - - - 

117-2-3-

15 
Elevated Highway 

from New Kelani 

Bridge to 

Authurugiriya 

24.00 - 0 186.8 26.8 14 

117-2-3-
16 

Port Access Elevated 

Highway Project 10.00 3.31 
33 

45.3 24.4 54 

  

Total 62,831.68 49,355.4 79 82,984.1 79,429.2 96 

 

B. Highways Development Program  

 

Under highways development program budgetary provision was allocated for 30 projects in both 

2016 & 2017. Total allocation for highways development has been increased in 2017 than 2016, 

from 36%. The overall financial progress of the Highways Development Programme has achieved 

95% of financial progress corresponding to 6% of increasement with respect to 2016. 

 

Table 9.1.4- Overall Financial Progress of Highways Development  

Program 2016 Financial Progress 2017 Financial Progress 

Allocation 

Rs. Mn. 

Expenditure 

Rs. Mn. 

Progress 

% 

Allocation 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

Highways 

Development 
51,470.26 46,017.42     89 80,994.1 76,589.2       95 
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Out of all 30 projects 14 projects were performed financial progress more than 90% during 2017. 

From the remaining, 6 projects were continued with financial performance more than 80%.  

Only 7 projects were reported with financial progress less than 50%. Of those Rehabilitation of 

Hatton Nuwara Eliya Road project has already completed in 2016 where bill settlement process 

was remained  to be carried out during 2017. Civil work of only one road of all 5 of Western 

Province National Highways Project was initiated in October 2017. Only consultancy works were 

carried out by Expressway Connectivity Improvement Plan Project, by Transport Connectivity & 

Asset Management Project and by Transport Project preparatory Facility Project contributing to 

low financial progress. 16 projects has being able to achieve financial progress more than the 

values obtained in 2016. 9 out of all have achieved financial progress less than the values 

obtained for 2016. 

 

Table 9.1.5- Financial Progress of Highways Development Projects 

 

Vote 

code 

Project Name 2016 2017 

Revised 

Budget 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Progress 
% 

Revised 

Budget 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

117-2-

4-1 

Maintenance of roads and 

bridges( RMTF) 
4,000.0 2,497.0, 62 4,000.0 3,638.6 91 

117-2-

4-9 

National Highway Sector 

Project 
284.45 93.95 33 - - - 

117-2-

4-10 

Baseline Extension – 

phase 3 
0.85 0.82 96 25 15.6 62 

117-2-

4-13 

Padeniya Anuradhapura 

Road 
3.1 3.1 100 5.0 5.0 100 

117-2-

4-15 

Road Sector Assistance 

Project (II) - WB 
60 48.97 82 11.0 10.9 99 

117-2-

4-17 

Hambantota International 

Hub Development 
50 11.7 23 - - - 

117-2-

4-18 

Hatton - Nuwara Eliya 

Road - EDCF 
625 371.83 59 50.7 18.5 37 

117-2-

4-20 

Northern Road 

Connectivity Project - 

ADB 

425 399.19 94 98.4 94.62 96 

117-2-

4-21 

Traffic Management and 

Road Safety 
25 23.81 95 25 8.5 34 

117-2-

4-22 

Traffic Management in 

Greater Colombo area 
25 0 0 25.0 25.0 100 

117-2-

4-23 

Peradeniya - Badulla 

Road from Badulla to 

Chenkalady(SFD) 

135 0 0 1.5 1.3 85 

117-2-

4-26 

Priority Road Project-

CDB-1 
5 2.15 43 - - - 

117-2-

4-27 

Priority Road Project-

CDB-11 
1,190.0 1,103.41 93 570.0 416.0 73 

117-2-

4-28 

National Highway Sector 

Project (Supplementary 

Loan-ADB) 

2,230.0 1,752.91 79 284.5 280.7 99 
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Vote 

code 
Project Name 

2016 2017 

Revised 

Budget 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Progres

s % 

Revised 

Budget 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

117-2-

4-29 

Road Network 

Development Project 

(GOSL-SFD) 

2,000.0 1,586.51 79 426.2 406.2 95 

117-2-

4-30 

Northern Road 

Connectivity Project-

Supplementary (GOSL-

ADB) 

825.0 780.25 95 706.0 584.65 83 

117-2-

4-31 

Road Network 

Development Project 

(GOSL-OFID) 

962.0 906.97 94 309.6 181.1 58 

117-2-

4-32 

Colombo District Road 

Development Project 

(GOSL-OFID) 
2,171.95 1,955.04 90 2,067.3 2,003.12 97 

117-2-

4-39 

Priority Road Project-

Extension (GOSL-CDB) 
11,000.0 10,467.32 95 7,900.0 7,611.6 96 

117-2-

4-40 

Western Province 

National 

Highways(GOSL-OFID) 

146.9 11.13 8 457.3 32.4 7 

117-2-

4-41 

Peradeniya -Badulla 

Road from Badulla to 

Chenkalady(GOSL-

OFID) 

365 344.2 94 2,145.5 2,084.5 97 

117-2-

4-42 

Expressways 

Connectivity 

Improvement Plan 

Project 

295.0 294.29 100 285.0 72.33 25 

117-2-

4-43 

Southern Road 

Connectivity Project 

(GOSL-ADB) 

3,990.0 3,126.53 78 2,215.0 1,789.5 81 

117-2-

4-44 

Integrated Road 

Investment -(I 

Road)(GOSL-ADB) 

17,844.0 17,616.85 99 18,837.7 18,544.4 98 

117-2-

4-46 

Rehabilitation  & 

Improvement Priority 

Road Project-3-Phase II 

(GOSL-CDB) 

2,600.0 2,542.47 98 7,200.0 5,991.1 83 

117-2-

4-47 

Transport Project 

Preparatory Facility 

(GOSL -ADB) 

10 0 0 280.0 92.3 33 

117-2-

4-48 

Transport Connectivity & 

assets Mgt Project 

(GOSL -WB) 

80 0 0 80.0 63.8 80 

117-2-

4-49 

Marine Drive Extension 

up to Panadura 
45 0 0 150.0 15.0 10 

117-2-

4-50 

Conflict Affected Region 

Emergency Project 
77 76.98 100 - - - 

117-2-

4-51 

Government Guaranteed 

Local Bank Funded Road 

Rehabiitation Project 
18,147.0 18,147.0 100 30,323.4 30,320.7 100 

117-2-

4-52 

Land Acqusition for 

Completed & Ongoing 

Projects 

4,405.00 3,216.33 73 2,350.0 2,230.3 95 

117-2-

4-53 

Machinery, R & D, 

Survey & Invest., 

Training 

100.00 10.00 10 100.0 51.5 52 

117-2-

4-54 

Construction of Kandy 

Tunnel 
- - - 65.0 - - 

  Total 51,470.25 46,017.38 89 80,994.1 76,589.2 95 
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There were few projects which were physically completed & only bill settlement process is 

remained during 2016 as follows. 

 National Highway Sector Project 

 Road Sector Assistance Project (II) - WB 

 Hatton - Nuwara Eliya Road - EDCF 

 Northern Road Connectivity Project – ADB 

 Priority Road Project-CDB-1 

 Priority Road Project-CDB-11 

 Road Network Development Project (GOSL-SFD) 

 Northern Road Connectivity Project-Supplementary (GOSL-ADB) 

 Road Network Development Project (GOSL-OFID) 

 

From the above list, National Highway Sector Project, Road Sector Assistance Project (II) funded 

by World Bank, Priority Road Project 1 funded by China Development Bank were not allocated 

for 2017. The remaining was allocated during 2017 where only bill settlement process was carried 

out within the year.  " Marine Drive Extension up to Panadura" project has been reported 10% of 

financial progress in 2017 as this project was at its preliminary stage where civil work has not 

commenced within 2017. Therefore it was unable to utilize allocated funds within year.  

 

C. Widening & Improvement of Roads 

The overall financial progress obtained for the programme for 2017 can be summarized as 

follows. 

Table 9.1.6.Overall Financial Progress of Widening & Improvement Program  

Program 2016 Financial Progress 2017 Financial Progress 

Allocation 

Rs. Mn. 

Expenditure 

Rs. Mn. 

Progress 

% 

Allocation 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Progress % 

Widening & 

Improvement 16,065.0 10,887.6 68 10,734.4 9,211.5 86 

 

Although, this programme was allocated Rs. 16,065 Mn for 2016, it has been decreased down to 

Rs.10, 734.4 Mn in 2017. Financial performance of this programme was 86% and 68% 

respectively in 2017 and 2016.  
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Table 9.1.7. Provincial Financial Progress of Widening & Improvement Program 

Vote code Project Name 2016 2017 

Revised 

Budget 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

Revised 

Budget Rs. 

Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

117-2-5-

01,2,3 

Western 

Province 
2,100.00 888.47 42 1361.67 990.18 73 

117-2-5-

04,5,6 

Central 

Province 
740.00 337.44 46 534.70 436.13 82 

117-2-5-

07,8,9 

Southern 

Province 
900.00 778.93 87 734.30 647.43 88 

117-2-5-10, 

11,12,13,14 

Northern 

Province 
858.00 404.16 47 1003.65 975.17 97 

117-2-5-

15,16,17 

Eastern 

Province 
462.00 283.99 61 367.30 367.30 100 

117-2-5-18, 

19 

North Western 

Province 
720.00 346.36 48 665.01 607.79 91 

117-2-5-20,21 North Central 

Province 630.00 609.53 97 666.29 666.29 100 

117-2-5-22,23 Uva Province 370.00 224.80 61 264.86 231.67 87 

117-2-5-24,25 Sabaragamuwa 

Province 
435.00 298.09 69 325.00 374.90 85 

117-2-5-26 Tax Component 
850.00 465.72 55 714.57 714.57 100 

117-2-5-29 NSB funded 

Projects 
8,000.00 6,250.00 78 4,100.00 3,300.00 80 

  Total 16,065.00 10,887.49 68 10737.40 9211.50 86 
 

 

D. Construction of Bridges & Flyovers 

 

Table 9.1.8. Overall Financial Progress of Construction of Bridges & Flyovers 

Program 

Programme 2016 Financial Progress 2017 Financial Progress 

Allocation 

Rs.Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

Allocation 

Rs.Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

Construction Of 

Bridges & Flyovers 12,731.99 11,329.00 89 19,774.4 17,556.8 89 

 

Under this program 11 projects were allocated budgetary provisions in 2017 similar to 2016. 

Budgetary provisions for the programme have increased in 2017 by Rs. 7042.5Mn for this 

programme while financial progress attained was remained with the same figure. Although the 

overall financial progress attained was similar, the expenditure has increased in 2017 than in 

2016. During 2017, construction works of Second New Kelani Bridge has commenced & 

construction of 3 flyovers has completed. 

 



  Annual Performance Report - 2017 

 

Ministry of Higher Education & Highways  110 

Table 9.1.9. Financial Progress of Construction of Bridges & Flyovers Program 

Vote 

code 
Project Name 

2016 2017 

Revised 

Budget Rs. 

Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

Revised 

Budget 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

117-2-

6-2 

Reconstruction of 10 

Bridges 
5.36 5.36 100 - - - 

117-2-

6-8 

Reconstruction of 

Damaged / Weak 

bridges 

250.00 100.00 40 274.0 224.0 82 

117-2-

6-14 

Construction of Rural 

Bridges using Old 

Bridges 

250.00 100.00 40 300.0 157.0 52 

117-2-

6-16 

Regional Bridge 

Project UK-11 
1,630.00 1,543.97 95 981.9 940.9 96 

117-2-

6-17 

Bridge Rehabilitation 

-25 Bridges- Kuwait 
670.00 229.86 34 287.0 254.6 89 

117-2-

6-18 

Reconstruction of 46 

Bridges (GOSL-

French) 

1,030.00 1,029.88 100 280.0 272.5 97 

117-2-

6-19 

Major Bridges 

Construction Pro. Of 

National Road 

Network (JICA) 

2,355.00 2,270.24 96 2,994.5 2,861.6 96 

117-2-

6-20 

Construction of 

Kochchikade Br on 

Peliyagoda-Puttalm 

(Austria) 

519.68 493.68 95 1,400.0 648.2 46 

117-2-

6-21 

Second New Kelani 

Bridge (GOSL-JICA) 
1,328.15 1,078.80 81 8,750.0 8,015.4 92 

117-2-

6-22 

Estabilishment Of 

Bridge Maintenance 

System & (BAU) in 

the RDA -JICA 

20.00 3.60 18 27.5 20.16 73% 

117-2-

6-23 

Rehabilitation of 

Thattuthurai 

Causeway & Road 

(SFD)  

88.80 56.97 64 24.6 21.9 89 

117-2-

6-24 

Construction of 03 

Fly Overs at 

Rajagiriya, 

Polgahawela & 

Ganemulla 

4,585.00 4,416.62 96 4,454.9 4,140.6 93 

 
Total 12,731.99 11,328.98 89 19,774.4 17,556.8 89 

 

Out of all projects conducted in 2017, 7 bridge construction projects have been achieved higher 

financial progress during 2017 than 2016. 
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E . Emergency Assistance Programme 

Under this program only one project was implemented during 2017.That was “Landslide disaster 

protection program for national roads”. Although  “Pro-poor Eastern” project was not allocated in 

2016 provisions were allocated for the project for 2017. 

More allocation has been provided for 2017 than 2016 for Landslide Disaster Protection Project 

since civil work of the project was commenced within 2017 as planned. Financial progress of the 

project was 78% & 53% respectively for 2016 & 2017. 

 
 

Table 9.1.10. Overall Financial Progress of Emergency Assistance Program  

Program 2016 Financial Progress 2017 Financial Progress 

Allocation 

Rs.Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

Allocation 

Rs.Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

Emergency Assistance 

Program 
168.00 131.59 78 2,548.0 1,353.2 53 

 

Table 9.1.11. Financial Progress of Emergency Assistance Program  

 

Vote 

code 

Project Name 2016 2017 

Revised 

Budget 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Financial 

Progress 

% 

Revised 

Budget 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Financial 

Progress 

% 

117-2-

7-8 

Pro- Poor 

Infrastructure 

Development 

Project 

- - - 500.0 - - 

117-2-

7-13 

Landslide 

Disaster 

Protection 

Project of 

National Road 

Network 

168.00 131.59 78 2,048.0 1,353.2 66 

  
Total 168.00 131.59 78 2,548.0 1,353.2 53 

 

F. Institutional Support 

Under institutional support only one item has allocated for 2017 where 3 of the items which 

received allocations during 2016 were transferred to another vote codes. Therefore financial 

progress of the programme was attained with respect to the financial progress of Operational cost 

of Road Development Authority (Capital). 
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Table 9.1.12. Financial Progress of Institutional Support Program  

Vote 

code 

Project Name 2015 2016 

Revised 

Budget Rs. 

Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

Revised 

Budget 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Progress 

% 

117-2-

8-1 

Operational cost of 

RDA - Capital 
6,000.00 6,000.00 100 6,110.0 6,108.8 99 

117-2-

8-2 

Machinery, R & D, 

Survey & Invest., 

Training 

100.00 10.00 10 
Provisions were given under code no 

117-2-4-53. 

117-2-

8-3 

Rehabilitation & 

Improvement Of 

Capital Assets 

10.00 4.13 41 - - - 

117-2-

8-4 

Human Resource 

Development 
10.00 0.85 9 - - - 

117-2-

8-6 

Road Project 

Preparatory Facility 

(GOSL -ADB) 

- - - - - - 

117-2-

8-7 

Surveys, 

Investigations and 

Feasibility Study 
50.00 50.00 100 - - - 

117-2-

8-8 

Land Acquisition for 

completed & ongoing 

projects 

4,405.00 3,216.33 73 
Provisions were given under code no 

117-2-4-52. 

117-2-

8-9 

Government 

Guaranteed Local 

Bank Funded Road 

Re..Pro 

18,147.00 18,147.00 100 
Provisions were given under code no 

117-2-4-51. 

  Total 28,722.00 27,428.31 95 6,110.0 6,018.8 99 
 

The overall financial progress achieved by the programme during 2017 was 99% where it was 

reported as 95% for the year 2016.the budgetary provisions for the operational cost of Road 

Development Authority has increased whereas expenditure values were almost similar with each 

value. 

G. Rural road re-awakening program 

Although this program was allocated with Rs 3,275.0 Mn for 2017, the budgetary provisions for 

2016 was only Rs.1,000 Mn. Financial progress attained for 2017 was 46% while 58% was 

obtained for 2016.Although expenditure in 2017 was Rs. 1512.0 Mn, reported work done was Rs. 

2256.16Mn & according to that 69% of financial progress was reported for the year 2016. 

Table 9.1.13. Financial Progress of Rural road re-awakening program 

Vote 

code 

Project Name 2016 2017 

Revised 

Budget 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Financial 

Progress 

% 

Revised 

Budget 

Rs. Mn. 

Expenditure 

Rs.Mn. 

Financial 

Progress 

% 

117-2-

9-1 

Rural Road 

Re-awakening 

Programme 

1,000.00 580.60 58 3,275.0 1,512.0 46 
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9.2. Physical Progress 

During the year 2017, 37 no. of capital projects were carried out as per the budget allocation. 

Instead of that following to programs were also carried out during the year island wide. 

 Widening & Improvement of Roads 

 Rural re-awaking programme 

There were 10 capital projects which were already completed before 2017 and only bill settlement 

process was carried out during the year.   

A. Expressways Development 

There were 08 projects which were carried out under Expressway Development Program utilizing 

the budgetary provisions in 2017. During year 2015, "Outer Circular Highway - Phase II project 

was completed. Therefore bill settlement of Outer Circular Highway - Phase II project was carried 

out during both 2016 and 2017 years consecutively. 

Table 9.2.1. Physical Progress of Expressway Development Program 

N

o 
Project Name 

Cumulative 

Physical 

progress as 

at 31/12/2015 

 2016 2017 Cumulative 

Physical 

Progress as 

at 31/12/2017 

Overall 

Physical 

Target 

Overall 

Physical 

Progress 

Overall 

Physical 

Target 

Overall 

Physical 

Progress 

1 

Southern 

Transport 

Development 

Project 

Construction 

of Southern 

Expressway  

Completed in 2013. 100 

Rectification 

of Slope 

Failure at 114 

km at 

Kokmaduwa 

100% 64% 36% 36% 100% 

2 

Outer Circular 

Highway (OCH 

II) 

Completed. 

3 
Central 

Expressway 

Project 

 

Land 

Acquisition 

Process 

Land 

Acquisition 

Process 

 

Land 

Acquisition 

Process 

Land 

Acquisition 

Process 
 

Land 

Acquisition 

Process  
 

Civil work 

has not 

commenced 

in 2015 

Section 1-

70% 

Section 2-

75% 

Section 3-

70% 

Section 4-

70% 

Section 1-

62% 

Section 2-

70% 

Section 3-

58% 

Section 4- 

8% 

Section 1-

38% 

Section 2-

30% 

Section 3-

30% 

Section 4-

53% 

Section 1-

18% 

Section 2-

15% 

Section 3-

13% 

Section 4-

45% 

Section 1-

80% 

Section 2-

85% 

Section 3-

71% 

Section 4-

53% 

Civil Work has not 

commenced. 

Civil Work 

 

Section 1 -

20% 

Section 2-  

0% 

Civil work 

Section 1 – 

1% 

Section 2 – 

7% 

Civil Work 

Section 1 – 

1% 

Section 2 -7% 
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N

o 
Project Name 

Cumulative 

Physical 

progress as 

at 31/12/2015 

2016 2017 
Cumulative 

Physical 

progress as 

at 

31/12/2017 

Overall 

Physical 

Target 

Overall 

Physical 

Progress 

Overall 

Physical 

Target 

Overall 

Physical 

Progress 

4 
Extension of 

Southern 

Expressway 

Civil work 

was 

commenced 

in 2016. 

Section 1- 

15% 

 

Section 1- 

15% 

 

Section 1- 

33% 

 

Section 1- 

36% 

Section 1- 

52% 

 

Section 2- 

3% 

 

Section 2- 

4% 

 

Section 2- 

32% 

 

Section 2- 

25% 

 

Section 2- 

29% 

 

Section 3- 

23% 

 

Section 3- 

18% 

 

Section 3- 

62% 

 

Section 3- 

27% 

 

Section 3- 

46% 

 

Section 4- 

13% 

Section 4- 

14% 

Section 4- 

57% 

Section 4- 

48% 

Section 4- 

62% 

5 

OCH Section 

from 

Kadawatha to 

Kerawalapitiya 

(GOSL-China) 

10% 12% 1% 34% 32% 43% 

6 

Colombo- 

Rathnapura -

Pelmadulla 

Expressway 

 

Civil works not yet commenced. 

7 

Elevated 

Highway from 

New Kelani 

Bridge to 

Authurugiriya 

 

Civil works not yet commenced & Feasibility study has completed for Section 

1. 

8 

Port Access 

Elevated 

Highway 

Project 

 

Civil works not yet commenced & Procurement process has completed. 

 

During 2017, civil works of all 4 sections of Extension of Southern Expressway project were 

continued where civil work construction of section 1 & section 2 of the central expressway has 

continued. Civil work of Extension of Southern expressway project was performed well unless the 

soil issue has negatively influenced for both section 2 & 3 of the project. For the other 2 sections 

of Southern Expressway, target achievement was high. 

 Although the civil work of section 2 of the Central expressway has commenced it was not 

incorporated in the action plan 2017 and the progress attained by section 1 was extremely low. 

The major reason for this low progress was that the loan agreement for the section has not signed 

even within 2017 also. Land acquisition process of Central Expressway project was carried out 

during 2017 also for all 4 sections.  Civil works of “Colombo- Rathnapura -Pelmadulla 

Expressway, Elevated Highway from New Kelani Bridge to Authurugiriya, Port Access Elevated 

Highway Project" were not commenced during 2017.  For Colombo- Rathnapura -Pelmadulla 

Expressway project the land acquisition process has initiated pertaining to 18% of cumulative 

progress as at end of 2017. The two elevated highway projects were under their preliminary initial 

stages within 2017.Southern Transport Development project was completed in 2014 but, PMU 
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has been conducted rectification of slope failure at 114 km near Kokmaduwa interchange. It was 

initiated in 2016 & completed in 2017. For this activity budgetary provisions were provided under 

a separate code during 2016 where as in 2017 that code was not included. 

B. Highways Development 

Table 9.2.2. Physical Progress of Highways Development Program 

 

No Project Name Cumulative 

Physical 

progress as at 

31/12/2015 

2016 2017 Cumulative 

Physical 

Progress as 

at 

31/12/2017 

Overall 

Physical 

Target 

Overall 

Physical 

Progress 

Overall 

Physical 

Target 

Overall 

Physical 

Progress 

1 Maintenance of roads 

and bridges 

Annual 

Programme 

100% 69%   Annual 

programme 

2 National Highway 

Sector Project 

  Completed 

3 Baseline Extension Civil works not yet commenced 

 

4 Padeniya 

Anuradhapura Road 

Completed 

5 Road Sector 

Assistance Project 

(II) - WB 

Completed 

6 Hambantota 

International Hub 

Development- 

Improvement of 

Hambantota- 

Gannoruwa- 

Meegahajandura 

Road 

  

Project was completed & rehabilitated 169.18 kms of roads.  

  

 

7 Hatton - 

NuwaraEliya Road - 

EDCF 

100% Completed 

8 Northern Road 

Connectivity Project 

- ADB 

Completed in 2013 

9 Peradeniya - Badulla 

Road from Badulla to 

Chenkalady(SFD) & 

(OFID) 

Civil Works not commenced as at 

31/12/2016 

SFD – 

15% 

OFID –

41% 

SFD- 0% 

OFID- 

6% 

SFD- 0% 

OFID- 6% 

10 Priority Road 

Project-CDB-1 

Completed      

11 Priority Road 

Project-CDB-11 
Completed 

 

12 National Highway 

Sector Project 

(Supplementary Loan-

ADB) 

83% 17% 17% 
Completed 

 

13 Road Network 

Development Project  
Completed 
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No Project Name 

Cumulative 

Physical 

progress 

as at 

31/12/2015 

2016 2017 Cumulativ

e Physical 

Progress 

as at 

31/12/2017 

Overall 

Physical 

Target 

Overall 

Physical 

Progress 

Overall 

Physical 

Target 

Overall 

Physical 

Progress 

14 Northern Road 

Connectivity 

Project-

Supplementary 

(GOSL-ADB) 

Completed 9 

contract 

packages 

To complete 

1 contract 

package 

To 

complete 

1 contract 

package 

83% 49% 49% 

15 Road Network 

Development 

Project (GOSL-

OFID) 

CP I,II,III, IV - 

97% 

3% 3% CP  V– 
Commen

ce in 

2017 

CP V - 

4.8% 

CP I,II,III, 

IV - 100% 

CP V - 

4.8%. 

16 Colombo District 

Road 

Development 

Project (GOSL-

OFID) 

Contract 

Package I - 

100%, Contract 

Package II - 63% 

 Contract 

Package II - 

37%  

 Contract 

Package 

II - 37%  

Land 

Acquisit

ion – 

48%    

Civil 

works -

20% 

Land 

Acquisiti

on – 52%   

Avearge 

civil 

work 

progress 

10%  

Package I - 

100%, 

Contract 

Package II - 

100% , 

Contract 

Package III - 

Land 

acqusition 

52%             

Civil works 

10%  

17 Priority Road 

Project-

Extension 

(GOSL-CDB) 

35 % 52% 52% 13% 7% 94% 

 18 Western 

Province 

National 

Highways(GOSL

-OFID) 

Civil works 

commence in 

2017 

- - 1% 1% 1% 

 19 Southern Road 

Connectivity 

Project (GOSL-

ADB) 

 20% 38% 27% CP01 -

6% 

CP02-

40% 

CP03-

35% 

CP04-

20% 

CP01-6% 

CP02-

25% 

CP03-

42% 

CP04-

17% 

CP01 -100% 

CP02-25% 

CP03-45% 

CP04-17% 

 20 Integrated Road 

Investment -(I 

Road)(GOSL-

ADB) 

3% (Civil works 

were 

commenced in 

2015. ) 

29% 27% 47% 32% 62%, 

21 Rehabilitation  & 

Improvement 

Priority Road 

Project-3-Phase II  

Civil works were 

commenced in 

2016 

4% 4% 77% 72% 76% 

22 Transport Project 

Preparatary 

Facility (GOSL -

ADB) 

-  -  -  Procure

ment is 

in 

progres

s  

  

23 Marine Drive 

Extension up to 

Panadura 

Civil works yet to be commenced 
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During 2017, some contract packages under various highways projects were commenced. Such as 

Western Province National Highways Project, Road Network Development Project (GOSL-OFID), 

Peradeniya - Badulla Road from Badulla to Chenkalady(SFD) & (OFID).Civil works of  Marine Drive 

Extension up to Panadura Project  & Baseline Extension  Project were not commenced in 2016. 

National Highway Sector Project, Padeniya Anuradhapura Road  rehabilitation project ,Road 

Sector Assistance Project (II) - WB, Northern Road Connectivity Project - ADB, Priority Road 

Project-CDB-1,Priority Road Project-CDB-11, Road Network Development Project (GOSL-SFD),  

National Highway Sector Project (Supplementary Loan-ADB) were completed as at 1/1/2017 where 

bill settlement process of those  projects was carried out during 2017. 

C. Widening & Improvement of Roads 

Table 9.2.3. Physical Progress of Widening & Improvement of Roads 

No District 2016 2017 

Overall Physical 

Target% 

Overall Physical 

Progress % 

Overall Physical 

Target % 

Overall Physical 

Progress % 

1 Colombo  100 72 100 83 

2 Gampaha  100 76 100 95 

3 Kaluthara 100 58 100 82 

4 Kandy 100 89 100 98 

5 Matale  100 59 100 80 

6 Nuwara Eliya  100 45 100 52 

7 Matara  100 99 100 92 

8 Galle 100 78 100 98 

9 Hambanthota   100 100 100 95 

10 Batticlao  100 48 100 95 

11 Ampara  100 46 100 88 

12 Trincomalee  100 70 100 92 

13 Jaffna 100 100 100 85 

14 Killinochchi  100 98 100 95 

15 Mannar  0 50 100 93 

16 Vavunia  0 100 100 85 

17 Mullathiv  100 75 100 93 

18 Kurunegala  100 100 100 95 

19 Puttalam  100 99 100 90 

20 Anuradhapura  100 91 100 95 

21 Polonnaruwa  100 100 100 95 

22 Badulla  100 96 100 93 

23 Monaragala  100 42 100 90 

24 Kegalle  100 85 100 92 

25 Ratnapura  100 70 100 90 

 

This program is an annual program which is conducted through Provincial Directors, Chief 

Engineers & Executive Engineers of RDA.  
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D. Construction of Bridges & Flyovers 

Table 9.2.4. Physical Progress of Construction of Bridges & Flyovers 

No Project Name Cumulative 

Physical 

progress as at 

31/12/2015 

2016 2017   

Cumulative 

Progress as 

at 31/12/2017 

Overall 

Physical 

Target 

Overall 

Physical 

Progress 

Overall 

Physical 

Target 

Overall 

Physical 

Progress 

1 
Reconstruction of 

Damaged / Weak 

bridges Annual Program 

 

Improvement of 72 bridges 

were completed 

Improvement of 

37bridges was completed 

& nearly completed 

(75%-100%).  
Annual 

Program 

  

2 
Construction of 

Rural Bridges 

using Old Bridges 

27 bridges were completed 
12 bridges were 

completed. 

3 
Regional Bridge 

Project UK-11 
82% 11% 10% 8% 5% 97% 

4 
Bridge 

Rehabilitation -25 

Bridges- Kuwait 

Civil works 

were 

commenced in 

2015. 

60% 28% 66% 12% 40% 

5 

Reconstruction of 

46 Bridges 

(GOSL-French) 

78% 18% 15% 7% 7% 100% 

6 

Major Bridges 

Construction Pro. 

Of National Road 

Network (JICA) 

Package 1 - 16% 

Civil work of 

package 2 was 

not commenced 

in 2015. 

Package 1-

58% 

Package 1- 

57% 

Package 1 – 

25% 

Package 2- 

61% 

Package 

1- 25% 

Package 

2- 43% 

Package 1- 

98% 

Package 2 -

43% 

7 

Construction of 

Kochchikade Br 

on Peliyagoda-

Puttalm (Austria) 

Civil works 

were 

commenced in 

2016. 

23% 22% 60% 23% 66% 

8 

Second New 

Kelani Bridge 

(GOSL-JICA) 

Civil works of bridge construction has commenced in December 2017 for package 1 and 

September 2017 for package 2. 

9 

Estabilishment Of 

Bridge 

Maintenance 

System & (BAU) 

in the RDA -JICA 

Civil works 

were 

commenced in 

2015. 

21% 33% 52% 50% 98% 

10 

Rehabilitation of 

Thattuthurai 

Causeway & 

Road (SFD)  

Commencement 

year 2015 
53% 53% Completed 100% 

11 

Construction of 

03 Fly Overs at 

Rajagiriya, 

Polgahawela & 

Ganemulla 

Civil works 

were 

commenced in 

2016 

54% 54% 46% 45% 99% 

 

During 2017 civil work construction of Construction of Second New Kelani Bridge was initiated. 

Construction of 03 Fly Overs at Rajagiriya, Polgahawela & Ganemulla project & Construction of 

Kochchikade Bridge on Peliyagoda-Puttalm road project were commenced in 2016 where 

Construction of 03 Fly Overs project was 99% completed following 66% completion of 

Construction of Kochchikade Bridge on Peliyagoda-Puttalm road as at end of 2017. Package 1 of 

Major Bridges Construction Project of National Road Network, Establishment of Bridge 

Maintenance System (BMS) & Bridge Assessment Unit (BAU) in the RDA and Regional Bridge 

Project has almost completed (more than 95%) 
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Annexure - 01  

A map of Ruwanpura Expressway 
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Annexure - 02 

Location Map of Kandy Tunnel 
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Annexure - 03 

Expressways Network in Sri Lanka 
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Annexure - 04 

 Traffic Volume & Toll Revenue of Expressways 

(A)  A Comparison of Average Daily Traffic Volume of Southern Expressway, Outer 

Circular Highway from Kottawa to Kadawata and Colombo Katunayaka Expressway 

 

 
 

(B) A Comparison of Monthly Traffic Volume of Southern Expressway, Outer  Circular 

Highway from Kottawa to Kadawata and Colombo Katunayaka Expressway in 2017 
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(C)  A Comparison of  Toll Revenue obtained  for Southern Expressway & Outer   

Circular    Highway from Kottawa to Kadawata and for Colombo – Katunayaka 

Expressay  

 

(D) A Comparison of Toll Revenue obtained monthly for Southern Expressway & Outer   

Circular    Highway from Kottawa to Kadawata and for Colombo – Katunayaka Expressay in 

2017 
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Annexure – 05 

(A) Rehabilitated National Roads under Southern Expressway Project 
It
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1 Weligama -Kananke Road (B465) 9.6 Completed 

2 Weligama -Thelijjawila Road (B466) 7.7 Completed 

3 Dorape –Hiyare  (B578) 8.7 Completed 

4 Godagama-Thelijjawila Road (A24) 4.5 Completed 

5 Yakkalamulla- Imaduwa Road (B238) 6.2 Completed 

6 Imaduwa-Ahangama Road 10 Completed 

7 Realignment for four lane section on A24 Road 

from Ch.0+000 to 0+440 

0.44 Completed 

8 Supply, laying and commissioning of PVC and 

Ductile Iron (DI) water supply pipes & fittings on 

Ahangama- Imaduwa road, Dorape-Hiyare road, 

Weligama-Kananke road, Weligama-Thelijjavila 

road, Godagama-Thelijjavila road. 

50.9 Completed 

9 Widening of Bridge No 5/2 at Ch 3+880 at 

Dorape - Hiyare Road 

- Completed 

10 Construction of Bridge at Ch 0+400 on Re-

aligned A24 road 

- Completed 

11 Rehabilitation of Kaluwella - Karapitiya - 

Labuduwa Road   ( Municipality Road -5.6 km ) 

plus Labuduwa to Thalagaha Road Section (B248 

- 2.2 km ) ( Total -7.8 km length ) 

7.8 Completed 

12 Rehabilitation of Wandurabe - Mapalagama Road 14.1 Completed 

13 Rehabilitation of 1.74 km length in 12th & 13th 

km at Yakkalamulla - Imaduwa Local road 

1.74 Completed 
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(B) Local roads rehabilitated under Southern Expressway Project 

 

 

I/N Name of the Road Length 

(km) 

Physical Progress as at the  

end of 2017 

01 Rehabilitation of Akuressa – 

Kamburupitiya Road 

   8.26 Completed 

02 Rehabilitation of Narandeniya – 

Hakmana Road 

12.0 Completed 

03 Rehabilitation of Deniyaya-

Pallegama-Wathurawa Road 

5.75 Completed 

04 Rehabilitation of Elawella Mawata 1.07 Completed 

05 Rehabilitation of Mudalinda 

Piriwena Road 

0.9 Completed 

06 Rehabilitation of Abeygunawardane 

Mawata 

0.7 Completed 

07 Rehabilitation of Sumanasara 

Mawata 

0.85 Completed 

08 Rehabilitation of Samurdhi Mawata 0.11 Completed 

09 Rehabilitation of Bandaththara – 

Diyagaha Road 

2.6 Completed 

10 Rehabilitation of Sarammudali 

Mawata 

0.6 Completed 
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Annexure – 06 

 

Location Map of Outer Circular Highway Phase III
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Annexure – 07 

A Map of Central Expressway 

(A) Section  I: Kadawatha to Mirigama  
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(B )   Section  II: Mirigama to Kurunegala with Ambepussa   
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( C )            Section  III: Pothuhera to Galagedara   
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(D )        Section  IV: Kurunegala to Dambulla   
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Annexure  – 08 

A Map of -Extension of Southern Expressway 
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Annexure   - 09 

Completed, Ongoing & Committed Road Projects 
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Annexure 10 

 

Rehabilitation & Improvement of Priority Roads Projects (PRP- III ) -Phase I 

 

Item 

No. 

Road Name / Bridge Name & 

No. 

Road Length 

(Km) / Bridge 

span 

District/ 

Location 

Physical 

progress up 

to 31/12/2017 

(%) 

01 

 

PRP3-PhI/C1 - Kiriella-

Nedurana-Eheliyagoda Road 

 

 

14.75 km 

 

Rathnapura 

 

100% 

02 
PRP3-PhI/C2 - Ratnapura - 

Palawela - Karawita Road                                            

 

21.28km 

 

Rathnapura 100% 

03 
PRP3-PhI/C3-Ratnapura- 

Wewalwatta Road 

 

27.50 km 

 

Rathnapura 

 

100% 

04 
PRP3-PhI/C4 - Veyangoda - 

Ruwanwella Road Package 

19.80 Km 

(12.4-32.2) Gampaha, 

Kegalle 

100% 

05 
Veyangoda – C4 Ruwanwella 

Bridge Package 
14 Nos 

100% 

06 
PRP3-PhI/C5  Meegahajandura – 

Kumaragama Road 
8.8 km Hambantota 100% 

07 
PRP3-PhI/C6 – 

Galle - Udugama Road 

35.35Km 

(0.00 - 35.35Km) 
Galle 100% 

08 

PRP3-PhI/C10 - Hiniduma - 

Opatha - Pitabaddara Road 

Package 

31.5Km 

(0.00 - 31.5Km) 
Galle, 

Matara 

100% 

09 
PRP3-PhI/C6 Hiniduma - Opatha 

- Pitabaddara Bridge Package 
22 Nos  

100% 

10 
PRP3-PhI/C7 - Kandy - Jaffna 

Road 

2.25 km (1.65 -3.90 

km) 

 

Kandy 

 

100% 
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Item 

No. 

Road Name / Bridge Name & 

No. 

Road Length 

(Km) / Bridge 

span 

District/ 

Location 

Physical 

progress up 

to 31/12/2017 

(%) 

11 
PRP3-PhI/C8 -Marawila - 

Udubaddawa Road 

 

 

19.55 km 

 

Puttalum 

 

100% 

12 
PRP3-PhI/C9 -Rambukkana - 

Katupitiya Road 

 

9.81 km 

Kegalle / 

Kurunegala 

 

100% 

13 
PRP3-PhI/C12-Ayagama-

Egaloya Road 

 

 

23.15 km 

 

Rathnapura 

 

100% 

14 
PRP3-PhI/C13 - Mawanella - 

Hemmathagama - Gampola Road 

26.00 Km 

(0.00 - 26.00Km) 

Central, 

Kegalle 
78% 

15 

Savings of PRP 3 – Phase 1/C13 

Project 

 Improvement of Nelligala                                

International Buddhist 

Center Road 

 Improvement of Warapitiya 

– Malgahamula – Kirimetiya 

Road 

 
 

2.4 km 

 
 
 

3.5 km 

Kandy 

 
 

60% 
 
 
 

10% 

16 

Savings of PRP 3 – Phase 1/C9                   

Improvement & Rehabilitation 

Galaha – Uda Delthota – 

Belwood Road 

5 km Kandy 61% 

17 

Marawila – Udubaddawa Road 

Reconstruction of Bridge No. 

15/2 

1 Bridge          ( 33 

m) 
Puttalam 100% 

18 

04 Road sections in Bingiriya 

Electorate savings from PRP 3 –

Ph1/C8 

 Hammannapahuwa – 

Barampola Road 

 Kahadenigama – Koshena 

Road 

 Palugamuwa – Bibiladeniya 

– Thalgahapotha Road 

 Temple Junction – 

Dematalawa Road 

16.60 km Kurunegala 
- 
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      Annexure – 11 

Government Guaranteed Local Banks Funded Road Rehabilitation 

Project 

(A)  Physical Progress 

 

Road sections which were ongoing & completed in year 2017 are in bold letters in following 

table. 

Item 

No. 
Road Name/ Bridge Name & No. 

Road Length 

(km) Bridge 

span 

Physical 

Progress up 

to 

31.12.2017 

(%) 

 

 

Status 

01 
Polonnaruwa-Thambala -Sungawila -

Somawathiya  Road 
33 100 Completed 

02 
Puttalam - Trincomalee Road from 

Anuradhapura to Trincomalee 
97.1 100 Completed 

03 
Ambepussa-Kurunegala - Trincomalee  

Road from Dambulla to habarana 
21.5 100 Completed 

04 
Galigamuwa-Ruwanwella - 

Karawanella  Road 
29.21 100 Completed 

05 
Ibbagamuwa -Kumbukgate - 

Madagalle  Road  
34.19 100 Completed 

06 
Katuwana-Alupothdeniya-Panamura  

Road  
23 100 Completed 

07 Narammala-Giriulla Road  16.03 100 Completed 

08 
Tennekombura-Kandehandiya -

Randenigala Road up to Kandehandiya 
34 100 Completed 

09 

Kesbewa -Kindelpitiya-Bandaragama 

Road and Waskaduwa - Bandaragama 

Road 

23.85 100 Completed 

10 Mahaoya -Aralaganwila Road 24 100 Completed 

11 
Anamaduwa -Uswewa -Galgamuwa  

Road 
39.1 100 Completed 

12 Galagedara -Horana Road 19.05 100 Completed 

13 
Bangadeniya -Andigama -Anamaduwa 

– Road 
38 100 Completed 

14 
Bibile - Pitakumbura -Namaloya –

Inginiyagala 
60.31 100 Completed 

15 
Pannala-Kuliyapitiya  Road and 

Kuliyapitiya -Hettipola Road 
26.97 100 Completed 

16 Matara -Hakmana Road 24.14 100 Completed 
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Item 

No. 
Road Name/ Bridge Name & No. 

Road Length 

(km) Bridge 

span 

Physical 

Progress up 

to 

31.12.2017 

(%) 

Remarks 

17 
Toppuwa -Dankotuwa -Nattandiya -

Madampe Road 
26.65 100 Completed 

18 Ampara -Uhana– MahaoyaRoad 17 100 Completed 

19 

Naula -Elahara-Laggala - 

PallegamaHettipola  Road and 

Hassalaka - Handungamuwa Road 

37.5 100 Completed 

20 Meepe -Ingiriya Road 18.13 100 Completed 

21 KegalleByPass stage III 2.34 100 Completed 

22 
Naula -Elahara-Laggala - 

PallegamaHettipola  Road 
22.9 100 Completed 

23 
Elpitiya Awiththawa-

Lewwanduwa&Nagoda -Neboda Road 
30.57 100 Completed 

24 
Haputale -Boralanda -Keppetipola 

Road  
27 100 Completed 

25 
Bodagama -Hambegamuwa -Kaltota 

Road 
48.2 100 Completed 

26 Chilaw -Wariyapola Road 29 100 Completed 

27 Jaffna -Ponnalai -Point pedro  Road 3 100 Completed 

28 
Colombo -Kandy Road (Kadawatha 

-Nittambuwa) 
23 63 Ongoing 

29 Muttettugala- Hiripitiya Road 18 100 Completed 

30 
Army HeadQuarters  Roads at 

Akuregoda 
10.98 100 Completed 

31 
Kurunegala –Narmmala –Madampe 

Road (Kuliyapitiya-Madampe) 
18.61 100 Completed 

32 Giriulla-Dankotuwa Road 29.22 100 Completed 

33 
Kurunegala –Narmmala –Madampe  

Road(Kuliyapitiya –Kadahapola) 
23.9 100 Completed 

34 Kadawalagedara- Withukuliya Road 14 100 Completed 

35 Kalugamuwa-Wilakatupotha Road 21.8 100 Completed 

36 
Mirijjawila-Sooriyawewa Road & 

outer circular Roads at  Hambantatta 
24.9 100 Completed 

37 
Lunugamwehera-Katharagama 

Road 
13.82 87 Ongoing 

38 
Hasalaka-Handungamuwa-Hettipola 

Road 
20 100 Completed 

39 
Seeduwa-Katunayaka&Seeduwa-

Udugampola Road 
15.6 100 Completed 
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Item 

No. 
Road Name/ Bridge Name & No. 

Road Length 

(km) Bridge 

span 

Physical 

Progress up 

to 

31.12.2017 

(%) 

 

 

Status 

40 
Kelanimulla-Mulleriyawa-Koaswatta  

Road 
0.6 100 Completed 

41 
Two Lane Bridge across Deduruoya 

at Kadigawa 
 100 Completed 

42 Passara – Monaragala Road 27 100 Completed 

43 Kirinda –Palatupana – Yala Road 12.5 100 Completed 

44 
Thalgodapitiya –Yatawatta –

Dombawala Road 
26.4 100 Completed 

45 Thalduwa –Meewitigammana Road 17.3 100 Completed 

46 Polonnaruwa – Higuraggoda Road 11.65 100 Completed 

47 Wattala-Mahara Road 7.24 100 Completed 

48 Medawachchiya-Horowpathana Road 10 100 Completed 

49 

Ambepussa-Kurunegala-

Trincomalee Road (0+000 to 75+000 

Km) 

75 100 Completed 

50 
Ambepussa-Kurunegala-Trincomalee 

Road (14 km) 
14 100 Completed 

51 Ambalangoda-Elpitiya-Pitigala Road 13.13 100 Completed 

52 Old Galle Road 7.07 98.5 Ongoing 

53 Weligaththa-Bundala-Kirinda Road 19.2 100 Completed 

54 

Tangalle-Kadurupokuna-

Beliatta&Kadurupokuna-

Dedduwawala Road 

12.76 98.5 Ongoing 

55 
Kotte-Bope&Battaramulla-Pannipitiya 

Road 
7.2 100 Completed 

56 
Embilipitya-Moraketiya-Kiriibbanara-

Udamauara Road 
8.72 100 Completed 

57 
Mallawapitiya-Rambodagalla-

Keppetigala Road 
10 100 Completed 

58 Bibile-Uraniya-Mahiyanagana Road 10 100 Completed 

59 
Bibile-Uraniya-Mahiyanagana Road 

(18+000-22+000) 
4 100 Completed 

60 Hendala-Hunupitiya Road 4.02 100 Completed 

61 Matale-Wattegama Road 13 100 Completed 

62 
Pelmadulla-Embilipitiya-Nonagama 

Road 
21.43 91 Ongoing 

63 
Warakapola-Anguruwella-

Karawanella Road 
22 100 Completed 

64 

Mallawapitiya-Rambodagalla-

Keppetigala Road (10+000 to 15+750 

km & 20 +250 to 37 +810 km) 

23.31 100 Completed 
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Annexure 12 

Priority Road Project 3 – Phase II 
 

Progress of road sections selected under Priority Road Project 3 – Phase II 

 

       

        

No. 
Road Name 

 

Road 

Length 

(Km) 

District/ 

Location 

Physical 

Progress up to 

31.12.2017 % 

C23 Katugastota - Medawala Road 10 Kandy 79% 

C24 
Thibbutta Junction - From Demaralaawa - 

Penanetipola - Battagalla Road 
5 Kandy 81% 

C25 Hapugahayatatenna - Watadeniya Road 8 Kandy 63% 

C26 
Naranwita - Udadeniya - Wewatenna - 

Niyangama Road 
5 Kandy 63% 

C27 

Heen Narandeniya Junction - Udiwita 

Elpitiya Road Elipitiya river - Weligalla  

Junction 

5 Kandy 88% 

C28 

From Nilamba Gurukale Junction to 

Godawala (Doluwa Road) on  Starting 

from Kandy Galaha Main Road (6 km) 

6 Kandy 86% 

C29 Kotaligoda - Thismada Road 5 Kandy 79% 

C30 
Eramuduliyadda - Kolugala - Thismada 

Road 
5 Kandy 82% 

C31 Nawalapitiya - Nagaswella Road 11 Kandy 80% 

C32 
From Wahugapitiya - Nuwara Eliya Rd to 

Doragala Via Chappiliyawatta 
2 Kandy 82% 

C33 Yatirawana - Balapola Road 2 Kandy 87% 

C34 

Mahamaya Mawatha From Rajapeela 

Junction (Wakarawatta Junction) Ampotiya 

Rd upto Devom Hotel and Ampitiya Rd 

Hilpenkadura Mawatha & By Roads 

1.75 Kandy 76% 

C35 

Mahanuwara Aruppola Mawatha No.5 

(From Bakery Junction to Aruppola 

Junction) 

0.5 Kandy 93% 

C36 Rambukkana - Mawanella Road 11.79 Kegalle 
74% 

 

C37 Bulugolla-Dombemada-Wahawa Road 7.65 Kegalle 75% 

C38 Mawanella-Aranayaka-Horewela Road 14.43 Kegalle 84% 

C39 Gevilipitiya-Hettimulla Road 14 Kegalle 54% 

C40 
Kegalle-Bulathkohupitiya-Karawanella 

Road 
10.35 Kegalle 83% 

C41 Kegalle-Siyabalapitiya-Dewalagema Road 2.63 Kegalle 83% 

C42 Mabopitiya-Degalaeriya Road 1.75 Kegalle 47% 



Annual Performance Report- 2017 

139 

Ministry of Higher Education & Highways 

       Annexure -13 

Construction of Rural Bridges using old Bridge Components 

 

(A) Completed Bridges 

Item 

No 
Road Name/ Bridge Name & No. 

District/ 

Location 

Physical Progress 

up to 31.12.2017  

01 
Balance work of Construction of bridge across 

Alakonnawa Oya Pallekanda,Kandy. (10m 

Single Span )  2013/08 

Kandy Completed. 

02 
Construction of bridge across Irrigational Canal 

at Ambagahawela,Namal Oya, Ampara. (  12 m 

, single span ) 2014/20 

Ampara Completed. 

03 
Improvements to Bakmitiyawa bridge.( 8m 

Span) 2014/23 
Ampara Completed. 

04 
Construction of Bridge Across Malliyagoda Ela 

at Mawathagama ( 19.5 m Span ) 2015/04 
Kurunegala Completed. 

05 
Construction of bridge across Maruboda Oya at 

Behenella on behenella,Delgasthenna road.  ( 8 

m span )2016/003 

Kegalle Completed. 

06 
Construction of bridge across Marapana Ela at 

Marapana Temple Road Kegalle.(17m Span) 

2016-016 

Kegalle Completed. 

07 
Construction of  Bridge Across Heel Oya On 

Heeloya gedara - Dambagahagoda Road At 

Bandarawela ( 8m Span ) 2015/06 

Badulla Completed. 

08 
Construction of Bridge Across Stream On 

Heeloya Gedara - Heraliyagaskumbura Road At 

Bandarawela. ( 6m Span ) 2015/05 

Badulla Completed. 

09 
Construction of Hume Pipe Culvert across 

Stream at Galekkala,Etampitiya,Haliela. ( 1.2 m 

Span )  2016/009 

Badulla Completed. 

10 
Construction of Bridge across Araththana Oya 

at Galapahala Keerihena, Deraniyagala. (15 m) 

No. 2015/04 
Kegalle Completed. 

11 
Construction of Bridge at mahalla Temple , 

Ruwanwella . (2 span) No. 2017/002 
Kegalle Completed. 

12 

 

Construction of Bridge across Uma oya on 

Kahatapitiya Pareithota Road Welimada. No. 

2016/014 
Badulla Completed. 

13 
Launching & Delaunching Baily bidges 

including transport of components 
- Completed 
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(B) Ongoing projects during 2017 

 

S/N District Bridge Name & No Progress as at     

31-12-2017 

1 Kandy 
Construction of bridge across Meemura Oya @ Wekada 

Meemure.(30m , 3 span)2014/48 
80% 

2 Kandy 
Construction of bridge across Heen Ganga at 

Galamuduna,GonnegollaMeemure.(30m , 3span)2014/49 
3% 

3 Kandy 
Balance work of Udadumbara poggola bridge,Kandy.        

( 15m Single Span)  2013/09 
76% 

4 Kandy 
Balance work of Construction of bridge across Hasalaka 

Ela at Uda Kubura Hunassgiriya  (36 m 3 Span) 2013/11 
82% 

5 Kandy 
Balance work of Construction Nawalapitiya Greenwood 

Atabage bridge. ( Pasbage Korale, 52m  5 Span ) 2013/12 
98% 

6 Ampara 

Construction of bridge across Namal Oya at Gampaha 

Kolaniya Namal oya,Inginiyagala. ( 72m , 6 span 

)2014/24 

85% 

7 Ampara 
Construction of bridge at Kethsirigama on Kethsirigama - 

Koknahara Road ( 12m span ) W.O.No.2015/02 
62% 

8 Anuradapura 
Construction of Bridge Across Yan Oya At 

Asirigama,Palugaswewa. ( 19.5 m Span ) 2016-002  
72% 

9 Kegalle 

Construction of bridge across Ritigaha oya at 

Lewala,Bulathkohupitiya, Kegalle. (36m , single ) 

2014/02 

33% 

10 Kegalle 

Construction of bridge across Ritigaha Oya at 

Pannala,Bulathkohupitiya,Kegalle. (  38 m , 3 span 

)2014/03 

90% 

11 Kegalle 
Balance work of Construction of bridge at Randeniya 

Galpola. (15 m single Span) 2013/02 
78% 

12 Kegalle 

Construction of bridge across Panakura Oya at Panakura 

Ekitihaldeniya,Deraniyagala.(  19.5m Span ) W.O. 2016-

001  

 

80% 

13 Galle 

Construction of bridge across Ovilaha-Ela at Ankotawila 

(19.5m Single span)  EE : Hiniduma, Galle.2012/08 

 

73% 

14 Galle 

Construction of bridge across Galbedi Dola at Udugama. 

(15m , single span) 2014/58  

 

55% 

15 Galle 

Construction of brdge across Homa Dola at 

Kondagala,Nagoda.  

( 24m , single span)  2014/61 

 

 

32% 
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S/N Di strict Bridge Name & No 
Progress as at     

31-12-2017 

16 Galle 

Balance work of Construction of  bridge across Yaddehi 

Kanda Ela at Hiniduma West. (Rambutangas Deka, 

Tawalama DS )  16m,span  2014/18 

67% 

17 Monaragala 
Construction of bridge across Kirindi Oya at  

Sarwodaya,Thanamalvila.(60m , 5 span) 2014/41 
58% 

18 Monaragala 

Balance work of Construction of bridge across Irrigational 

Canal at Yudaganawa. ( Buththala DS area  13m , Single 

span ) 2013/34 

87% 

19 Badulla 
Construction of bridge across Polkotan ara at 

Dambana.(12m , single span)  2014/27 
51% 

20 Badulla 
Construction of bridge across  Badulu Oya  at Hali Ela         

( 15m, Span ) 2016-001  
78% 

21 Badulla 
Constructin of box culvert across Neluwa Ela at 

Neluwa,Etampitiya,Haliela. ( 2 m Span )  2016/005  
92% 

22 Badulla 

Construction of bridge across Siththara Ela at 

Koottegoda,Siththaragedara,Haliela. ( 8 m Span )  

2016/006 

94% 

23 Badulla 
Construction of Hume Pipe Culvert across Stream at 

Mahawaththegama,Haliela. ( 1.2m Span )  2016/008 
0% 

24 Badulla 

Constructin of  Foot bridge across Maha Oya at 

Paragahaella, Bulathwaththa,Haliela ( 10 m Span )  

2016/004  

78% 

25 Kalutara 

Construction of bridge across Pelawathu oya at 

Godegedarawatta , Sadagoda , Meegahathenna. (19.6 m , 

single span) 2014/039 

58% 

26 Kalutara 

Construction of bridge across Marwak oya at 

Katugalgama , Kandanapitiya. (19.6 m , single span) 

2014/040 

69% 

27 Rathnapura 
Balance work of Construction of bridge across We-Ganga 

at Dimbulwala. ( 36m 03 Span ) 2013/10 
98% 

28 Matara 
Balance work of Construction of bridge across Kirama ara 

at Meepawita,Hakmana.  ( 15m , single span ) 2014/11 
65% 

29 Matara 

Balance work of Construction of bridge across Naigala 

Dola at Kithsiripura,Hakmana.  ( 08m , Single span ) 

2014/12 

20% 

30 Kegalle 
Construction of bridge across Wee Oya at Pelenpitiya, 

Yatiyanthota ( 39 m Span )  2016/010 A  
21% 
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S/N District Bridge Name & No. 
Progress as at    

31-12-2017 

31 Kegalle 
Construction of bridge across Wee Oya at Kelaniyawatta, 

Polatagama,Yatiyanthota ( 39 m Span  ) 2016/011A 
12% 

32 Badulla 

Construction of 02 bridges across Badulu Oya at 

Galkotuwa, 

6 kanuwa,Haliela.( 14 m & 12m Spans )  2016/007 

70% 

33 Kegalle 
Construction of bridge across Daluggala Ela at 

Daluggala,Nikapitiya, 2017/001 
10% 

34 Kegalle 

Construction of bridge across Hingula Oya at Zahira 

College  

( Primary ),Mawanella.2017-004 

10% 

35 - Urgent Repairs to RDA Bridges  70% 

 

(C) Initiated projects during 2017 

S/N District Bridge Name & No. Progress as at     

31-12-2017 

1 Kegalle  
Construction of bridge across Wee Oya at Dambepola, 

Pelenpitiya, Yatiyanthota( 39m Span) 2016/010 A 
20% 

2 Kegalle 
Construction of bridge across Wee Oya at Kelaniyawatta, 

Polatagama, Yatiyanthota( 39m Span) 2016/011 A 
15% 

3 Kegalle 
Construction of bridge across Marapana Ela at Marapana 

Temle Road, Kegalle (17m Span) 2016/016 
100% 

4 Kegalle 
Construction of bridge at Mahalla Temple , Ruwanella (8m) 

2 span 2017/002 
100% 

5 Badulla 
Construction of bridge across Badulu Oya at Galkoyuwa, 6 

kanuwa, haliela (15m & 12m spans) 2016/007 
68% 

6 Badulla 
Construction of bridge across Uma oya on 

Kahatapitiya,Pareithota road, Welimada 2016/014 
100% 

7 Kegalle 
Construction of bridge across Daluggala Ela at Daluggala, 

Nikapitiya 2017/001 
10% 

8 Kegalle 
Construction of bridge across Hingula Oya at Zahira 

College (Primary), Mawanella 2017/004 
12% 
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            Annexure 14 

Regional Bridges 

(A)  A list of bridges at Ongoing stage during the 2017 

Ite

m 

No. 

Road Name/ Bridge Name & No. 

Road Length 

(Km) / 

Bridge span 

District/ 

Location 

Physical 

Progress up 

to 

31.12.2017 

(%) 

01 
Bridge Over Galoya Connecting 

Salgashandiya River Bank Road 
172.4 Ampara 91% 

02 
Bridge Across Kelani River on 

Eswaththa Ranwala Road 
148 Colombo 96% 

03 
Bridge at Kurugammodara across 

Kalu Ganga 
83.5 Rathnapura 90% 

04 
Bridge No. 28/9 on Katugastota-

Madawala-Bamberella Road 
21.3 Kandy 80% 

05 

Reconstruction of Bridge no.8/4 on 

Kottawa Batemulla Road 12.19 Galle 65% 

06 
Bridge No. 12/8 Kaluaggala - 

Labugama Road 
33.5 Colombo 58% 

07 

Reconstruction of Bridge no.9/1 on 

Labuduwa Wanduramba 

Sandarawela Road   

12.192 Galle 85% 

08 
Reconstruction of Bridge no.2/3 on 

Madatugama Andiyagala Road   
9.144 

Anuradhapu

ra 
98% 

09 

Reconstruction of Bridge no. 2/1 on 

Mawanella - Aranayake - Horawela 

Road 

9.144 Kegalle 80% 

10 

Reconstruction of Bridge no. 284/1 

on Colombo - Ratnapura - 

Wellawaya - Batticaloa Road 

63 Monaragala 70% 
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Ite

m 

No. 

Road Name/ Bridge Name & No. 

Road Length 

(Km) / 

Bridge span 

District/ 

Location 

Physical 

Progress up 

to 

31.12.2017 

(%) 

11 
Reconstruction of Bridge no. 14/6 

on Lindula to End of Agras Road 
21.34 

Nuwara 

Eliya 
43% 

12 
Reconstruction of Bridge no. 16/8 

on Lindula to End of Agras Road 
15.24 

Nuwara 

Eliya 
54% 

13 
Construction of Bridge no. 4/3 on 

Malwala Carney Road 
15.24 Rathnapura 82% 

14 
Construction of Bridge no. 9/11 on 

Malwala Carney Road 
37.37 Rathnapura 75% 

15 
Reconstruction of Bridge no. 1/7 on 

Rathnapura - Wewalwatta Road 
15.24 Rathnapura 38% 

16 
Reconstruction of Brodge no. 13/10 

on Malwala Carney Road 
24.38 Rathnapura 30% 
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(B) Completed Projects as at 31
st
 December 2017 

 

No Road Name/Bridge No. 
Length of the 

Bridge ( m ) 

1 
Bridge No 7/4 on Kollupitiya Sri Jayawardanapura Road - 

Polduwa Bridge 70.6 

2 Bridge No 39/4 On Siyambalanduwa Damana Ampara Road 21.3 

3 Bridge No 3/3 on Wennappuwa - Kirimetiyana Road 21.3 

4 Bridge No 71/1 on Awissawella Hatton NuwaraEliya Road 9.14 

5 Bridge Nos 18/6  on Palugama Boralanda Haputhale Road 21.3 

6 Bridge Nos  19/8 on Palugama Boralanda Haputhale Road 21.3 

7 Bridge across Gin Ganga  Hammaliya - Agliya-Mulkada 104.8 

8 Bridge No 62/3 on Galle Deniyaya Madampe 21.3 

9 
Bridge No 62/3 on Galle Deniyaya Madampe - temporary bypass 

bridge 
39.6 

10 Bridge No. 21/1 on Paranthan - Mullaithivu Road 15.24 

11 Bridge No. 24/2 on Paranthan - Mullaithivu Road 18.29 

12 
Bridge No. 24/2 on Paranthan - Mullaithivu Road - temporary 

bypass bridge 
33.53 

13 Bridge No. 11/3 on Paranthan - Mullaithivu Road 12.19 

14 Bridge No. 15/3 on Paranthan - Mullaithivu Road 33.53 

15 
Bridge No. 15/3 on Paranthan - Mullaithivu Road - temporary 

bypass bridge 
39.6 

16 Bridge No 25/2 on Allai Kanthale Road 45 

17 Bridge No 25/2 on Allai Kanthale Road (Bypass Bridge) 39.6 

18 Bridge No 25/5 on Allai Kanthale Road 30.5 

19 Dunukewatte across Kuda Oya 15.24 

20 Epitakanda Bridge across Kospothu Oya 27.44 

21 Bridge No. 4/1 on Kalleliya - Pellawela Road 12.2 



Annual Performance Report- 2017 

146 

Ministry of Higher Education & Highways 

No Road Name/Bridge No. 
Length of the 

Bridge ( m ) 

22 
Bridge No. 4/1 on Kalleliya - Pellawela Road - temporary bypass 

bridge 
15.24 

23 12/8 Kaluaggala Labugama Road 33.5 

24 12/8 Kaluaggala Labugama Road - temporary bypass bridge 39.6 

25 4/2 Kaluaggala Labugama Road 33.5 

26 4/2 Kaluaggala Labugama Road - temporary bypass bridge 39.6 

27 Bridge at km 29+330 on Navathkuli - Karathivu - Mannar Road 12.19 

28 Bridge at km 29+259 on Navathkuli - Karathivu - Mannar Road 15.24 

29 5/3 Samanthurae Malkampitiya Deegawapiya road 9 

30 35/10 Kandehandiya Adikarigama Randenigala Loggaloya Road 33.5 

31 
35/10 Kandehandiya Adikarigama Randenigala Loggaloya Road - 

temporary bypass bridge 
39.6 

32 Bridge Across Maguru Ganga on Gurulubedda Addaragoda Road 51.82 

33 Bridge Across Kolamunu Oya on Hunugama - Kanogama Road 39.6 

34 Bridge Across Kalu Ganga  at Ellagawa  45.7 

35 Bridge No.2/1 on Karativu Ampara Road (Bypass Bridge) 52 

36 Bridge No.1/1 on Lady Macalalum Drive 9.14 

37 Bridge No.20/1 on Ulapane - Pusswllawa Road 9.14 

38 
Bridge No.18/2 on Blackpool- Ambewela-Pattipola-Horton Plains 

Road (Bypass Bridge) 
21.3 

39 
Bridge No.2/4 on Blackpool- Ambewela-Pattipola-Horton Plains 

Road (Bypass Bridge) 
18 

40 Bridge No.1/1 on Olugantota - Pinnawela - Bogawanthalawa Road 9.14 

41 
Bridge No.24/4 on Horawala - Pelawatta - Pitigala Road (Bypass 

Bridge) 
33 

42 Bridge No.7/12 on Carolina-Norton-Wanaraja Road 9.14 

43 Bridge No. 10/2 on Otappuwa - Ihalawewa Road 36.57 

44 Bridge No. 17/9 on Ratnapura-Palawela-Karawita Road 33.52 
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No Road Name/Bridge No. 
Length of the 

Bridge ( m ) 

45 Lankapatuna Bridge on Sampoor Verugal Road 

 

148.0 

 

46 
Bridge over Mahaweli River connecting Halloluwa and 

Dodanwala 
104.4 

47 
Reconstruction of Bridge no.3/3  on Pulliyadi - Irrakkamam 

Madu 
24.4 

48 
Reconstruction of Bridge no.15/3 on Jaffna Ponnali Point 

Pedro Road   
9.144 

49 
Reconstruction of Bridge no. 19/3 on Jaffna Ponnali Point 

Pedro Road   
12.21 

50 
Reconstruction of Bridge AT Ootupulam in Kilinochchi 

District 
39.62 

51 
Bridge Across Mahaoya on Mahaoya Pollebedda Road 

 
79.8 

52 
Bridge No.18/2 on Blackpool- Ambewela-Pattipola-Horton 

Plains Road 
9.1 

53 
Bridge No.2/4on Blackpool- Ambewela-Pattipola-Horton 

Plains Road 
9.144 

54 Bridge No.24/4 on Horawala - Pelawatta - Pitigala Road 24.4 

 

(Item no. 45 -54 were completed during 2017.) 
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Annexure - 15 

Reconstruction of 25 bridges 

(A) Selected Bridges under Package II & III  

 

No. Road Name/ Bridge Name & No. 

1    Bridge no. 2/2on Dehiovita-Deraniyagala  

2   Bridge no. 5/3 on Dehiovita-Deraniyagala 

3    Bridge no. 7/3on Dehiovita-Deraniyagala 

4    Bridge no. 8/10 on Dehiovita-Deraniyagala 

5   Bridge no. 14/3  on Dehiovita-Deraniyagala  

6    Bridge no.  4/3  on Embilipitiya-Middeniya  

7    Bridge no.  15/2  on Marawila-Udubaddawa  

8    Bridge no. 76/1  on Katugasthota-Kurunegala-Puttalam 

9    Bridge no. 17/1  on Mawanella-Hemmathagama-Singhapitiya 

10    Bridge no. 8/2 on  Jaffna-Ponnalai-Point pedro  

11    Bridge no. 104/6  on Avissawella-Hatton -Nuwaraeliya  

12   Bridge no. 75/1  on Katugasthota-Kurunegala-Puttalam  

13    Bridge no. Ch, 71+660  on Navakkuli –Kerativu-Mannar  

14    Bridge no. 3/6  on Buttuluoya-Udappuwa-Andimunai  

15   Bridge no.  11/6  on Gakigamuwa – Ruwanwella Road  

16    Bridge no.  16/1  on Gakigamuwa – Ruwanwella Road 

17    Bridge no.  20/3  on Gakigamuwa – Ruwanwella Road 
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           Annexure 16 

Reconstruction of 46 Bridges 

 

(A)  Completed Bridges as at 31.12.2016 

Item 

No. 
Description of Project 

Length 

(m) 

01 
Construction of Br. No. 12/3 on Dambagapitiya – Pinnagolla – Arawwa – 

Meegahakiula Road  (B086)  
34.2 

02  Construction of Br. No.194/6 on CRWB Road (A004) 34.2 

03 Construction of Br. No. 8/10 on Rathnapura - Wewelwatta Road (B391)  40.20 

04 
Construction of Br. No. 204/6 on Colombo - Rathnapura - Wellawaya - 

Batticaloa Road (A004)  
28.80 

05 Construction of Br. No. 17/5 on Badulla - Karamatiya (B036)  57.60 

06 
Construction of Br. No. 24/3 on Wandurambe - Ethumale - Yakkatuwa 

(B454)  
17.40 

07 Construction of Br. No. 9/8 on Matale - Illukkumbura - Pallegama (B274)  28.80 

08 Construction of Br. No. 11/2 on Hanwella - Pugoda - Urapola (B146)  17.40 

09 
Construction of Br. No. 182/6 on Peradeniya -Badulla - Chenkaladi 

(A005)  
11.40 

10 
Construction of Br. No. 177/9 on Peradeniya -Badulla - Chenkaladi 

(A005)  
11.40 

11 
Construction of Br. No. 194/1 on Peradeniya -Badulla - Chenkaladi 

(A005)  
17.40 

12 
Construction of Br. No. 8/2 on   Badalkumbura - Buttala - 

Sellakataragama Road (B035)  
11.40 

13 
Construction of Br. No. 9/5 on   Thawalama - Neluwa - Batuwangala 

Road (B411)  
17.40 

14 Construction of Br. No. 41/1 on   Hambegamuwa - Kalthota Road (B528)  40.20 

15 Construction of Br. No. 8/5 on Ehaliyagoda - Dehiovita Road (B110) 11.40 

16 Construction of Br. No. 32/2 on Negombo - Giriulla Road (B322) 22.8 

17 Construction of Br. No. 12/3 on Katukurunda - Neboda Road (207) 45.6 

18 

Construction of Br. No. 5/4 on Ingiriya - Halwatura - Egaloya Road 

(B068) 

 

22.8 
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Item 

No. 
Description of Project 

Length 

(m) 

19 Construction of Br. No 13/2 on Ehaliyagoda Dehiowita Road 17.4 

20 Construction of Br. No 13/4 on  Ehaliyagoda Dehiowita Road 28.8 

21 

Construction of Br. No. 29/8 on Thiriwanaketiya - Agalawatta Road 

(B421) 
22.8 

22 Construction of Br. No. 10/1 on Makola - Udupila Road (B262) 22.8 

23 Construction of Br. No. 5/8 on Delgoda - Dompe - Giridara Road (B095) 17.4 

24  Construction of Br. No. 1/1 on Kirindiwita-Aswennawatta Road (B225) 28.8 

25 Construction of Br. No. 129/3 on  Galle - Deniyaya- Madampe Raod 28.8 

26 

Construction of Br. No. 207/1 on Colombo - Rathnapura - Wellawaya - 

Batticaloa Road (A004)  
22.80 

27 Construction of Br. No. 28/2 on Wattegama - Kandenuwara Road (B 461) 40.2 

28 

 Construction of Br. No. 3/2 on Thudella-Pamunugama-Thalahena-

Negombo Road (B425) 
34.2 

29  Construction of Br. No. 30/4 on Embilipitiya - Panamura-Buluthota Road 34.2 

30 Construction of Br. No. 19/4 on Negombo - Giriulla Road 28.8 

31 Construction of Br. No. 34/2 on Negombo - Giriulla Road 17.4 

32 Construction of Br. No. 33/1 on Wandurambe-Ethimale-Yakkatuwa Road 17.4 

33 Construction of Br. No. 9/1 on Kirmetiya - Yala Road 34.2 

34 Construction of Br. No. 2/8 on Matale – Ilukkumbura- Pallegama Road 28.8 

35 Construction of Br. No 1/1  on Badulla Station Road (B27-19) 17.4+34.2 

36 Construction of Br. No 145/3 on Peradeniya-BadullaChenkaladi (A005) 22.8 

37 

Construction of Br. No 5/3 on Naula-Elehera-Pallegama-Hettipola Road 

(B312) 
17.4 

38 

Construction of Br. No 24/3 on Naula-Elehera-Pallegama-Hettipola Road 

(B312) 
28.8 

39 Construction of Br. No 9/3 on Walpola - Mailawalana Road 17.4 

40 

Construction of Br. No 4/3 on Kaleliya-Pallewela-Medagampitiya 

Road(B183) 
17.4 

41 

Construction of Br. No 4/5 on Walasmulla-Katuwana-Middenioya Road 

(B485 
28.8 

42 Construction of Br. No 11/4 on Ampalanthurai-Veeramunai Road (B018) 17.4 

43 Construction of Br. No 10/3 on Katukurunda-Neboda Road (B207) 34.2 

44 
Construction of Br. No 4/8 on Hiniduma-Opatha-Pitabeddara Road 

(B156) 
11.4 
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(B) Ongoing &Completed bridges during the year 2017  

 

Item 

No. 
Road Name/Bridge Name & No. 

Road Length 

(Km)/Bridge 

span 

Physical 

Progress up 

to 31.12.2017 

(%) 

01 
Construction of Br. No 20/3 on Ambalangoda-

Elpitiya-Pitigala Road (B014) 
17.4 100 

02 
Construction of Br. No 25/7 on Ambalangoda-

Elpitiya-Pitigala Road (B014) 
17.4 100 

03 

Construction of Br. No 12/6 on Pelawatta-

Kankotiyawatta-Thiniyawala-Morawaka Road 

(B363) 

22.8 99 

04 
Construction of Br. No 190/1 on Colombo-

Rathnapura-Wellawaya-Batticaloa Road (A004) 
45.6 99 

05 
Construction of Br. No 21/1 on Gall-Deniyaya-

Madampe (A017) 
28.8x2 100 

06 
Construction of Br. No 16/1 on Walasmulla-

Katuwana88.73-Middeniya Road (B485) 
17.4+17.4 100 
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Annexure- 17 

 

Major bridges construction project of the National Road Network 

(A) Package  I 

Item 

No 
Road Name/ Bridge Name & No. 

Bridge 

length (m) 

District/ 

Location 

Physical 

progress up to 

31/12/2017 (%) 

01 
Bridge No :148/1 on CGHW Road 

(AA002); Polwathumodara Bridge  
165 Matara 96 

02 

Bridge No :148/2 on CGHW Road 

(AA002); Polwathumodara box 

Culvert 

10.4 Matara 100 

03 
Bridge No.138/4 on CGHW Road 

(AA002);Goviya 
60 Galle 100 

04 
Bridge No.133/2 on CGHW Road 

(AA002); 
70 Galle 100 

05 

Bridge No.1/1 on   Palana -Polwatta - 

Polwatte Bridge (B637): Polwatte 

Bridge 

120 Matara 100 

06 
Bridge NO166/1 on CGHW Road 

(AA002);   
19 Matara 100 

07 
Bridge No.1/4 on Weligama-Kananke 

(B 465) : Kole Danda Bridge 
57 Matara 100 

08 

Bridge No.15/2 on Galle-Baddegama 

(B128) :Kihimbi Ela Bridge 
57 Galle 100 

09 
Bridge No: 4/1 on Weligama - 

Telijjawila (B466) :Denipitiya Bridge 
57 Matara 100 

10 

Bridge No: 4/1 on Hakmana-Meella-

Talahaganwaduwa (B142): 

Denagama Bridge 

90 Matara 100 
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(B) Package II 
 

Item 

No. 
Road Name/ Bridge Name & No. 

Bridge 

length (m) 

District/ 

Location 

Physical 

progress up to 

31/12/2017 (%) 

01 

Bridge No.310/1 on Kandy-Jaffna 

Road(A009) – Kaithadi Bridge 

 

76 Jaffna 57 

02 
Bridge No.315/1 on Kandy-Jaffna 

Road(A009) –Navatkuli Bridge 
76 Jaffna 45 

03 

BridgeNo31/1 on Medawachchiya-

Mannar-Thalaimannar Road (A014) 

: 

Cheddikulam Bridge 

38 Vavuniya 46 

04 

Bridge No.39/2 on Navatkuli- 

Keraitivu-Mannar Road (A032) 

Mandaikallar Bridge 

95 Kilinochchi 34 

05 

Bridge No.66/5 on Navatkuli- 

Keraitivu-Mannar Road (A032) 

Pali Aru Bridge 

76 Mannar 38 

06 

Bridge No.7/1 on Thallady-Arippu-

Marichchukaddi Road (B403) 

Aru-Kuli Bridge 

57 Mannar 39 

07 

Bridge No.21/1 on Thallady-

Arippu-Marichchukaddi Road 

(B403)-Arippu Bridge 

76 Mannar 37 

08 

Bridge No.39/2 on Thallady-

Arippu-Marichchukaddi Road 

(B403) 

Marichcukaddi Bridge 

 

95 Mannar 41 
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Annexure- 18 

Outline of landslide Disaster Protection Project 

Category No 
Road  No & Location 

of Road 
Disaster type District 

Package 

1 

1 A005 Road at 046 km Rock Fall Nuwara Eliya 

2 A005 Road at 091 km Slope Failure Badulla 

3 A113 Road at 015 km Landslide Kandy 

4 A005 Road at 043 km Rock Slide Nuwara Eliya 

5 A005 Road at 044 km Rock Slide Nuwara Eliya 

6 A005 Road at 046 km Slope Failure Nuwara Eliya 

7 A007Road at 031 km Slope Failure Kegalle 

8 
A007 Road at 045 km Rock fall & 

Slide 

Nuwara Eliya 

9 A007 Road at 054 km Slope Failure Nuwara Eliya 

10 A007 Road at 057 km Slope Failure Nuwara Eliya 

Package 

2 

1 A005 Road at 135 km Landslide Badulla 

2 A005 Road at 167 km Landslide Badulla 

3 A016 Road at 010 km Landslide Badulla 

4 A004 Road at 154 km Slope Failure Ratnapura 

5 A004 Road at 173 km Slope Failure Badulla 

6 A004 Road at 174 km Slope Failure Badulla 
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Annexure- 19 

 

(a) Highway Sector Investment (2007-2017) 

 

 

(b) Detailed Description of Highway Sector Investment(2007-2017) 

Year 
Budgetary Allocation 

(Rs.Mn) 
Expenditure 

(Rs.Mn) 
Cumulative Expenditure 

(Rs.Mn) 

2007 44.8 37.6 37.6 

2008 63.2 56.8 94.4 

2009 88.9 76.1 170.5 

2010 89.5 84.7 255.2 

2011 121.1 100.9 356.1 

2012 136.0 134.1 490.2 

2013 133.3 131.1 621.3 

2014 148.0 148.0 769.3 

2015 196.76 178.05 947.35 

2016 172.6 141.73 1,089.08 

2017 206.3 192.03 1,281.11 
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Annexure 20 

Total Estimated Cost of the Projects 

No Project Project Period Total Estimated 

Cost (Rs.Mn) 

Commenced 

Date 

Completion 

Date 

Expressway Development Programme 

1 Central Expressway Project Section 

1 

2016 2020 171,145 

2 Central Expressway Project Section 

2 
2016 Jan 2019 Aug 171835 

3 Central Expressway Project Section 

3 
2017 Apr 2020 Apr 150,767 

4 Central Expressway Project Section 

4 
2016 2020 154,809 

5 Extension of Southern Expressway 

Project – Section 1 

2016 Jan 2019 Jul 

264,247 

6 Extension of Southern Expressway 

Project – Section 2 

2016 Oct 2019 Oct 

7 Extension of Southern Expressway 

Project – Section 3 

2016 Jan 2018 Jan 

8 Extension of Southern Expressway 

Project – Section 4 

2016 Jan 2019 Jan 

9 Outer Circular Highway Project 

Phase III 

2016 Jan 2019 Jun 77,700 

10 Ruwanpura Expressway Project 2017 2021 325,801 

11 Elevated Highway from New Kelani 

Bridge to Athurugiriya 

 

2016 May 2021 Nov (Tentative) 

152,000 

12 Port Access Elevated Highway  2016 Jan 2020 May 52,950 

Highways  Development Programme 

13 Base Line Road Phase III        (Land 

Acquisitions Only) 

2007 2017 3,500 

14 Peradeniya – Badulla Road from 

Badulla to Chenkalady 

2017 Jan 2020 Feb 21,700 

15 National Highways Sector Project – 

Additional Financing (ADB Loan) 

2012.02.23 2017.06.30 16,432 

16 Road Network Development Project 

(GOSL – SFD) 

2013 Jun 2015 Dec 8,912 

17 Northern Road Connectivity Project 

ADB (Supplementary Loan) 

2017 Mar 2018 Mar 11,401 

18 Road Network Development Project 

(GOSL – OFID) 

2013 Jun 2018 Jun 5,763 

19 Colombo District Road 

Development (GOSL – OFID) II 

2013 Dec 2019 Dec 13,529 
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No Project Project Period Total Estimated 

Cost (Rs.Mn) Commenced 

Date 

Completion 

Date 

20 Rehabilitation & Improvement of 

Priority Road Project 3 Phase I 

2014 Sep   2017 Jun 49,634 

21 Western Province National 

Highways Project 

2017 Sep   2019 Sep 6,504 

22 Expressway Connectivity 

Improvement Plan Project 

2014 Aug  2019 Jun 659 

23 Southern Road Connectivity Project 

(ADB Loan No. 3027 – SRI)  

2014 Aug   2018 Dec 13,400 

24 Integrated Road Investment 

Programme I 

2014 Sep   2024 Mar 135,900 

25 Widening & Improvement of Roads 

and Bridges in Central and Uva 

Provinces 

02 Years (24 months) 

commencement date not yet fixed) 

14,000 

26 Rehabilitation & Improvement of 

Priority Road Project 3 Phase II 

2016 Mar   2018 Feb 16,000 

27 Transport Project Preparatory 

Facility 

2016 Jun   2022 Dec 1,497 

28 Transport Connectivity & Asset 

Management Project 

2017   2026 18,750 

Construction of Bridges and Flyovers 

29 Regional Bridge Project – Phase II 2013 Sep   2017 Sep 12,042 

30 Reconstruction of 25 Bridges 2015 Sep  2017 Sep 5,070 

31 Reconstruction of 46 Bridges 

(GOSL – France) 

2013 Aug   2017 Apr 7,721 

32 Major Bridges Construction Project Package I                    

2015 Mar   

2017 Apr   14,900 

Package II                  

2016 Nov  

2018 Aug 

33 Construction of Kochchikade Bridge 

on Peliyagoda – Puttalam Road 

Under Australia Fund 

2017 Jul   2019 Oct 1,735 

34 New Bridge Construction Project 

over Kelani River 

2017 Jan  2020 Dec 53,095 

35 Establishment of Bridge 

Maintenance System (BAU) 

2015 Feb   2018 Feb 28 

36 Construction of Flyovers at 

Rajagiriya, Polgahawela & 

Ganemulla 

2016 Apr   2018 Dec 9,762 

Emergency Assistance Programme 

37 Landslide Disaster Protection Project 2012 Oct  2019 Mar 16,201 
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Ministry of Higher Education & Highways 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

උසස ්අධ්යා පන හා ා ාා ා ාා ග අාඅාා යයා ාංංශය, ‘ඩෙන්සිල් ඩකොබ්බෑකඩුවාාා වය, ඩකොස්වත්ය, 
බත්යරමුල්ල, ශ්රී  ලාංංකා ව 

உயர் கல்வி மற்றும் நெடுஞ்சாலைகள் அலமச்சு , 'நென்சில் நகாப்பேக்கடுவ மாவத்லை', 

நகாஸ்வத்லை, ேத்ைரமுல்ை, இைங்லக 
Ministry of Higher Education & Highways, ‘Denzil Kobbekaduwa Mawatha’, Koswatte, 

Battaramulla,ාSri Lanka. 
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